

Archuleta River Property

2007 Approved Park Master Plan Improvements - Post, Cable & Park Signs.		A/R	BU TBD	Bond Amount	May-10	Jun-10	Jul-10	Aug-10	Sep-10	Oct-10	Nov-10	Dec-10
Contractor		CON					30,500					
MAAC	30,500.00				0	0	30,500	0	0	0	0	0
Design Contingency	0.00											
BUDGET TOTAL:	30,500.00											

30,500