Adam Armijo Park District 1

2007 Approved Park Master Plan Improvements - Replace Water Fountain with Back Flow Preventor, Install (2) Picnic Tables, Install (4) Park Benches, Park Signs, ADA Parking Lot, Ramada Work, Replace Post/Cable.	A/R	BU TBD	Bond Amount 40,031.00	May-08	Jun-08	Jul-08	Aug-08	Sep-08	Oct-08	Nov-08	Dec-08
Replace Water Fountain with Back Flow Preventor	IH					4,500.00					
Install (2) Picnic Tables	IH					4,000.00					
Install (4) Park Benches	IH					4,800.00					
Park Signs	IH					300.00					
Ramada Work	IH					1,000.00					
Replace Post/Cable	IH					5,000.00					
ADA Parking Lot											
Survey	SUR				1,000.00						
Design	IH										
Constructioin & Contingency	BID					19,400.00					
Design Contingency 1,000.00					1,000.00	39,000.00					
Construction & Contingency 39,000.00											
*BUDGET TOTAL: 40,000.00											