Amelia White Park
District 2

2007 Approved Park Master Plan Improvements - Native Seed - Grass - Flowers - Shelter - Irrigation - Park Furnitue	A/R	BU TBD	Bond Amount	May-08	Jun-08	Jul-08	Aug-08	Sep-08	Oct-08	Nov-08	Dec-08
Native Seed, Grass, Flowers, Shelter, Irrigation, Park Funiture	Mary M.										
Amend Agreement of Landscape Architect	CP		8,950			1,000	1,000	1,500	1,500	950	3,000
Construction	CON		80,550						20,550	10,000	50,000
Contingency			10,500							5,250	5,250
			100,000			1,000	1,000	1,500	22,050	16,200	58,250

MAAC	89,500.00
Design Contingency:	10,500.00
*BUDGET TOTAL:	100,000.00

CP = Consensus Planning