Espinacitas Park
District 3

2007 Approved Park Master Plan Improvements - Install Park Furniture	A/R	BU TBD	Bond Amount	May-08	Jun-08	Jul-08	Aug-08	Sep-08	Oct-08	Nov-08	Dec-08	Jan-09	Feb-09
Install (2) Park Benches & (1) Table	IN		4,400							4,400			
Contingency:			1,100							1,100			
			5,500							5,500			

MAAC	4,400.00
Design Contingency:	1,100.00
*BUDGET TOTAL:	5,500 00

IH = In House