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DATE: 

TO: 

VIA: 

FROM: 

April 9, 2014 

Finance Committee 

sa J. ino, P. ., Public Works Department Director 
Da id Pfeifer, Facilities Division Director 

LeAnn Valdez, Project Administrator ~~V 
~ 

ITEM AND ISSUE: 
CIP #211 -POLICE STATION IMPROVEMENTS PHASE III 
REQUEST FOR APPROVAL OF CHANGE ORDER NO. 2 - SARCON CONSTRUCTION CORP. 
THE AMOUNT OF $66,530.32 PLUS $5,447.17 (NMGRT) FOR A TOTAL OF $71,977.49. 

BACKGROUND & SUMMARY: 
The City Council, at its meeting of December 11, 2013, approved the Bid Award and Contract for the above 
noted project. The contract amount is $665,147.26 plus $54,458.93 gross receipt tax at 8.1875%, for a total 
contract amount of $719,606.19. 

On January 6, 2014 the City issued a Notice to Proceed for improvements at the Police Department. 

On March 27, 2014 the City Manager approved Change Order No. 1 for remodeling in the conference room 
including HV AC changes, step footing at southeast wall to match existing adjacent footing and polished 
concrete floors in the amount of $36,272.06 inclusive of GRT. 

Change Order No.2 includes: 

1.) CR #1 rev- CPR-002 CID Fire rating related requirements & staircase 
relocation. 

2.) CR #10- Power supply at fire dampers. 
3.) CR # 14- Furnish and install light switch for existing light at new storage 

room. 
4.) CR #16- Provide 2-20 amp receptacles on dedicated circuit with 

breaker for heat tape 
5.) CR #17- New carpet tile at existing conference room with base 

$68,025.23 
$ 1,762.68 

$ 343.20 

$ 478.33 
$ 1,368.05 

Total $71,977.49 
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Request for Approval 
Change Order #2 - Police Station Improvements Phase III 
Sarcon Construction Corp. 
3/28/14 
Page 2 

The Facilities Division is requesting approval of Change Order #2. 

SCOPE OF WORK: 
Police Station Improvements is located at 2515 Camino Entrada at Cerrillos Road and 
Camino Entrada. 
The Scope of Work includes but limited to: 

1. Provide improvements as required in the Construction Documents. 

BUDGET: 
Funding is available in Police Station- Business Unit No. 32209.572970. 

SCHEDULE: 
Substantial Completion will be achieved on September 2, 2014. 

RECOMMENDED ACTION: 
Approval of Change Order #2- Sarcon Construction Corp., in the amount of $71,977.49 
inclusive ofNMGRT. 

Attachment: Change Order #2 
Contract Summary 
Certificate ofinsurance 

xc: Project/Book File 
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ACTION SHEET 

ITEM FROM THE 

PUBLIC WORKS/CIP AND LAND USE COMMITTEE MEETING 

OF 

MONDAY, APRIL 7, 2014 

ITEM6 

CIP #211- POLICE STATION IMPROVEMENTS PHASE III 

• REQUEST FOR APPROVAL OF CHANGE ORDER NO. 2 WITH SARCON CONSTRUCTION CORP. IN 
THE AMOUNT OF $66,530.32 PLUS $5,447.17 (NMGRT) FOR A TOTAL OF $71,977.49 (LEANN 
VALDEZ) 

PUBLIC WORKS COMMITTEE ACTION: Approved on Consent 

SPECIAL CONDITIONS OR AMENDMENTS: 

STAFF FOLLOW UP: 

VOTE FOR AGAINST ABSTAIN 

CHAIRPERSON TRUJILLO Excused 

COUNCILOR BUSHEE X 

COUNCILOR DIMAS X 

COUNCILOR DOMINGUEZ X 

COUNCILOR RIVERA, Acting Chair X 
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Cllty COlf S©1lfilt©1 !Fee~ Ncew Mcexll<eCOl 

memo 
DATE: 

TO: 

VIA: 

FROM: 

March 28, 2014 

Public Works Committee 

Isaa J. Pino, P .. , Public Works Department Director 
David Pfeifer, Facilities Division Director gr-
LeAnn Valdez, Project Administrator 

ITEM AND ISSUE: 
CIP #211- POLICE STATION IMPROVEMENTS PHASE III 
REQUEST FOR APPROVAL OF CHANGE ORDER NO. 2- SARCON CONSTRUCTION CORP. 
IN THE AMOUNT OF $66,530.32 PLUS $5,447.17 (NMGRT) FOR A TOTAL OF $71,977.49. 

BACKGROUND & SUMMARY: 
The City Council, at its meeting of December 11, 2013, approved the Bid Award and Contract for the above 
noted project. The contract amount is $665,147.26 plus $54,458.93 gross receipt tax at 8.1875%, for a total 
contract amount of$719,606.19. 

On January 6, 2014 the City issued a Notice to Proceed for improvements at the Police Department. 

On March 27, 2014 the City Manager approved Change Order No. 1 for remodeling in the conference room 
including HVAC changes, step footing at southeast wall to match existing adjacent footing and polished 
concrete floors in the amount of $36,272.06 inclusive of GRT. 

Change Order No.2 includes: 

1.) CR # 1 rev- CPR -002 CID Fire rating related requirements & staircase 
relocation. 

2.) CR #1 0- Power supply at fire dampers. 
3.) CR #14- Furnish and install light switch for existing light at new storage 

room. 
4.) CR #16- Provide 2-20 amp receptacles on dedicated circuit with 

breaker for heat tape 
5.) CR #17- New carpet tile at existing conference room with base 

Total 

$68,025.23 
$ 1,762.68 

$ 343.20 

$ 478.33 
$ 1,368.05 
$71,977.49 
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Request for Approval 
Change Order #2 - Police Station Improvements Phase III 
Sarcon Construction Corp. 
3/28/14 
Page 2 

The Facilities Division is requesting approval of Change Order #2. 

SCOPE OF WORK: 
Police Station Improvements is located at 2515 Camino Entrada at Cerrillos Road and 
Camino Entrada. 
The Scope of Work includes but limited to: 

i. Provide improvements as required in the Construction Documents. 

BUDGET: 
Funding is available in Police Station- Business Unit No. 32209.572970. 

SCHEDULE: 
Substantial Completion will be achieved on September 2, 2014. 

RECOMMENDED ACTION: 
Approval of Change Order #2- Sarcon Construction Corp., in the amount of$71,977.49 
inclusive ofNMGRT. 

Attachment: Change Order #2 
Contract Summary 
Certificate of Insurance 

xc: Project/Book File 
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CHANGE 
ORDER 

Distribution to: 
OWNER 
ARCHITECf 
CONTRACfOR 
FIEI.D 
OTHER 

PROJECf: 
(name/address) Police Station-Phase III 

CIP#211 

CHANGE ORDER NUMBER: Two 
INITIATION DATE: December I I, 20 I 3 

1D (CONTRACfOR): 
Sarcon Construction Corp. 
P0Box6020 

ARCHITEITS PROJECfNO.: N/A 
Uoyd & Associates Architects 
I 00 N Guadalupe, Suite201 

Santa Fe, New Mexico 87502 Santa Fe, NM 87505 

CONTRACf FOR: Police Station Addition CONTRACf DATE: January 6, 2014 

You are directed to make the following changes in this Contract: 
I.) CR #I rev- CPR-002 ClD Fire rating related requirements & stair relocation. 
2.) CR #10- Power supply at fire dampers. 
3.) CR#I4- Furnish and install light switch for existing light at new storage room 
4.) CR#l6- Provide 2-20 amp receptacles on dedicated circuit with breaker for heat tape 
5.) CR #17- New carpet tile at existing conference room with base 

Not valid until signed by both the Owner and Architect 

$68,025.23 
$ 1,762.68 
$ 343.20 
$ 478.33 
$ 1,368.05 

Total $71,977.49 

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time 

The original (Contract Sum) (Guaranteed Maximum Cost) was 
Net change by previously authorized Change Orders 
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was 
The (Contract Sum) (Guaranteed Maximum Cost) will be (increased) (decreased) (unchanged) 
by this Change Order 
The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order will be 

The Contract Time will be (increased) (decreased) (unchanged) by Q days. 
The Date OfSubstantial Completion as of the date of this Change Order therefore is Sept. 2. 2014 

Uoyd & Associates Architects 
ARCHITECf 

ADDRESS 
100 N Guadalupe, Suite201 
Santa Fe. NM 87505 

BY:. ____________________ __ 

DATE: __________________ ___ 

Sarcon Construction Com. 
CONTRACfOR 

ADDRESS 
POBox 6020 
Santa Fe. New Mexico 878502 

BY: ----------------------

DATE: ---------------------

$719,606.19 
$ 36,272.06 
$755,878.25 

$ 71,977.49 
$827,855.74 

APPROVED: 
City participation in the cost of 
this work is contingent upon 
additions. City funds made 
available by a modified project 

agreement if necessmy. 

City Mayor DATE 

Facilities Division Director DATE 

Yolanda Y. Vigil CityCJerkDATE 
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City of Santa Fe 
Summary of Contracts, Agreements, & Amendments 

Section to be completed by department for each contract or contract amendment 

FOR: ORIGINAL CONTRACT 
MAINTENANCE AGREEMENT 
LEGAL SERVICES AGREEMENT 
MEMORANDUM OF AGREEMENT 
GRANT AGREEMENTS 

r 
I 

I 
r 
r 

CONTRACT AGREEMENT r 
LICENSE AGREEMENT C 
MEMORANDUM OF UNDERSTANDING j, 

JOINT POWERS AGREEMENTS C 
CHANGEORDERS C 

2 Name of Contractor Sarcon Construction Corp. 

3 Complete information requested r, Plus GRT 

Mtnclusive of GRT 
Original Contract Amount: $719,606.19 

Termination Date: through warranty period 

Approved by Council 

or by City Manager 

Amendment# 2 ;::___ _____ _ 
Increase Amount$ 

Extend Termination Date to: 

rv/' Approved by Council 

or by City Manager 

Date: December 11, 2013 

Date: 

to the Original Contract# .....:1....:;3_-1.....:1...:..7....:;0 _____ _ 

71,977.49 

Date: Pending 

Date: 

Amendment is for: see attachments 

4 History of Contract & Amendments: (option: attach spreadsheet if multiple amendments) C Plus GRT 

~elusive of GRT 

________ Termination Date: Warranty Period Amount$ 719,606.19 of original Contract# 

Reason: Original Agreement 

Amount$ 36,272.06 amendment# 1 Termination Date: .....:________________ -------------
Reason: 

Amount$ 71,977.49 amendment# Termination Date: -------------------- -----------
Reason: 

Amount$ amendment# Termination Date: ----------------- -------------
Reason: 

5 
Total of Original Contract plus all amendments: $ 827,855.74 

1 of 2 
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City of Santa Fe 
Summary of Contracts, Agreements, & Amendments 

6 Procurement Method of Original Contract: (complete one of the lines) 

RFB ~ RFQ Sole Source r Other 
7 

Procurement History: contract through warranty period 
8 example: (First year of 4 year contract) 

9 

10 

11 

12 

13 

14 

Funding Source: Police Department BU/Line Item: # 3 2 2 0 9 . 5 7 2 9 7 0 

Any out-of-the ordinary or unusual issues or concerns: 
None 

(Memo may be attached to explain detail.) 

Staff Contact who completed this form: LeAnn Valdez ,j V Phone # 955-5938 
~~~~~~,~------------

Division Contract Administrator: David J. Pfeifer n 
Division Director: David J. Pfeifer ~*' ..... .1/ 
Department Director: Isaac J. Pino P.E. ~ 
Certificate of Insurance attached. (if original Contract) 0 

Description of your efforts to reduce the cost of the contract including information on efforts to obtain 
other quotes for the contracted activity: ...;.R..;.;e;..;;q~.;;u..;;.e.;;..st;...;f..;;.o:...r ;;;.B;.;;id..;;.s _______________________________ _ 

Prior year's contract amount?: ..;.N.:.:../A~----------------------------------------------

Describe service impact from an ongoing commitment to the contractor: Contractural agreement 
15 through 11-month warranty period 

Why staff cannot perform the work?: _re_g"'-u-'i_re_d..;.l:...ic_e_ns_e_s _________________________________ _ 
16 

If extending contract, why?: ...;.n;..;;o.;..:n.::.e...;.re;;;...g""'u...;.ir;..;;e...;;d ______________________________________________ _ 

17 Was a Santa Fe company awarded contract? If not, why?: _Y;..;;e;..;;s _________________________ _ 

18 

Has the contract been approved as to form by City Attorney's Office?: ....;Y;..;;e;.;;s ______________ _ 
To be recorded by City Clerk: Yes 

Is this for City Manager or Council approval?: _C_it.,_y_C_o_u_n_c_il ___________________________ __ 

2 of2 
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LLOYD~·1~--~0~P~I~D~:=EH~ 

I .liA"TE (MWDDIYYY'() CERTIFICATE OF LIABILITY INSURANCE 03/2~/2014. 

THiS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHT.SUPON THE CERTIFICATE HOLDER; .. THIS 
CERTIFICATE DOES NOT AFFiRMATJVELY OR NEGATIVELY AMEND, EXTEND ORAL TER THE COVERAGE AFFORDED· BY THE POLICIES ··• 

· ••· B,$i.o'v'f. THIS -c~RTJFIC,ATE Of I~SURANCE . DQE~ NOT ¢o~sl1TUTE A· cONTRACT. ~ETW.EFN . THE IS$UING •INSU.RER(S), AllTHORIZEP 
REPRESENTATIVE'OR pRODJ)CER,.ANDTHE CERTIFICATE HOlDER. . . 

IMPORTANT: lf'the certificate holder Is an ADDITIONAL INSURED, the pollcy(les) mlistbe.endorsed. If SUBROGATION ISWAIVEb, subject to 
the ier:ms and conditions Ci(th~.poilcy, cemlfn policies may require an endorsement. A statement ori this certlflcaie does not confer rights to.tlie . 
certlilcate holder In lieu. of such endorsemerit(s). . 

Pf{ODLiCER . 
Professional Liability · 
Insurers,. Inc:.. .. . . 
6101.Mcion St NE, Sulte.1000 
Albuquerqu.e, NM 87111 
Bob D!lan 

INSURED Lloycj &.Ass.ociates P A 
Wayri.e. Lle>yd · . . . 
100 N :Guadalupe St #201 
S.anta Fe, NM 87505 

1r~~ No): 

INSURER(S) AFFORDING COVERAGE NAIC.#. 

INsuReR A, Travelers P&,c t\fAmerica 
INSURERS: Travelers casualty & Surety Co 

INSURERC: 

INSURERD: 

INSURERE: 

·· INSURERF! 

COVERAGES .•·. CERTIFICATE NUMBER: ·• REVISION NUMBER: • 

.. 

THIS IS TO CERTIFY.JHAT THE. POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
·.IND!CATEI). NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDiTION 'OF ANY CONTRACT OR OTHER DOCUMENt WITH ~ESPECT TO'WH!CH THIS 

CERTIFICATE MAY BE' ISSUED. OR MAY.PERTAIN, THE INSUR.A,NCE AFFORDED -BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS; 
.• · SXCLUSIONS.AND.CoNDITiONSOF SUCH pOLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID ClAIM.S. . 

'Gf'R' ··· ··.. TYPEC\F.INSURANCE ~~~~~~~; POLICYNUMBER iMM/ooiYYY'Yl fMMtoolYVWi ··· LIMITS 

·. 6805346L846 10/01/2013 10/01/201.4 · ~R'm~'Ent.t:J'c'c7,;:j.encal ·· $ .. 

MED EXP (Any one p'erson)· · · $ 

. PERSONAL &.ADV.INJURY $ .' 

GENERAl: AGGREGATE 

:PRODUCTS- COMP/OP/IGG $ 

.. 1,()00,()00 

•. 1,0()0,()0() 

10,()00 
1,0o();Opo 

2;000;000 

2,000;000. 

·ALiTciMbBILE LIAB.ILITY 
.. ··t---· •.•. ·. 

.· 6.805346L846 10/01/2013 10/01/2014 BODIL Y·iNJURY (Per person} $ 

BQPIL Y lf:.ijPRY(PeraccideQii $ 

1;QOO;Oocl 

. 

A I ;:\loJ\'.AJJTO. .··. . . . . ... 
. • 1-- All OWNED r-- SCHEDuLED 

· Auros . • •Auros·. • · 
···~ fJIRED.,;,0bs •. :x ~~o~WNEP 
.. · .. .. . ·····.·•· 

• • UM.BRELLAL(AB : LJ .OCCUR 

.. ~ EXCESS LIAs . D CLAIM9-MADE 

DED I I RETENTION'$ .. 
• .WORK.EI'!S'COMPENSATIOt:l 
. .AND. EMPLOYERS' PABI~n:Y 

A .ANY.PROPRIETORiPARlNERIEXECUTIVE 
· . OFF'ItERIMEMBER EXCLUDED? · 

(Mandatory In NH)' 

g~§Mr'FJ.fl'ij'Jg~d6~ERATIONS b.ilow. 
S . Professlonid ~lab 

YIN 
D NlA. 

.. 

$ . 

. EACH OCCURRENCE . . . $ .. I 

AGGREGATE $ . . ' 
. .. 

LIB733SY628 10/01/2013 1 Oi01/2014 EL EACH ACCIOEI'IT 500;000 .· 
r---------------4r--------~~~ 
. EL DISEASE- EAEMPLO\'EE $ 500;000 

E.L. DISEASE- POLICY-LIMIT 50();()0() 
105304628 06/19/2013 06/19/2014 Ea Claim .5()0,000 

Aggregate 5op;ooo 
. .. 

DESCRJPiiON OF.OPERATiONS l.tOCATJONS·IVJ:HICLES '(Attach· ACORD 101, AddrHo.nal Rom1!1ksScrioduio, 1r moro space Is roquirod) 

Gity. of San.ta Fe 
POBox 9os 

·Santa Fe, N M 87504 

.ACORD 2S (201 0105) 

CANCELLATION 

SHOULD .ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE' 
THE EXPIRATION DATE THEREQF, NOTICE Wll.L BE OEiJiiERED .iN 
ACCORDANCE WITH THE POLICY PROVISiONS. 

The ACORD name .and logo are regi~t!)red marks of ACORD 
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Document G701™- 2001 
Change Order 
PROJECT (Nnine and address): 
Santa Fe Police Station Phase III 
2515 Camino Entrada Santa Fe, 
NM 87507 

TO CONTRACTOR (Name .and address): 
Sarcon Construction 
P.O Box6020 
Santa Fe, NM 87502 

CHANGE ORDER NUMBER: 002 Revision 1 

DATE: 3/07/14 

Revision 1 on 3/27/14 

ARCHITECT'S PROJECT NUMBER: 1311 
CONTRACT DATE: 12-17-13 
CONTRACT FOR: General Construction 

THECOUTRACT IS CHANGED N3 FOLLOWS: 

OWNER: [gJ 

ARCHITECT: ~ 

CONTRACTOR: IZ) 

FIELD: 0 
OTHER:O 

(Ii!clud~ where applicable, any zmdisputedamozml aflributable to previously executed Consl/·uclion.ChangeDireclives) 

This Order comprises the following Contractors Change Requests: 
-CR-1 totaling $68,025.23 for CID changes and stair relocation, see CPR-002 Rev.!. 
-CR-10 totaling $1,762.68 for suppling power to the fire/smoke dampers added in CPR-002, see CCD-004. 
-CR-14 totaling $343.20 for furnish and install of a light switch in new storage room of existing building, see CCD-007. 
-CR-16 totaling $478.33 for furnish and install of receptacles to provide power to heat tape on north facing downspouts, 

see CCD-007. 
-CR-17 totaling $1,368.05 for furnish and install of new carpet in new conference room on second floor of the existing 
SFPD building; See CCD-007. 

The oliginal Contract Sum was 
The net change by prc.wiously authorized Change Orders 
The Contrnct Sum prior to this Change Ord<:rwas 
Tile Conthict Sum wiU ,be increased by this 01ange Or.der in the amount of 
The new Contract Sum including this Change Order will be 
The Contract Time will not be increased. 

The date of Substantial Completion will stay the same as in Contract. 

$ 719,606 19 
$ 36,272.09. 
$ 755.878.25 
$ 71.977.49 
$ ~..z.L_. 

NOTE: This G1ange Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum 
Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon 
by both the Owner and Contractor, .in which case a Change Order is executed to supersede the Construt.:tiQil Change 
Directive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

Lloyd &. Assodutes Architects 
ARCHITECT (Firm name) 

100 N Guadalupe St., Suite 201 
Santa Fe, NM 87501 

DATE. 

Sarcon Construction 
CONTRACTOR (Firm name) 

P.O Box6020 
Santa Fe, NM 87502 

AOO~~~-""'~:z __ _ 

BTfSignatu;;,J- -

. Katrien Deylgat 
(I'yped name) 

03/27/14 
DATE 

The City of Santa Fe 
OWNER (Fil'm r~anie) 

2651 Siringo Rd. Bldg. E 
Santa Fe, NM 87505 

(fyped.name) 

4·1·/f 
DATE 

AlA Documellt.G70P" -·2001, Copyright(tl1979, 1987, 2000 and 2001 by The American Institute of Architects, All rights re~rvod. WARNING: Thts·AJA'" 
Document Is protected by U.S. Copyright Law and lntornalional TroatJqs. Unauthorized repro!luctlon .or dllitribLiUon ofihis AIA"·riocuniont, oh1.ny 
poitlon.ofi!, may result In sevore civil and cifmtnal penalt~e. oncl will bo proeocutcd to the maximum ~xtentposslbfe un·d<>r tho Jaw. · 

l 
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Document G709TM-- 2001 
Work Changes Proposal Request 
PROJECT (Name cmd address): 

Santa Fe Police Station Phase III 
2515 Camino Entrada Santa Fe, 
NM 87507 

OWNER (Name and address); 
The City of Santa Fe 
2651 Siringo Rd. Bldg. E 
Santa Fe, NM 87505 

FROM ARCHITECT (Name and 
address): 

Lloyd & Associates Architects 
100 N Guadalupe St., Suite 201 
Santa Fe, NM 87501 

TO CONTRACTOR (Nmne and 
addi'ess): 

Sarcon Construction 
P.OBox6020 
Santa Fe, NM 87502 

PROPOSAL REQUEST NUMBER: 002 

DATE OF ISSUANCE:2-5-14 
Revised 2-10-14 

CONTRACT FOR: General Construction 

CONTRACT DATE: 12-17-13 

ARCHITECT'S PROJECT NUMBER: 1311 

OWNER: lZJ 
ARCHITECT: 1ZJ 

CONSULTANT: 1ZJ 
CONTRACTOR: IZ) 

FIELD: 0 
OTHER:O 

Please submit an itemized proposal for changes in the Contract Sum and Contl:actTime for proposed modifications 
to·the Contract Documents described herein. Within Five (5) days, the Contractormust submit this proposal or 
notify the Architect, in writing, of the date on which proposal submission is anticipated. 

THIS .IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE 
WORK DESCRIBED IN THE PROPOSED MODIFICATIONS. 

DESCRIPTION (Insert a l'v?'itten description of the. Work): 
To Replace CPR-002 issued 2-5-14 
Areas of Revision for 2-10-14: 
1-SK-05 -Ramp and walkway to be light weight concrete. Concrete on Walkway to be covered with Rubber mat 
of cut-sheet provided. 
2-A-102 -area of exterior wall along exterior stair plus 10' extra protection for area of refuge to be Wall type 12. 
3-0n Drawing A-104 Revision "3-CPR-002----2-10-14" added to Revision Key. 
4- On first floor West Corridor wall to move 2" West. Door 114-1 to move 1-1/2" West. New dimension 

clouded as revision "4" 

Continue with original document below 

This document contains the proposed changes involved in reconfiguring the exterior stair layout and Conforming 
to additional CID requirements. 
Work Changes Proposal Request 002 usurps Proposal Request 001 submitted on 1-10-14. 
Proposal Request 001 is to be disregarded. 

AlA Documont G709""- 2001. Copyright© 1993 and 2001 by The American JnsUturc of Archilecls. All rights reserved. WARNING: This AJA"' Document Is 
protected by U.S. Copyright Law and.lnternntion•l. Troritlcs. UnauthorJ:tod reproduction .or distribution ofthlsAJA" Document, or any portion of It, 
inay result in severo civil and criminal penaltlos, and will be prosecuted to tho maximum extent possible under the lnw. 

re. 
(964327727) 
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DESCRIPTION (Continued) 

Changes in work 
Reconfiguring Exterior Stair Layout: 
1-Moving Exterior Stair to far North West corner ofbuilding. 
2-Changes to layout and size of Exterior Stair. 
3-Eliminating door 204-1. 
4- Add door 209-1. 
5-Add ADA railing with protected openings per Code. 
6-Adding a TPO Walkable Rubber Liner to Roof in area of egress through roof. 
7-Adding a 6" Ramp and Landing coming off Corridor 209 and extending to Door 209-1. See SK-05 Roof 
Egress. 

Modifications without cost implication: 
1-Moving Window 102 slightly 
2-Moving Window 104 from West facing facade to North facing facade. 
3-Moving wall at entrance to Armory slightly. 
4-Eliminating Corridor 204 and changing layout of room LAB 205 and Conference Room 206. 

Changes to meet CID Requirements: 
1-Changing Wall Type for all Corridors (Rooms 102, 114, 115,202 and 209, to have 1 hour rated wall to 
corridor) 
Seen in Drawings A-1 02 and A104 as Wall Type 13 for interior walls in the corridor. 
Rated ACT Ceilings and extending corridor walls to structure was already in contract, so this change 
necessitates corridor walls having "Type X" GWB on both sides instead of the standard GWB previously in 
contract. 
2-Windows 100, 102, 103, 104,201 and 202 must be 3/4 hour rated. 
3-Door 209-1 must be 3/4 hour rated. 
4-Exterior walls indicated on sheet A-102 and A-104 must have 1 hour rating. Refer to "Hatch Key" on these 
sheets and wall tag 12 for locations of rated exterior walls. 

Changes to Drawings: 
SK-04A to Replace A4 "North Elevation" on Sheet A-201. 
SK-04B to Replace A2 "West Elevation" on Sheet A-201. 
SK-05 to be added to Sheet A-401. 
Disregard References to Exterior Stair on Sheets A-001, A-101, A-103, A-106 on Drawings not showing 
CPR-002 Revisions or not showing Revisions before 2-5-14. 

ATTACHMENTS (List attached documents thatsupport description): 

Re-Submitted Sheets: Sketches: 

A-102 First Floor Plan 2-10-14 (edited) 
A-104 Second Floor Plan 2-10-14 (edited) 
A-601 Architectural Schedules 2-5-14 

REQUESTED BY THE ARCHITECT: 

SK-04A North Elevation 2-5-14 
SK-04B West Elevation 2-5-14 
SK-05 Roof Egress 2-10-14 (edited) 
Guard Rail Connection Detail 

Wayne S. Lloyd, AIA, President 

(Printed name and Iitle) 

AlA Document G709-,.- 2001. Copyright© 1993 and 2001 by Tha American Institute ol Architects. NJ rights reseJVed. WARNING: This AlA"' Oocumont Is 
protnctnd by U.S. Copyright Law and International Treatle_s.IJnauthorlzcd repr<iducllon "rdlstribuUon of this AlA" O_ocumont, or any portion of it, 
may result in sevcro.clvll and crlmlnnl.pcnalllcs, and will bo proancutod to tho m~xlmum axtent posGibla under lhn law. 

I e. 
(964327727) 
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To: Leann Valdez 
City of Santa Fe 
Ph: (505) 955-5938 

Change Request I 
Number: 1rev 

Date: 2/13/14 
Job: 360 SFPD Phase Ill 

Phone: 

Description: CPR-002- CID fire rating related requirements & Staircase relocation 

Reason: Design Change 

P.O. Box 6020 
Santa Fe, NM 87502 

Ph: (505) 474-4700 

As per the revised CPR-002, ASI· 005, electrical SKE-01-05, mechanical SKM-03-06. The pricing below includes deducts for the 
materials not being used - see back up documentation for details. 

Description 

Upgrated drywall 5/8 "to 5/8" type X 
Additional Steel Material@ staircase 
Additional Steel Erection 
Light Weight Concrete @ ramp 
Additional TPO@ roof walkway 
Changes on HM frames,doors, hardware 
Fire rated storefront windows & doors 
Fire caulking & walls and HM frames 
Fabrication of trench drain per ASI-005 
Fire Smoke dampers@ HVAC per SKM-03;04;05;06 
Electrical adjustments per SKE-01; 02; 03R;04; 05 
Project Manager 
Printing I Mailing 
Mise labor, excluded by subs 

If you have any questions, please contact me at 474-4700. 

Submitted by: Katrien Deylgat 

Sarcon Construction 

Cc: 

Liability Insurance 

Bond 

GC Fee 

NMGRT 

Approved by: 
Date: 

Quantity Unit Unit Price Price 

$600.00 
$8,840.00 
$1,230.00 
$1,874.00 
$1,000.00 
$1,720.00 

$19,500.00 
$6,182.00 
$1,566.00 
$7,945.73 
$1,725.00 
$2,220.00 

$38.95 
$2,500.00 

Subtotal: $56,941.68 

$44,776.73 0.47% $210.45 

$57,152.13 0.02% $8.92 

$57,161.05 10.00% $5,716.11 

$62,877.16 8.19% $5,148.07 

Total: $68,025.23 

3/14/14 
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SARCON 
CONSTRUCTION 

To: Leann Valdez 

City of Santa Fe 

Ph: (505) 955-5938 

Description: Power supply @ fire dampers 

Reason: Design Omission 

Change Request I 
Number: 10 

Date: 3/10/14 
Job: 360 SFPD Phase Ill 

Phone: 

Electrical@ fire dampers was not shown on CPR-002 M & E drawings, and is required per SKE-06 and SKE-07. 

Description Quantity Unit 

Power supply @fire dampers 

Project Manager 

Liability Insurance $1,474.00 

Bond $1,480.93 

GC Fee $1,481.16 

NMGRT $1,629.28 

If you have any questions, please contact me at 4 7 4-4 700. 

Unit Price 

Subtotal: 

0.47% 

0.02% 

10.00% 

8.19% 

Total: 

P.O. Box 6020 
Santa Fe, NM 87502 

Ph : (505) 4 7 4-4 700 

Price 

$1,400.00 

$74.00 

$1,474.00 

$6.93 

$0.23 

$148.12 

$133.40 

$1,762.68 

Submitted by: Katrien Deylgat 

Sarcon Construction 

Approved by: -Zl,Jil ~ 
Date: 3127114 

Cc: 
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SARCON 
CONSTRUCTION 

To: Leann Valdez 

City of Santa Fe 

Ph: (505) 955-5938 

Change Request I 
Number: 14 

Date: 3/17/14 
Job: 360 SFPD Phase Ill 

Phone: 

Description: Furnish & Install Light switch for existing light@ new storage room 

Power the new switch and rewire existing light. 

Description 

Electrical 

Project Manager 

If you have any questions, please contact me at 474-4700. 

Submitted by: 

Cc: 

Katrien Deylgat 

Sarcon Construction 

Quantity Unit 

Liability Insurance $287.00 

Bond $288.35 

GC Fee $288.39 

NMGRT $317.23 

Approved by: 

Date: 3/27/14 

Unit Price 

Subtotal: 

0.47% 

0.02% 

10.00% 

8.19% 

Total: 

P.O. Box 6020 
Santa Fe, NM 87502 

Ph: (505) 474-4700 

Price 

$250.00 

$37.00 

$287.00 

$1.35 

$0.04 

$28.84 

$25.97 

$343.20 
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SARCON 
CONSTRUCTION 

To: Leann Valdez 

City of Santa Fe 

Ph: (505) 955-5938 

Change Request I 
Number: 16 

Date: 3/27/14 
Job: 360 SFPD Phase Ill 

Phone: 

Description: Provide 2-20 amp receptacles on dedicated circuit with breaker for heat tape 

P.O. Box 6020 
Santa Fe, NM 87502 

Ph : (505) 474-4700 

Per the 03/26 meeting, City request 2 receptacles for future heat tape@ downspouts. Receptacles to be installed @north parapet. 

Description 

furnish & install receptacles only 

Project Manager 

If you have any questions, please contact me at 474-4700. 

Submitted by: 

Cc: 

Katrien Deylgat 

Sarcon Construction 

Liability Insurance 

Bond 

GCFee 

NMGRT 

Approved by: 

Date: 

Quantity Unit Unit Price Price 

$400.00 

Subtotal: $400.00 

$400.00 0.47% $1.88 

$401.88 0.02% $0.06 

$401.94 10.00% $40.19 

$442.13 8.19% $36.20 

Total: $478.33 

3/27/14 
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SARCON 
CONS1'RUCTION 

To: Leann Valdez 

City of Santa Fe 

Ph: (505) 955-5938 

Change Request I 
Number: 17 

Date: 3/27/14 

Job: 360 SFPD Phase Ill 

Phone: 

Description: New carpet tile @ existing conference room, with base 

Reason: Design Change 

Description 

furnish & install carpet 

Project Manager 

If you have any questions, please contact me at 4 7 4-4 700. 

Submitted by: 

Cc: 

Katrien Deylgat 

Sarcon Construction 

Quantity Unit 

Liability Insurance $1,144.00 

Bond $1,149.38 

GCFee $1,149.56 

NMGRT $1,264.52 

Approved by: 

Date: 3/27714 

Unit Price 

Subtotal: 

0.47% 

0.02% 

10.00% 

8.19% 

Total: 

P.O. Box 6020 
Santa Fe, NM 87502 

Ph : (505) 474-4700 

Price 

$1,107.00 

$37.00 

$1,144.00 

$5.38 

$0.18 

$114.96 

$103.53 

$1,368.06 




