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ACTION SHEET
CITY COUNCIL MEETING OF 06/25/08
ITEM FROM FINANCE COMMITTEE MEETING OF 06/16/08

ISSUE:

28. REQUEST FOR APPROVAL OF 2008 PARKS BOND IMPLEMENTATION
PLAN (FABIAN CHAVEZ)

FINANCE COMMITTEE ACTION: APPROVED AS DISCUSSION ITEM
Requested approval of 2008 Parks Bond Implementation Plan.

SPECIAL CONDITIONS OR AMENDMENTS:

With amendments.

STAFF FOLLOW UP:
VOTE: FOR _ |AGAINST ABSTAIN
COUNCILOR WURZBURGER X

COUNCILOR CALVERT X

COUNCILOR CHAVEZ X

COUNCILOR DOMINGUEZ X

CHAIRPERSON ORTIZ

DISK fc1/fcmissue




Cityoff Smmba IR, NewMesdico

memo

June 9, 2008

Public Works, CIP, Land Use Committee

VIA: _Robert Romero, Public Works Department Director/'g/
FROM: ian Chavez III, Parks, Trails and Watershed Division D&

"ISSUE:
Draft 2008 Parks Bond Implementation Plan and replacement -of Community College
Trail with the St. Francis/Cerrillos Pedestrian Crossing

SUMMARY:

The Public Works Department staff has prepared a draft implementation plan for projects
approved in the 2008 Parks Bond. Projects are to be implemented between 2008 and
2011, - Selection of pro_lects for implementation in 2008/2009 was prepared based on the
followmg criteria: - '

‘e Projects currently undér contiact for desi gn and or construction (phased projects)
including:

.. Mager’s Field Park
" Patrick Smith Park"
Bast De Vargas Park
- Franklin E.] Mﬂw N B
“RagléPark’ " "0 o T
* Larragoite Park '
.. Genoveva Chavez Commumty Center
i Plaza-
" Power Plant Park
‘ Amelia White Park
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Parks Master Plan — Draft
Implementation Plan

e Projects identified as suitable for in-house design/build, small contracts and or on
call construction services:

Maclovia Park

La Villa Serena (MLK) Park
Las Estancias Park
Rancho del Sol Park
Gregory Lopez Park
Pueblos del Sol Trails
Fort Marcy Complex
Alto Bicentennial Pool
Adam Armijo Park
Cathedral Park "
John F. Griego Park

* Distribution of work across all council districts.

. Availabili'fy' of sufficient parks / facilities for public, recreational and leagues use
_ while the improvements are implemented:

Example: Both Franklin Miles and Ragle Parks can potentially start construction this
fall; however, having both sites closed during the same time frame would severely cripple
youth based leagues.. The draft implementation plan schedules the improvements at
Miles Park to begin this fall and improvements to Ragle Park in the spring of 2009, after
Miles Park is complete.

Although the overall implementation plan is ambitious, the Public Works Department
feels that with the current staffing level, the recommended scheduled improvements and
anticipated expenditures.are achievable. However, the recommended Draft
Implementation Plan is subject to change.
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Parks Master Plan - Draft
Implementation Plan

The Finance Committee on June 2, 2008 recommended that the St. Francis/Cerrillos
pedestrian overpass to the Railyard be added to list of Trails Projects to be constructed
with bond proceeds. At the BTAC meeting of March 27", 2008 it was unanimously voted
to remove the Community College Trail from the list of projects to be constructed with
bond and CIP funds. The trail was estimated in the Bond Plan to cost $1,740,000. 1t is
recommended that the St. Francis/Cerrillos Pedestrian overpass whose construction
estimate is $1,750,000 replace the Community College Trail at 81,740,000 in the parks
bond plan.

RECOMMENDED ACTION;

Recommend to the Finance Committee approval of the Draft 2008 Parks Bond
Implementation Plan and the replacement of the Community College Trail of 81,740,000
with the St. Francis/Cerrillos Pedestrian Overpass in the same amount.

Cc: Chris A. Ortega, Engineering Division Director
Martin A. Valdez, Community Facilities Section Manager
Frank Archuleta, Project Manager
Ben Gurule, Project Manager
Jackie Gonzalez, Contract Analyst



Mr. Tim Harris reported in place of Chris Blewett. He brought a consultant engineer
with him and handed out some maps.

The engineer gave an update on the layout and drawings. He first showed the rail
station on Alta Vista where they had red and blue for track alignment. He said one of
the stations was between the tracks near a new transit facility and accessed on the east
side.

On the left side was a yellow line and red line coming Into the area where they would
put in a bike lane on each side of the road. There were sidewalks there. He said the trail
would continue on down to I-25 and where not paved, they would grade it. The station
area has plenty of room to put bike racks and in the future could have bike lockers. The
same could be said for the bus transit center and they will connect with the buses in that
area. As far as where the trail goes, we will take it all the way to St Francls / Cerrillos
Road. They were in discusslons with the City on where it was to go.

Mr. Drypolcher asked If the trail would come all the way to Cordova.
The engineer agreed and explained it was note a dedicated trail but it went that way.
He briefly described where the bike lanes would be located on both sides. He showed

where the platform was. He said the blue areas were the crosswalks with ramps and
stairs. The platform was raised 8 inches.

Chair Bushee asked that details be sent to the Mayor's Committee on Disabilities.

Ms. Wellington said she was not comfortable with trails on the road because she got
hit. She wanted to see more effort to make them off road. It was worth someone’s life.
The other question was how many racks or lockers they would have there.

The engineer said they were just proposing the racks now. Some people might want
to leave the bike at the station so that was why he mentioned lackers.

Mr. Franklin thought they could use the City ordinance for guidance that generally
directed where to locate them and the number of racks/lockers.

Mr. Herdman asked if there would be a sidewalk along the lower part of the track.
The engineer briefly showed where people would cross the tracks.

Mr. Herdman excused himself to attend the EZA at 6:00. He said he had
reservations to put trail along Richards Avenue and concurred with Tim Harris on that.

Mr. Franklin said there might be some challenges on parking. The Runnels Building
lot was filled up every day but if people used the train it might help with Park and Ride.
There was a program with info on the Internet called Parking Cash Out. Parking was
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considered a benefit and if you choose not to use it, it means a little extra money in the
paycheck and had an incentive to use the train.

2. Presentation and Discussion of the NMDOT Proposed Zia Road Rall Runner
Station (Chris Blewett, MRCOG).

The engineer next went to the Zia Station. He explained it was a fairly new addition
and they were just doing now a typical commuter platform for the station. They were
planning it with the trail and could have separate sidewalks - yet to be determined. The
trail continued across the tracks and would use the crosswalk and the trail would
continue on the east side of the tracks.

The Committee briefly discussed the possible underpass to cross St. Francis. The
engineer offered to send a larger version of the map by email. Mr. Brown and the
engineer reviewed the salient locations in the plan. Mr. Brown said he was working on a
land transfer with DOT for moving the trail closer to St. Francis. He said they would
probably let that existing trail stay in place as long as needed. The commitment was
that there would be no stopping of the train until the land use was cleared up.

Chair Bushee said they needed better pedestrian ways and for it all to be ADA
compliant.

Mr. Romero said if the plans could be submitted first to him and schedule a meeting
with him, that would be best.

Mr. Brown said they were just starting and were working with Kathryn Mortimer on it.
He said it would be a mixed use with residential, office, retall, and neighborhood
specialty. He said they committed to not much park and ride to encourage bike and
pedestrian use. Hopefully it would go to the City in May or June.

Chair Bushee noted that the City had made a contribution up to half million but it
might take more.

Mr. Siqueiros reported that on Arroyo Chamiso, they were moving pretty quickly on
it, having already met with District 5 and on track for getting the permits. It also included
how to handle drainage there.

The engineer briefly described the trail design and clarified that the base would be
stabilized aggregate. He said the only paving would be north of Zia to the existing trail.
3. Trail Projects and Issues

a) Arroyo Chamiso Trail, Rodeo Road to Nava Adé — Update (Bob Slqueiros)
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Mr. Siqueiros reported that the engineers were in the final design stage for that
portion of Arroygsehamjgo Trail at Nava Adé and then next month he would have the
\Mdlre Trail also®N 1He agoritas next gpeavouid, uure some action on
Sye District Trail. He felt they could use'die existing undefpags as is since there
as plenty of room.

b) Community Coliege Traii — Review and Action of Proposed Alignments
(Bob Siqueiros).

Mr. Siqueiros said he had visions of rebuilding Richards Ave It would be improved

sometime in future so it would be a waste to put a trail on the street. Aiso the County

should be helping. He agreed with Mr. Rogers on it.

Mr. Harrington agreed. He said side paths were suicide - a very bad idea. He noted
that this was an area that was rapidly developing and BTAC didn’t want to commit to a
trail design yet.

Chair Bushee hoped there would be talk with the County on the alternatives and
connectivity.

Mr. Siquelros agreed and said they had met many times with the County trails
planners. They were planning trails in that area and mainly to connect with the other
trails in that area. They were attempting to put together a resolution to direct the City
and County to work together on a trail system In that area. After County Commission, it
would come to the City Council.

Chair Bushee said it would be great to get people off those busy roads, a whole
network.

Mr. Harrington moved to not build the trail on Richards Avenue. Ms.
Wellington seconded the motion and it passed by unanimous voice vote.
4. Selection of BTAC Member to the SANTA FE MPO Bicycie & Pede stfian Task

Force .

Mr. Cruse said jie BREELad no membershig.arft as free form. A collaboration

thCounty lie*ave BTAC and inVItatigi 10 attend. The Safe Route to School Grant

was under discussion and the group that would give input to the MPO. He felt that
BTAC didn't need to select a member.

There was a very brief discussion on versions of maps.

Ms. Robinson asked if the schools had applied for the grant yet.
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APPROVAL OF AGENDA

Mr. Harrington moved to approve the agenda as published. Mr. Drypolcher
seconded the motion and it passed by unanimous voice vote.

APPROVAL OF MINUTES from February 26, 2008

Mr. Harrington moved to approve the minutes of February 26, 2008 as
submitted. Mr. Herdman seconded the motion and it passed by unanimous voice
vote.

CITIZEN COMMUNICATIONS FROM THE FLOOR

Mr. David McQuairie addressed the BTAC about the review of the Rail Trail plans.
He noted that most of the surface was crusher fines with continuous compaction. He
said there were other areas that made him wonder if they would be accessible.

Mr. Menritt Brown, eventual developers of the Zia station said that because there
was a convergence of trails at Zia, they wanted to get on BTAC's list of contact people.
He wanted to engage with this group and want the trails to continue through their
properties and if there were technical concerns to sit down and work on them.

Mr. Tim Rogers said he was representing Anne McLaughlin. As a citizen he sent
members an email about the Richards Ave. Trail. He said he could wait for it to come up
and it had a lot of details. He said he was opposed to funding the path for several
reasons. |t was not in the City. It was not the best alignment but the others were not
studied. There were existing frails that were not looked at. Finally, it went along the
county road that has the best shoulders so it was not a good use of funding.

COMMUNICATIONS FROM OTHER AGENCIES

Mr. Cruse reported briefly on Bike to Work Week that was coming up. He requested
some BTAC member volunteers for events that week, especially Friday. It was May 12-
16. And then the 17" was Community Days.
DISCUSSION

1. Presentation and Discussion of the NMDOT Proposed South Capital Rail
Runner Station (Chris Blewett, MRCOG).
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MINUTES OF THE
. CITY. OF SANTA FE
BICYCLE AND TRAIL ADVISORY COMMITTEE

Thursday, March 27, 2008

CALL TO ORDER

A regular meeting of the City of Santa Fe Bicycle and Trail Advisory Committee was
called to order by Chair Patti Bushee on this date at approximately 5:15 p.m. in the
Council Chambers at City Hall, 200 Lincoln, Santa Fe, New Mexico.

ROLL CALL
Roll call indicated the presence of a quorum as folicws:
Members Present:

Councilor Patti Bushee, Chair
Mr. Abraham Franklin, Vice Chair
Mr. Brian Drypolcher

Mr. Jim Harrington

Mr. Frank Herdman

Ms. Shelly Robinson

Ms. Jennifer Wellington

" Members Absent:
Mr. Jim Bordegaray [excused]
Ms. Nina Mastrangelo

- Staff Présent:
Mr. Robert Siqueiros
Mr. Robert Romero

Others Present:

Mr.. Tim Harris, NMDOT

Mr. Merritt Brown

Mr. Tim Rogers

Mr. Dave McQuairie

Mr. Lucas Cruse, SFMPO
Mr. Carl Boaz, Stenographer
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Mr. Cruse agreed and said it was still open which school

5. On-Street Projects and Issues (No ltems)"

STAFF COMMUNICATIONS
Mr. Siqueiros said the next meeting would be on April 24™ at 5:30.

: He announced that the City received %% GRT funds from RPA, ($430,000) to pave
the Rail Trail. They would enter into a JPA with MR COG for compaction and paved
surface.

He announced that March 17 was the Bike to Work event for Community Days.
Laura Banish was looking for volunteers.

COMMITTEE COMMUNICATIONS

Chair Bushee said she was a little upset that PNM didn't want to have a surface plan
for the big giant transmisslon poles they were going to put on the Acequia Madre Trail.
They. wanted the City to sign off on-the transmission fines and substation before they
would grant any easement. She wanted everyone to come to the hearing and ask lots
of questions. She said they would have it on the agenda next time as the first item.

She asked that members please use her city emall because she could not open
attachments on her phone. Pjbushee@santafe.gov.
a1

Mr. Drypolcher asked if there was follow-up or anything changing at Maclovia Park -

Mr. Sigueiros said that the YouthWorks kids were doing maintenance there and Mr.
Rogers suggested using those youth for trail maintenance.

Mr. Drypolcher recalled that Mr. Rogers had sald the sfjur was only six feet wide and
playground equmerlt was built in the trail path. And asked if there was a way to follow -
up and correct these. ,

Mr. Siqueiros explained that the Rio Trail was built and MacLovia was witnessed
after it was done.

Mr. Siqueiros said Robert Romero wanted to present on bond funding next time.
Chair Bushee asked him to invite Margaret Alexander for the Northwest Quadrant.
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"ADJOURNMENT

The meeting was adjourned at 7:00 p.m.
’ Approved by: -

o Patti J. Bushee, Chair
Submitted by;

-Carl Boaz, Stenqgrabher v
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ACTION SHEET
ITEM FROM THE
PUBLIC WORKS/CIP AND LAND USE COMMITTEE MEETING
OF
MONDAY, JUNE 9, 2008

ITEM 21

REQUEST FOR APPROVAL OF THE 2008 PARKS BOND IMPLEMENTATION PLAN (FABIAN CHAVEZ)

PUBLIC WORKS COMMITTEE ACTION: Appr&»wfed what was recommended by Finance Committee

SPECIAL CONDITIONS OR AMENDMENTS:

STAFF FOLLOW UP:

VOTE FOR AGAINST ABSTAIN

CHAIRPERSON BUSHEE

COUNCILOR CALVERT

COUNCILOR CHAVEZ

COUNCILOR ROMERO

oo | M

COUNCILOR TRUJILLO
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Citty off Samta IRe, New Miesxico

memo

June 9, 2008

Public Works, CIP, Land Use Committee

Robert Romero, Public Works Department Dmactorl@l'
FROM: Fabian Chavez 111, Parks, Trails and Watershed Division Director

ISSUE:
Draft 2008 Parks Bond Implementation Plan

SUMMARY:
The Public Works Department staff has prepared a draft implementation plan for projects
approved in the 2008 Parks Bond. Projects are to be implemented between 2008 and

2011. Selection of projects for implementation in 2008/2009 was prepared based on the
following criteria: ’

e Projects currently under contract for design and or construction (phased projects)
including:

Mager’s Field Park

Patrick Smith Park

East De Vargas Park

Ragle Park

Larragoite Park

Genoveva Chavez Community Center
Plaza

Power Plant Park

Amelia White Park
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PW, CIP & LU Committee
Memo Page 2

Parks Master Plan — Draft
Implementation Plan

o Projects identified as suitable for in-house design/build, small contracts and or on
call construction services:

Maclovia Park

La Villa Serena (MLK) Park
Las Estancias Park
Rancho del Sol Park
Gregory Lopez Park
Pueblos del Sol Trails
Fort Marcy Complex
Alto Bicentennial Pool
Adam Armijo Park
Cathedral Park

John F. Griego Park

e Distribution of work across all council districts.

o Availability of sufficient parks / facilities for public, recreational and leagues use
while the improvements are implemented:

Example: Both Franklin Miles and Ragle Parks can potentially start construction this
fall; however, having both sites closed during the same time frame would severely cripple
youth based leagues. The draft implementation plan schedules the improvements at
Miles Park to begin this fall and improvements to Ragle Park in the spring of 2009, after
Miles Park is complete.

Although the overall implementation plan is ambitious, the Public Works Department
feels that with the current staffing level, the recommended scheduled improvements and
anticipated expenditures are achievable. However, the recommended Draft
Implementation Plan is subject to change.

RECOMMENDED ACTION;
Recommend to the Finance Committee approval of the Draft 2008 Parks Bond
Implementation Plan.

Cec: Chris A. Ortega, Engineesing Division Director
Martin A. Valdez, Community Facilities Section Manager
Frank Archuleta, Project Manager
Ben Gurule, Project Manager
Jackie Gonzalez, Contract Analyst
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See the 2008 Parks Bond
Implementation Plan Document

that was put in your box on
May 30, 2008
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