

PROJECT TIMELINE

Feasibility Study

• Wilson & Company

①

02.26.09

Agency Meetings

Survey

PUBLIC MEETING 1: NWQ Trails Priority Plan Presentation

Outcome: Priority Projects:

- 1. **NWQ Trails Master Plan**
- 2. Access Control
- 3. Trail Connections
- 4. Clean Up
- 5. Trail Signage

Master Plan

• Design Office
• Wilson & Company
• Anasazi Trails

Phase I:
Conditions +
Analysis

03.26.10

04.01.10

04.06.10

04.13.10

04.15.10

04.22.10

05.13.10

Agency Meetings

Trail User Survey

87 participants

User Group Meetings

60 participants

Equestrian Group

Dirt Jumper / BMX rider Group

Mountain biker Group

ATV / MX rider Group

Hiker / Dog-walker Group

BTAC Meeting Update

three previous website updates

TODAY

②

PUBLIC MEETING 2: Review of Conditions + Analysis

Phase II:
Draft Master Plan

③

PUBLIC MEETING 3: Review of Draft Master Plan

Phase III:
Final Master Plan

④

PUBLIC MEETING 3: Review of Final Master Plan

Implementation

Potential implementation projects:

- Signage
- Trail re-alignments
- Trailhead improvements
- Additional fencing



PROJECT INFORMATION

design office · wilson & company

PROJECT TIMELINE

MAY 2010