

Public Works/Engineering Division

Project Status Report

CIP No.	Project Title	Project Manager	Consultant/ Contractor	Fund Type(s)	Scheduled Completion
412 A	SF River Small Drainage Repair - at Camino Alire				
	Design	Brian D / Melissa M	Gannett Fleming	2014 CIP Bond	December 2014
	ROW				
	Construction	Melissa M	TBD	2014 CIP Bond	December 2016
	Construction Engineering	Melissa M	SMA	2014 CIP Bond	
	Construction Management	Melissa M	SF Eng	2014 CIP Bond	
413 D	Arroyo de los Chamisos Drainage Improvements				
	Design/Construction Engineering Services	Brian D/ MAM	SFE	2012 GO Bond	November 2015
	ROW	Leroy P			
	Construction	Melissa M	RMCI	2012 GO Bond	December 2016
	Construction Management (included in Design Contract)	Melissa M	SFE	2012 GO Bond	June 2016
413 E	Arroyo de los Pinos				
	Design	Melissa M	SMA/Sites SW	2012 GO Bond	February 2016
	ROW				
	Construction	Melissa M	TBD	2012 GO Bond	TBD
	Construction Engineering/Management	Melissa M	TBD	2014 CIP Bond	TBD
500 B	Drainage Repair Cross Vane (@Nopal)				
	Design	Melissa M	Sites SW	2012 GO Bond	February 2016
	ROW				
	Construction	Melissa M	Raincatcher		December 2016
	Construction Engineering/Management	Melissa M	SFE	2014 CIP Bond	July 2016
N/A	La Resolana Park (Arroyo de los Pinos)	Leroy P/Melissa M	N/A	2012 GO Bond	June 2017
	Design				
	ROW				
	Construction				
	Construction Engineering/Management				
412 A	SF River Small Drainage Repair - St. Francis Gauge				
	Design	Brian D	Gannett Fleming	2014 CIP Bond	December 2014
	ROW				
	Construction	Melissa M	Lockwood	2014 CIP Bond	March 2016
	Construction Engineering/Management	Melissa M	SMA	2014 CIP Bond	March 2016
	Arroyo Assessment				
	Professional Service Contract	Melissa M	SFWA	2012 GO Bond	November 2015
460B-2	SF River Trail Improvements & Construction Phase II (Area A)				

	Design	James M	LBG	2012 GO Bond	September 2015
	Project Management	James M	City Temps		
	Utility Relocate	James M	PNM		N/A
	Construction	James M	TBD	12 GO Bond/ NMDOT TAP	July 2016
	Construction Engineering/Management	James M	LBG	2012 GO Bond	July 2016
460B-2	SF River Trail Improvements & Construction Phase II (Area B)				
	Design	James M	LBG	2012 GO Bond	TBD
	ROW	James M	N/A		N/A
	Construction	James M	TBD	2012 GO Bond	TBD
	Construction Engineering/Management	James M	City Temps	2012 GO Bond	TBD
460D	E. Alameda Pedestrian Improvements				
	Design	James M	SFE	08/12 CIP Bond	November 2016
	ROW	James M	N/A		N/A
	Construction	James M	TBD	12 CIP Bond/ NMDOT TAP	November 2016
	Construction Engineering and Testing	James M	SFE	12 CIP Bond/ NMDOT TAP	November 2016
	Construction Management and Inspection	James M	SFE	12 CIP Bond/ NMDOT TAP	November 2016
823	DeForui Bridge	David Q	TBD	TAP	November 2016