

Maclovio Park District 3

2007 Approved Park Master Plan Improvements - Shade Structure & Park Furniture. PROJECT TOTAL: \$32,000.00			A/R	BU	Bond Amount	May-08	Jun-08	Jul-08	Aug-08	Sep-08	Oct-08	Nov-08	Dec-08	Jan-09	Feb-09
Status: Phase I & Phase II Complete															
				32741	32,000.00										
Tasks:															
In House Project - Phase III			IH							8,000.00	8,000.00	16,000.00			
MACC					32,000.00					8,000.00	8,000.00	16,000.00			
Design Contingency					0.00										
Construction Contingency					0.00										
*BUDGET TOTAL:					32,000.00										

IH = In House