

**Atalaya Park  
District 2**

2007 Approved Park Master Plan Improvements - Upgrade Backflow Preventor, Install Water Fountain, Re-surface Tennis Courts, Install signs - Bond Amount 36,250.00		A/R	BU TBD	Bond Amount	May-09	Jun-09	Jul-09	Aug-09	Sep-09	Oct-09	Nov-09	Dec-09	Jan-10
Upgrade Backflow Preventor with Hot Box		IH		3,500		3,500							
Install Water Fountain		IH		4,500		4,500							
Re-surface Tennis Courts		CON		20,000			20,000						
Construct & Install City & Park Ordinance Signs		IH		1,000		1,000							
Contingency, Labor & Supplies		MISC		7,250		3,625	3,625						
				36,250		12,625.00	23,625.00						
<b>MAAC</b>													
<b>Contingency:</b>													
<b>*BUDGET TOTAL:</b>													

CON = Contractor  
IH = In House  
MISC = Miscellaneous