

**Gregory Lopez Park
District 3**

2007 Approved Park Master Plan Improvements - Irrigation System Upgrade, Install Irrigation System 5 Zones, Install 4 Picnic Tables, Install 6 Park Benches & 2 Grills.		A/R	BU	Bond Amount	January-00	Jun-08	Jul-08	Aug-08	Sep-08	Oct-08	Nov-08	Dec-08	Jan-08
Status:				97,750.00									
Tasks: Landscape Design & Irrigation Design		DES/IH					4,000.00						
Irrigation Construction		CON					30,000.00	26,000.00					
Park Furniture		IH						9,100.00	9,100.00				
Design, Labor, Contingency, Miscellaneous		CON/IH							19,550.00				
Other:													
MACC				78,200.00			4,000.00	30,000.00	35,100.00	28,650.00			
Design/Construction Contingency				19,550.00									
*BUDGET TOTAL:				97,750.00									

CON = Contractor
DES = Designer
IH = In House