

Las Estancias Park District 4

2007 Approved Park Master Plan Improvements - Shade Structure, Park Furniture & Vegetation. PROJECT TOTAL: \$50,000.00		A/R	BU	Bond Amount	May-08	Jun-08	Jul-08	Aug-08	Sep-08	Oct-08	Nov-08	Dec-08	Jan-09	Feb-09
Status: Phase I & II Complete			32741	50,000.00										
Tasks: In-House Project - Phase III		IH					25,000.00	12,500.00	12,500.00					
Design:		IHD												
Construction:														
MACC				50,000.00			25,000.00	12,500.00	12,500.00					
Design Contingency				0.00										
Construction Contingency				0.00										
*BUDGET TOTAL:				50,000.00										

IH = In House
IHD = In House Design