

**Monica Roybal Pocket Park
District 1**

2007 Approved Park Master Plan Improvements - Tree Replacement - \$2,000.00		A/R	BU TBD	Bond Amount	Jan-09	Feb-09	Mar-09	Apr-09	May-09	Jun-09	Jul-09	Aug-09
Tree Replacement		IH		2,000.00					2,000			
MAAC			2,000.00	2,000.00					2,000			
Design Contingency:			0.00									
*BUDGET TOTAL:			2,000.00									

IH = In House