

**Rancho del Sol Park
District 3**

2007 Approved Park Master Plan Improvements - Plant Wild Flowers/Grass in open space area, Install Security Lighting, Install Water Fountain.		A/R	BU	Bond Amount	May-08	Jun-08	Jul-08	Aug-08	Sep-08	Oct-08	Nov-08	Dec-08	Jan-08
Status:		IH		24,375.00									
Flower/Grass		IH				5,000.00							
Water Fountain		IH						4,500.00					
Lighting Design		CON					900.00						
Construction:								13,975.00					
MACC				19,500.00			5,000.00	900.00	18,475.00				
Design/Construction Contingency				4,875.00									
*BUDGET TOTAL:				24,375.00									

CONS = Consultant
 CON = Contractor
 IH = In House