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ACTION SHEET
CITY COUNCIL COMMITTEE MEETING OF 02/11/15
ITEM FROM FINANCE COMMITTEE MEETING OF 02/02/15

ISSUE:

10.  Request for Approval of Agreement Between Owner and Architect — Municipal
Sports Complex (MRC) Soccer Valley Improvements & Expansion (RFP
#15/16/P); Design Office, Claudia Meyer Horn. (Jason Kluck)

FINANCE COMMITTEE ACTION: APPROVED AS DISCUSSION ITEM

Requested approval of agreement between owner and architect for Municipal Sports
Complex (MRC) Soccer Valley Improvements & Expansion (RFP #15/16/P) with Design
Office, Claudia Meyer Horn in the amount of $229,999.58 inclusive of gross receipts tax.
Budget is available in MRC/CIP Funds.

FUNDING SOURCE: 52611.572960

SPECIAL CONDITIONS OR AMENDMENTS

STAFF FOLLOW-UP:

VOTE FOR AGAINST ABSTAIN
COUNCILOR TRUJILLO X

COUNCILOR RIVERA X

COUNCILOR LINDELL X

COUNCILOR MAESTAS X

CHAIRPERSON DOMINGUEZ

3-17-14




ACTION SHEET
ITEM FROM THE
PUBLIC WORKS/CIP AND LAND USE COMMITTEE MEETING
‘OF
MONDAY, JANUARY 26, 2015

ITEM S

CIP PROJECT #523A/NM STATE CAP #14-L-2004 — MUNICIPAL RECREATION SPORTS COMPLEX
(MRC) SOCCAR VALLEY IMPROVEMENTS AND EXPANSION
¢ REQUEST FOR APPROVAL FOR AQARD OF RFP 15/16/P AND APPROVAL OF DESIGN
SERVICES TO DESIGN OFFICE IN THE AMOUNT OF $205,430 PLUS APPLICABLE NMGRT AND
REIMBURSABLE EXPENSES (JASON KLUCK)

PUBLIC WORKS COMMITTEE ACTION: APPROVED

FUNDING SOURCE: BU 52611.572960

SPECIAL CONDITIONS / AMENDMENTS / STAFF FOLLOW UP:

VOTE FOR AGAINST ABSTAIN
CHAIRPERSON TRUJILLO X

COUNCILOR BUSHEE EXCUSED

COUNCILOR DIMAS X

COUNCILOR DOMINGUEZ X

COUNCILOR RIVERA X




Citty off Saumbe. IRe, Nieww Mlestico

memo

January 26, 2015

Finance Committee

Robert Rodarte, Purchasing Officer,
Purchasing Division 1 ,«l'/{

Oscar S. Rodriguez, Finance Director
Finance Department

Award of Request for Proposal # ‘15/16/P
Landscape Architectural with Architectural & Engineering Services Municipal
Recreation Sports Complex (MRC) Soccer Valley Inprovements & expansion

SUMMARY: On January 24, 2015, three proposals were received for the above referenced service
as follows:
Written Score  Local Preference Score
Design Office, Santa Fe 5775 6352.5
Surroundings, Santa Fe 5390 5929
Terraplen Architects + Planners, LLC, Santa Fe 5135 5648.5

The evaluation criteria consisted of Cost (15%); project understanding & approach (15%);
experience, training & education (10%); past performance (20%); knowledge of local conditions
(10%); quality assurance (5%); quality of proposal (10%); resource availability (5%); and proposed
fee (10%). The proposal was reviewed and evaluated by Robert Rodarte, Purchasing, John Dillon,
Mary McDonald and Jason Kluck, Public Works, Jennifer Romero, MRC Richard Thompson, Parks,
i and Nic Smith, Executive Director, Northern Soccer Club.

The using department has reviewed the proposals and recommends award to Design Office, Santa
Fe in the negotiated amount of $229,999.58 inclusive of GRT.

Budget is available in account number 52611.572960 ( MRC-CIP Design & Construction — WIP
Design in the amount of $230,000.00.

ACTION:

it is requested that this recommendation of award to Design Office, Santa Fe, in the amount
$229,999.58 inclusive of GRT, be reviewed, approved and submitted to the City Council for its
| consideration. ,

Attachment(s):

1. Memo of recommendation from the using department.
2. A copy of the professional service agreement.

3. A copy of tabulation score sheet.

SS001.PMS5 - 7/95
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DATE: January 26, 2015

TO: - Public Works, CIP & Land Use Committee/Finance Committee/
City Council
VIA: Oscar Rodriguez, Finance Department Director

' “Cerd
Igadc J. Piné/PE, Public Works Department Director

Richard Thompson, Parks Division Director ,« ’(
David Pfeifer, Facilities Division Dlrector-%—

FROM: Jason M. Kluck, Facilities Division Project Administrator JMK

ISSUE: City of Santa Fe CIP #523A / NM State CAP #14-1-2004, Municipal
' Recreation Sports Complex (MRC) Soccer Valley Improvements &
Expansion:
Professional Design Services Agreement (Exhibit 1)
+ Request award of design services scope to Design Office, Claudia
- Meyer Horn together with the associated AIA Agreement
between Owner and Landscape Architect ($205,430.00, Basic
Compensation) + NMGRT & Reimbursable Expenses.

SUMMARY:
In the Spring of 2014, the Santa Fe Soccer Complex requested approval of Legislative

funding for improvements and expansion of the Municipal Recreation Sports Complex
Soccer Valley fields and facilities. The existing fields are located at 205 Caja del Rio Road
at the MRC. The proposed location of the new fields is on the site of the leveled borrow
pit area north of the existing fields, with a concession/toilet/storage facility situated

between the two.

Under the 51 NM Legislature, 2™ Session of 2014, House Bill 55, The House Taxation
and Revenue Committee, Legislative Council Service has appropriated Severance Tax
Bond funding in the amount of $225,000.00 under Capital Outlay Projects, to plan, design,
construct, equip, furnish, renovate and expand the soccer fields and facilities at the MRC.

A Memorandum of Understanding between Santa Fe County and the City of Santa Fe
agreeing to a Not To Exceed Reimbursement of $5,000 for costs and expenses
incurred by the City for the renovation of the MRC fields was executed on November

19, 2014.




MEMO
City of Santa Fe CIP #523A / NM State CAP #14-L-2004, Municipal Recreation Sports

Complex (MRC) Soccer Valley Improvements & Expansion
Professional Design Services Agreement
Page 2

On November 24, 2014, Purchasing Division accepted proposals from qualified design
firms to provide the required professional design services including programming, site
evaluation and planning, probable cost estimates, design and construction documents,
bidding, permitting and construction administration related to this project. The
Proponents and Phase | proposed fees inclusive of NMGRT were as follows:

Surroundings - $277,285.00
Terraplen Architects - $256,839.30
Design Office - $239,246.00

On December, 2, 2014, the proposal evaluation team recommended Design Office as the
successful proponent.

The City issued a Notice of Intent to award this project scope to Design Office on
December 5, 2014. Contract negotiations were finalized on January 7, 2015,
specifically regarding design services covering Construction Phase |, within the current
budget and proposed project critical path. The negotiated fee of $229,999.58 is
inclusive of NMGRT, a $5,000 allowance for any additional meetings, presentation
graphics, regulatory approval efforts and minor unforeseen design items in addition to
the Basic Compensation, and direct reimbursable expenses not to exceed $7,750.00.

BUDGET:
Funding is available in MRC-CIP Design & ConstructionWIP Design: Business Unit

#52611.572960 in the amount of $230,000.00.

SCHEDULE:
See the attached proposed work schedule under Exhibit 1.

Public Works Committee: 1/26/15
Finance Committee: 2/2/15
City Council: 2/11/15

REQUESTED ACTION:
Please approve award of the design services scope of this project to Design Office,
Claudia Meyer Horn together with the associated AlA Agreement between Owner and

Landscape Architect in the amount of $229,999.58.

ATTACHMENTS:
Professional Design Services Agreement with exhibits (Exhibit 1)

xc:  Shirley Rodriguez, Purchasing Division
Project File
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NAIA Document B101" - 2007

ard Form of Agreement Between Owner and Architect

g r
7
%

EMENT made as of the day of in the year 2015

Architect’s client identified as the Owner: ADDITIONS AN.D DELETIONS:
The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
standard form text is available from
the author and should be reviewed. A
vertical line in the left margin of this
document indicates where the author
has added necessary information

ecreation Sports Complex (MRC) Soccer Valley and where the author has added to or
deleted from the original AlA text.

This document has important legal
consequences. Consuitation with an
attorney is encouraged with respect
elds, sports lighting, bleachers, concession/toilet/storage 1 i completion or modification.

Architect agree as follows.

s AlA Document B101™ - 2007 %ormerly B151™ ~ 1997). Copyright © 1974, 1978, 1987, 1997 and 2007 by The American Institute of Architects. Al rights
Init. reserved WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of 4
this AIA® Document, or any portion of it, may resuit in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under

the law. This document was produced by AlA software at 09:08:19 on 01/09/2015 under Order No.4615060087_1 which expires on 02/08/2015, and is not for

resale.
User Notes: (1937008501}



Init.

TABLE OF ARTICLES
ITIAL INFORMATION
ANDSCAPE ARCHITECT'S RESPONSIBILITIES

SCOPE OF LANDSCAPE ARCHITECT'S BASIC SERVICES

al Information set forth in this Article 1;

andscape Architectural with Architectural & Engineering design services engaged to

the Municipal Recreation Sports Complex (MRC) Soccer Valley Improvements &

ment are established upon the Request for Proposals (RFP) *15/16/P and the design
Oroposal). The design services shall follow in accordance with these ancillary ’
they are materially succeeded by the terms of this agreement, including the Exhibits.

ting of all contract documents related to this procurement

§ 1.2 The Owner’s anticipated dates for commencement of construction and Substantial Completion of the Work are
mmencement of construction date:

ommencement date is yet to be determined.

stantial Completion date:

Not available; See 1.2.1 above.

AlA Document B101™ - 2007 gormerly B151™ .. 1997). Copyright © 1974, 1978, 1987, 1997 and 2007 by The American Institute of Architects. All rights
reserved. WARNING: This AIA” Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of
this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under
the law. This document was produced by AlA software at 09:08:19 on 01/09/2015 under Order N0.4615060087_1 which expires on 02/08/2015, and is not for
resale.

User Notes: (1937008501)

2



§ 1.3 The Owner and Landscape Architect may rely on the Initial Information. Both parties, however, recognize that
h information may materially change and, in that event, the Owner and the Landscape Architect shall appropriately
schedule, the Landscape Architect’s services and the Landscape Architect’s compensation.

v LANDSCAPE ARCHITECT’S RESPONSIBILITIES
¢ Landscape Architect shall provide the professional services as set forth in this Agreement and its Exhibits.

.2 The Landscape Architect shall perform its services consistent with the professional skill and care ordinarily
chitects practicing in the same or similar locality under the same or similar circumstances.
hall perform its services as expeditiously as is consistent with such professional skill and
of the Project.

ct shall identify a representative authorized to act on behalf of the Landscape Architect

owledge and consent, the Landscape Architect shall not engage in any activity, or
or contribution that would reasonably appear to compromise the Landscape
ent with respect to this Project.

shall maintain the following insurance for the duration of this Agreement. If any of the
%¢eed the types and limits the Landscape Architect normally maintains, the Owner
chitect for any additional cost:

1,000,000.00, damage to Rented Premises (Each Occurrence) $1,000,000.00,

§ 3.1.2 The Landscape Architect shall coordinate its services with those services provided by the Owner and the
Owner’s consultants. The Landscape Architect shall be entitled to rely on the accuracy and completeness of services
and information furnished by the Owner and the Owner’s consultants. The Landscape Architect shall provide prompt

Ini AlA Document B101™ - 2007 {formerly B1517* - 1997). Copyright © 1974, 1978, 1987, 1997 and 2007 by The American Institute of Architects. Al rights
nit. reserved. WARNING: This AIA” Document is protected by U.8. Copyright Law and International Treaties. Unauthorized reproduction or distribution of
this AIA® Document, or any portion of it, may result in severe civit and criminal penalties, and will be prosecuted to the maximum extent possible under
the law. This document was produced by AlA software at 09:08:19 on 01/09/2015 under Order No.4618060087_1 which expires on 02/08/2015, and is not for
resale.
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Init,

wntten notice to the Owner if the Landscape Architect becomes aware of any error, omission or inconsistency in such
r information.

s a condition of this Agreement, the Landscape Architect shall submit for the Owner’s approval a schedule
the performance of the Landscape Architect’s services. This schedule shall be included as an Exhibit in this
Agreement. The schedule shall include allowances for periods of time required for the Owner’s review, for the
ormance of the Owner’s consultants, and for approval of submissions by authorities having jurisdiction over the
o_lect Once approved by the Owner, time limits established by the schedule shall not, except for reasonable cause,

idscape Architect or Owner. With the Owner’s approval, the Landscape Architect shall adjust
s the Project proceeds until the completion of the bid documents.

itect shall not be responsible for an Owner’s directive or substitution made without the
val.

>ct shall, at appropriate times, contact the governmental authorities required to approve
the entities providing utility services to the Project. In designing the Project, the
nd to apphcable design requirements imposed by such governmental authorities and
services.

itect shall assist the Owner in connection with the Owner’s responsibility for filing
pproval of governmental authorities having jurisdiction over the Project.

¢t shall establish and periodically update the estimated construction cost, including (1)
¢ Work as defined in Section 6.1; (2) the Owner’s other costs; and, (3) reasonable
fthese costs. If the Owner significantly increases or decreases the maximum allowable

tect shall furnish surveys to describe physical characteristics, legal limitations (as
the site of the Project, and a written legal description (as currently
information shall include, as applicable, grades and lines of streets, alleys,

t shall manage and administer the Programming Services. The Landscape Architect
wer, research applicable programming criteria, attend Project meetings, communicate with
am and issue progress reports and a final program document. The Landscape Architect shall

ndscape Architect shall prepare, and periodically update, a schedule for Programming Services that
identifies rmlestone dates for decisions required of the Owner, Programming Services furnished by the Landscape
Architect, and completion of documentation to be provided by the Landscape Architect. The Landscape Architect
shall coordinate the programming schedule with the Owner’s Project schedule, if a Project schedule exists,

AlA Document B101™ - 2007 gformerly B151™ - 1997). Copyright © 1974, 1978, 1987, 1997 and 2007 by The American Institute of Architects. Al rights
reserved. WARNING: This AIA” Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of 4
this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under
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Init.

§ 3.2.1.4 Upon request by the Owner, the Landscape Architect shall make a presentation to representatives of the
o explain the Programming Services to be utilized in developing the Project.

he Landscape Architect shall submit programming documents to the Owner for evaluation and approval at
rals:appropriate to the process. The Landscape Architect shall be entitled to rely on approvals received from the
to complete the Programming Services and in the further development of the Project.

.2.1,6 Unless otherwise set forth in the Agreement, any service not identified as a Programming Service in this
Article 2 shall be an Additional Service.

ogramming Participants

ject, the type of facilities, and the level of specialized functions that will be required, the
onjunction with the Owner, shall identify the persons to participate in the programming
dscape Architect, the Landscape Architect’s consultants, the Owner, the Owner’s

oject, as well as other stakeholders, if any.

zation of Owner and User Values, Goals and Objectives

tect shall facilitate a visioning session with the programming participants to identify,
nd goals that will impact the Project, including institutional purposes, growth

logical, temporal, aesthetic, symbolic, economic, environmental, safety, sustainability,

ination of the Owner’s and user’s priorities, values and goals, the Landscape Architect,
er, shall identify and confirm the Owner’s objectives for the Project, including such

its, including existing program material, if any
. “government documents such as applicable codes and ordinances
3 Applicable non-governmental building and planning standards

elevant historical documents and archival materials

Tandscape Architect shall prepare for and conduct interviews of Owner-designated individuals by
ntifying key individuals to be interviewed,

stablishing a work plan and schedule for the interviews,

.3 determining the types of data that could impact the design of the facility, and

4 determining how interviewing will relate to other information-gathering techniques, such as
observation and surveys.

AlA Document B101™ - 2007 (formerly B151™ - 19897). Copyright © 1974, 1978, 1987, 1997 and 2007 by The American institute of Architects. All rights
reserved. WARNING: This AIA” Document is protected by U.S, Copyright Law and International Treaties. Unauthorized reproduction or distribution of
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§ 3.2.4.3 The Landscape Architect shall conduct a walkthrough of the Owner’s existing facilities with the appropriate
, such as the Owner, property manager, or facility manager, and

prepare, if appropriate, a space inventory of existing spaces, equipment and furnishings,

identify traffic and circulation patterns, use levels and general adequacy of spaces to accommodate the
users, and

prepare a written description or graphic illustration of the existing space utilization, identifying space
requirements and relationships for, furniture, equipment, operating procedures, security requirements
and communications.

rchitect shall identify, in consultation with the Owner, facilities and operations of a similar
rved by designated programming participants for purposes of evaluation and comparison.

th the Owner, the Landscape Architect shall prepare a community input process. Input may
urveying individuals, distributing and collecting questionnaires and/or surveys, and
he Landscape Architect shall prepare a community input work plan and schedule and

input,

tect shall conduct group sessions with the Owner’s Project team for the purpose of

ed from literature reviews, interviews, observations and surveys; considering and
ssues, including future growth and expansion projections; and endeavoring to achieve
s, facts, needs and ideas should influence the design of the facility. In consultation
hitect shall determine the group session goals and identify participants for the group

shall prepare an initial report of its findings and analysis for the Owner and meet
of presentation appropriate to.the needs of the Owner’s organization and the

dscape Architect shall recommend Project standards or incorporate Owner standards such as area
allocation, travel distances, and furniture and equipment requirements.

§ 3.2.7.2 The Landscape Architect shall establish general space quality standards for the Project related to such
elements as lighting levels, equipment performance, acoustical requirements, security and aesthetics.

§ 3.2.7.3 The Landscape Architect shall determine specific space requirements for the Project by

N AlA Document B101™ - 2007 Sformerly B151™ - 1997). Copyright © 1974, 1978, 1887, 1997 and 2007 by The American Institute of Architects. All rights
init. reserved, WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of 6
this AIA® Document, or any portion of it, may resuit in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under
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Init.

identifying required spaces,

establishing sizes and relationships,

establishing space efficiency factors (ratio of net square footage to gross square footage), and
documenting particular space requirements such as special HVAC, plumbing, power, lighting,
acoustical, furnishings, equipment, or security needs.

4 The Landscape Architect shall prepare a final program document detailing all items identified in Sections
to 3,2.7.3, incorporating written and graphic materials that may include
an execiitive summary,

ing space allocations and relationships,

function and size, and

eets including standard requirements and special HVAC, plumbing, power, lighting,
ishings, equipment, or security needs.

VEs.

itect shall consult with the Owner, research applicable criteria, attend Project meetings,
of the Project team and issue progress reports. The Landscape Architect shall coordinate

to be provided by the Landscape Architect. The Landscape Architect shall
g Services schedule with the Owner’s Project schedule.

include plats, replats, property subdivisions, waivers and variances, for zoning and

chiitect shall provide only the services specifically designated below as the Landscape
ibility. The Landscape Architect shall perform the designated services in accordance with a service
Section 3.3.6 or in an exhibit attached to this services document. :

Responsibility Location of Service Description
Landscape ]
Architect Section 3.3.6
Landscape .
Architect Section 3.3.6
Landscape -
Architect Section 3.3.6
NOT USED
NOT USED

AlA Document B101™ - 2007 (formerly B151™ - 1997). Copyright © 1974, 1978, 1987, 1997 and 2007 by The American Institute of Architects. All rights
reserved WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of
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Init.

. . Landscape Section 3.3.6
Site Development Planning Architect
Detailed Site Utilization Studies Landscape Section 3.3.6
. Architect
- . Landscape Section 3.3.6
Utility Studies Architect
7 Environmental Studies Land.s cape Section 3.3.6
Architect
Landscape Section 3.3.6
Architect
Landscape Section 3.3.6
. . Landscape Section 3.3.6
irculation Analysis Architeot
Landscape Section 3.3.6
Architect
Architect Section 3.3.6
Landscape Section 3.3.6
Architect
Landscape Section 3.3.6
Architect
Landscape Section 3.3.6
Architect

quired for parking, circulation, open space, and other program elements; and any special
ch as security, easements, and preserving habitat and wetlands.

nalyze a site or sites designated by the Owner. Analysis may consist of

ite Context: Desc

§ 3.3.6.5 Detailed Site Utilization Studies: Prépare a detailed site analysis, which may include land utilization,
émént, facilities development, circulation systems, parking facilities and utility systems. Analyze surface

electrical service and distribution, gas service and distribution, water supply and distribution, site drainage, sanitary
sewer collection and disposal, process waste water treatment, storm water collection and disposal, central-plant
mechanical systems, fire systems, emergency systems, security, pollution control, site illumination, and
communications systems. Analyze the availability of existing utility mains, transmission and distribution lines.

AlA Document B101™ ~ 2007 {formerly B151™ - 1997). Copyright © 1974, 1978, 1987, 18987 and 2007 by The American Institule of Architects. All rights
reserved. WARNING: This AIA” Document is protected by U.S. Copyright Law and international Treaties. Unauthorized reproduction or distribution of
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the law. This document was produced by AlA software at 09:08:19 on 01/09/2015 under Order No.4615060087_1 which expires on 02/08/2016, and is not for

resale.
User Notes: (1937008501) 1 4



Environmental Studies: Determine the need for environmental monitoring, assessment and impact
and prepare reports as required. If required, attend public meetings and hearings.

eotechnical Studies: Furnish services of geotechnical engineers which may include but are not limited to
ings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials,
orrosion tests and resistivity tests, including necessary operations for anticipating subsoil conditions, with
eports and appropriate recommendations.

es: Prepare design guidelines to develop a set of standards for site improvements, including
ng, pedestrian amenities, banners, and other similar guidelines.

ulation Analysis: Determine parking requirements or recommended standards for the
ber of parking spaces required by governing agencies and the Owner.

Based on the above surveys, evaluations, studies and inventories, assess the extent of
d potential development costs.

t of the Work: Prepare a preliminary estimate of the cost of the work for the
 the design approved by the Owner.

-Analysis: Identify and research applicable planning and zoning ordinances. Develop
ntations: Attend meetings, public hearings, and citizen information meetings as

it the Owner in presenting the proposed development to the governing agencies for
aterials for selected options and present to the governing agencies at public meetings

Project’s requirements agreed upon with the Owner, the Landscape Architect shall prepare and
present for the Owner’s approval a preliminary design illustrating the scale and relationship of the Project

Init.

” bulldmg plans ‘sections and elevatlons, and may include some combmatlon of study models, pe1 spective sketches, or

digital modeling, Preliminary selections of major building systems and construction materials shall be noted on the
drawings or described in writing.

AlA Document B101™ — 2007 sormerly B151™ ~ 1997). Copyright © 1974, 1978, 1987, 1987 and 2007 by The American Institute of Architects. All rights
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§ 3.4.5.1 The Landscape Architect shall consider environmentally responsible design alternatives, such as material
i nd building orientation, together with other considerations based on program and aesthetics, in developing a
it is consistent with the Owner’s program, schedule and budget for the Cost of the Work. The Owner may

:er environmentally responsible design services under Article 4.

5.2 The Landscape Architect shall consider the value of alternative materials, building systems and equipment,
with other considerations based on program and aesthetics, in developing a design for the Project that is
onsistent with the Owner’s program, schedule and budget for the Cost of the Work.

chitect shall submit to the Owner an estimate of the Cost of the Work prepared in accordance
itect shall submit the Schematic Design Documents to the Owner, and request the

Y CONSTRUCTION DEVELOPMENT PHASE SERVICES

proval of the Schematic Design Documents, and on the Owner’s authorization of any
irements and the budget for the Cost of the Work, the Landscape Architect shall prepare
Construction Development Documents for the Owner’s approval. The Design
illustrate and describe the development of the approved Schematic Design Documents
other documents including plans, sections, elevations, typical construction details,
ilities and building systems to fix and describe the size and character of the Project
itectural, structural, mechanical and electrical systems, and such other elements as
gn Development Documents shall also include outline specifications that identify major
blish in general their quality levels.

shall update the estimate of the Cost of the Work.

chitect shall submit the Design Development Documents to the Owner, advise the Owner of
e of the Cost of the Work, and request the Owner’s approval.

NTS PHASE SERVICES

of the 60% Design and Preliminary Construction Development Documents,
f any adjustments in the Project requirements and the budget for the Cost of the
1L:prepare 90% Final Construction Documents for the Owner’s approval. The

evel s and shall consist of Drawings and Specifications setting forth in detail the
juality levels of materials and systems and other requirements for the construction of the Work. The Owner and

development of the 100% Final Construction Documents, the Landscape Architect shall assist the
1 the development and preparation of (1) bidding and procurement information that describes the time, place
onditions of bidding, including bidding or proposal forms; (2) the form of agreement between the Owner and
\ {(3) the Conditions of the Contract for Construction (General, Supplementary and other Conditions).
Architect shall also assist the Owner in compiling a project manual that includes the Conditions of the
Contract for Construction and Specifications provided by the Landscape Architect and may include bidding

requireinents and sample forms.

. AIA Document B101™ ~ 2007 gormeriy B151™ - 1997). Copyright © 1974, 1978, 1987, 1997 and 2007 by The American Institute of Architects. All rights
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(Paragraphs deleted)
he Landscape Architect shall update the estimate for the Cost of the Work.

iphs deleted)
The Landscape Architect shall submit the Construction Documents to the Owner, advise the Owner of any
adjustments to the estimate of the Cost of the Work, take any action required under Section 6.5, and request the

all assist the Owner in establishing a list of prospective contractors. Following the

0% Final Construction Documents, the Landscape Architect shall assist the Owner in (1)
; (2) confirming responsiveness of bids ; (3) determining the successful bid , if any; and,
ontracts for construction,

all consist of bidding requirements and proposed Contract Documents.

itect shall assist the Owner in bidding the Project by

eproduction of Bidding Documents for distribution to prospective bidders;

ding Documents to prospective bidders, requesting their return upon completion of
and maintaining a log of distribution and retrieval and of the amounts of deposits,
Tom and returned to prospective bidders;

nducting a pre-bid conference for prospective bidders;

s'to questions from prospective bidders and providing clarifications and interpretations of
1] prospective bidders in the form of Draft addenda for finalization, approval and

11 provide administration of the Contract between the Owner and the Contractor
nent A201™--2007, General Conditions of the Contract for Construction. If the

iitect shall advise and consult with the Owner during the Construction Phase Services.
ave authority to act on behalf of the Owner only to the extent provided in this
itect shall not have control over, charge of, or responsibility for the construction

The-ALéndséZIﬁéE: Arc
Agreement. The La

f the Contract Documents. The Landscape Architect shall be responsible for the Landscape
“Architect’s negligent acts or omissions, but shall not have control over or charge of, and shall not be responsible for,
acts or omissions of the Contractor or of any other persons or entities performing portions of the Work.

he award of the Contract for Construction and terminates on the date the Landscape Architect issues
tficate for Payment.

§ 3.8.2 EVALUATIONS OF THE WORK
(Paragraph deleted)
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tnit,

§ 3.8.2 1 The Landscape Architect shall visit the site at intervals appropriate to the stage of construction, or as
> required in Section 4.3.3, to become generally familiar with the progress and quality of the portion of the
npleted, and to determine, in general, if the Work observed is being performed in a manner indicating that the
n fully completed, will be in accordance with the Contract Documents, However, the Landscape Architect
hall e required to make exhaustive or continuous on-site inspections to check the quality or quantity of the
Work..On the basis of the site visits, the Landscape Architect shall keep the Owner reasonably informed about the
ess and quality of the portion of the Work completed, and report to the Owner (1) known deviations from the
-Gontract Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects and

chitect considers it necessary or advisable, the Landscape Architect shall have the
on or testing of the Work in accordance with the provisions of the Contract Documents,
fabricated, installed or completed. However, neither this authority of the Landscape
good faith either to exercise or not to exercise such authority shall give rise to a duty
pe Architect to the Contractor, Subcontractors, material and equipment suppliers, their
rsons or entities performing portions of the Work.

tten request of either the Owner or Contractor. The Landscape Architect’s response
riting within any time limits agreed upon or otherwise with reasonable promptness.

ment, that, to the best of the Landscape Axchitect’s knowledge, information and
the point indicated and that the quality of the Work is in accordance with the

expressed by the Landscape Architect.

issuance of a Certificate for Payment shall not be a representation that the Landscape Architect has (1)

Conn act Sum.

(Paragraph. deleted)
§ 3.8.3.3 The Landscape Architect shall maintain a record of the Applications and Certificates for Payment.
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BMITTALS

iph deleted)

The Landscape Architect shall review the Contractor’s submittal schedule and shall not unreasonably delay
thhold approval. The Landscape Architect’s action in reviewing submiitals shall be taken in accordance with the
roved submittal schedule or, in the absence of an approved submittal schedule, with reasonable promptness while
g sufficient time in the Landscape Architect’s professional judgment to permit adequate review.

ith the Landscape Architect-approved submittal schedule, the Landscape Architect shall

¢ other appropriate action upon the Contractor’s submittals such as Shop Drawings, Product
for the limited purpose of checking for conformance with information given and the

the Contract Documents, Review of such submittals is not for the purpose of determining
ess of other information such as dimensions, quantities, and installation or performance of
hich are the Contractor’s responsibility. The Landscape Architect’s review shall not
LPrecautions or, unless otherwise specifically stated by the Landscape Architect, of any
chniques, sequences or procedures. The Landscape Architect’s approval of a specific
of an assembly of which the item is a component.

ts specifically require the Contractor to provide professional design services or
nal related to systems, materials or equipment, the Landscape Architect shall
e and design criteria that such services must satisﬁ/ The Landscape Architect shall

for information. Requests for information shall include, at a minimum, a detailed written
the specific Drawings or Specifications in need of clarification and the nature of the

Owner for the Owner s review and records, written warranties and related documents required by the
1ments and assembled by the Contractor; and issue a final Certificate for Payment based upon a final
ction mdicating the Work complies with the requirements of the Contract Documents.

§ 3.8.6.2 The Landscape Architect’s inspections shall be conducted with the Owner to check conformance of the Work
with the requirements of the Contract Documents and to verify the accuracy and completeness of the list submitted by
the Contractor of Work to be completed or corrected.
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§ 3.8.6.3 When the Work is found to be substantially complete, the Landscape Architect shall inform the Owner about
of the Contract Sum remaining to be paid the Contractor, including the amount to be retained from the
um, if any, for final completion or correction of the Work.

The Landscape Architect shall forward to the Owner the following information received from the Contractor:
ent of surety or sureties, if any, to reduction in or partial release of retainage or the making of final payment;
ffidavits, receipts, releases and waivers of liens or bonds indemnifying the Owner against liens; and (3) any other
“documentation required of the Contractor under the Contract Documents.

ed below are not included in Basic Services but may be required for the Project. The
the listed Additional Services only if specifically designated in the table below as
ibility, and the Owner shall compensate the Landscape Architect as provided in

Responsibility Location of Service Description
(Architect, Owner | (Section 4.2 below or in an exhibit
or attached to this document and
Not Provided) identified below)
nary designs (comprehensive | Landscape Section 4.2
Architect
Landscape Section 4.2 -

Architectural Interior Design (B252™-2007) | Architect
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Furniture, Furnishings, and Equipment Design | Landscape Section 4.2
(B253™--2007) Architect

as approved in conjunction with the concession facility design.
“Non-fixed Equipment Design and specification as approved in conjunction with the

d to perform the following Additional Services, the Landscape Architect shall notify
piness and explain the facts and circumstances giving rise to the need. The

tated by a change in the Initial Information, previous instructions or approvals given by
aterial change in the Project including, but not limited to, size, quality, complexity,

prompt writtén notice to the Landscape Architect, and the Owner shall have no further obligation to compensate the
Landscape Architect for those services:

eviewing a Contractor’s submittal out of sequence from the submittal schedule agreed to by the

dscape Architect;

‘Responding to the Contractor’s requests for information that are not prepared in accordance with the

‘Contract Documents or where such information is available to the Contractor from a careful study and
comparison of the Contract Documents, field conditions, other Owner-provided information,
Contractor-prepared coordination drawings, or prior Project correspondence or documentation;

.3 Preparing Change Orders and Construction Change Directives that require evaluation of Contractor’s
proposals and supporting data, or the preparation or revision of Instruments of Service;
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Evaluating an extensive number of Claims as the Initial Decision Maker;

Evaluating substitutions proposed by the Owner or Contractor and making subsequent revisions to
Instruments of Service resulting therefrom; or

To the extent the Lanscape Architect’s Basic Services are affected, providing Construction Phase
Services 60 days after (1) the date of Substantial Completion of the Work or (2) the anticipated date of
Substantial Completion identified in Initial Information, whichever is earlier.

:3.3 The Landscape Architect shall provide Programming Services exceeding the limits set forth below as
ditional Services. When the limits below are reached, the Landscape Architect shall notify the Owner:

ectings to determine Owner and user values and goals

interviews for the purpose of gathering data

resentations to programming participants and user groups

ecial presentations to Boards of Directors, stakeholder groups or other outside entities
cility visits pursuant to Section 2.4.4

t shall provide Site Evaluation and Planning Services exceeding the limits set forth
hen the limits below are reached, the Architect shall notify the Owner:

}Sit%tO the site by the Architect over the duration of the services
esentations of any portion of the Services as requested by the Owner
gs with any boards, committees or other required groups

élysis: Provide for research of the history of the site that may include historic land
‘es on and adjacent to the site, archaeological significance, other cultural factors and
of the proposed use on the surrounding sites and community as required by regulatory

ce Inventory: Provide for preparation of an inventtory of any historic structures, or other
the site and identify landmark features or structures as noted on local, city, county, state,
of historically significant buildings, places or features as required by regulatory

; preliminary budget objectives and other parameters for the Project, design
her design criteria, environmental criteria and sustainability objectives.

hall provide to the Landscape Architect master plans or record drawings that pertain to a site or
der consideration for development or redevelopment within the scope of this agreement.

hall provide access to the property, buildings, and personnel! necessary for the Landscape Architect
mplet he Programming Services. The personnel shall conduct tours and explain the property’s original, current
and anticipated future use,
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§ 5.6 The Owner shall make the Owner’s personnel available to the Landscape Architect, in a timely manner, to
provide information about Owner and user goals and to facilitate decision-making in accordance with the Project

hé:Owner shall approve a program setting forth the Owner’s objectives, schedule, constraints and criteria,
g space requirements and relationships, special equipment, systems and site requirements.

The Owner shall provide the Landscape Architect with any available previous studies, data, reports, or

direct bearing on the requirements of the Project and that may be reasonably needed for the

de access to the property, buildings, and personnel necessary for the Landscape Architect
¢ Owner shall conduct tours and explain the property’s original, current and anticipated

the project, including errors, omissions or inconsistencies in the Landscape Architects Instruments of

Dt as otherwise provided in this agreement, or when direct communications have been specially
authox ized, the Owner shall endeavor to communicate with the Contractor and the Landscape Architect’s consultants
through the Landscape Architect about matters arising out of or relating to the Contract Documents. The Owner shall
promptly notify the Landscape Architect of any direct communications that may affect the Landscape Architect’s
services.
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Init,

e Owner shall provide the Landscape Architect access to the Project site prior to commencement of the Work
bligate the Contractor to provide the Landscape Architect access to the Work wherever it is in preparation
s.

§..5.18 Before executing the Contract for Construction, the Owner shall coordinate the Landscape Architect’s duties
sponsibilities set forth in the Contract for Construction with the Landscape Architect’s services set forth in this
gfeement. The Owner shall provide the Landscape Architect a copy of the executed agreement between Owner and
tractor, including the General Conditions of the Contract for Construction.

;f the Work and updated estimates of the Cost of the Work prepared by the Landscape
ye Architect’s judgment as a design professional. It is recognized, however, that

r the Cost of the Work or from any estimate of the Cost of the Work or evaluation
dscape Architect.

s of the Cost of Work, the Landscape Architect shall be permitted to include contingencies
'éé; escalation to determine what materials, equipment, component systems and types of

andscape Architect shall make appropriate recommendations to the Owner to adjust the
budget for the Cost of the Work, and the Owner shall cooperate with the Landscape Architect

in‘making such adjustments.

rchitectLandscape Architect

deleted)

OPYRIGHTS AND LICENSES

ape Architect and the Owner warrant that in transmitting Instruments of Service, or any other
ransmitting party is the copyright owner of such information or has permission from the copyright
owner to transmit such information for its use on the Project. If the Owner and Landscape Architect intend to transmit
Instruments of Service or any other information or documentation in digital form, they shall endeavor to establish

necessary protocols governing such transmissions.
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§ 7 2 The Landscape Architect and the Landscape Architect’s consultants shall be deemed the authors and owners of
ctive Instruments of Service, including the Drawings and Specifications, and shall retain all common law,
nd other reserved rights, including copyrights. Submission or distribution of Instruments of Service to meet
gulatory requirements or for similar purposes in connection with the Project is not to be construed as

on in derogation of the reserved rights of the Landscape Architect and the Landscape Architect’s consultants.

Upon execution of this Agreement, the Landscape Architect grants to the Owner a nonexclusive license to use
S Instruments of Servme solely and excluswely for purposes of COnstructmg, using,

bligations, including prompt payment of all sums when due, under this Agreement. The
obtain similar nonexclusive licenses from the Landscape Architect’s consultants consistent

ce applicable portions of the Instruments of Service solely and exclusively for use in
tion Landscape Architectfor this Project or any other City of Santa Fe project. If the

r uses the Instruments of Service without retaining the author of the Instruments of
he andscape Architect and Landscape Arc}ntect’s consultant(s) from a11 ClalmS and

party without the prior written agrcemcnt of the Landscape Architect. Any unauthorized use
( exshall be at the Owner’s sole risk and without liability to the Landscape Architect and the

are covered by property insurance, the Owner and Landscape Architect waive all rights
e contractors, consultants agents and employces of the other for damagcs except

§ 8.1 3 The Landscape Architect and Owner waive consequential damages for claims, disputes or other matters in
arising out of or relatmg to this Agreement Tlns mutual waiver is applicable, w1thout 11m1tat10n to all

§ 8. 2 1 Any c1a1m dispute or other matter in question arising out of or related to this Agreement shall be subject to
mediation in accordance with the New Mexico Public Works Mediation Act. If such matter relates to or is the subject
of a lien arising out of the Landscape Architect’s services, the Landscape Architect may proceed in accordance with

AlA Document B101™ - 2007 gormerly B151™ —1997). Copyright © 1974, 1978, 1987, 1997 and 2007 by The American Institute of Architects. All rights

Init. reserved WARNING: This AIA” Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of 19
this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and wil be prosecuted to the maximum extent possible under
] the faw. This document was produced by AlA software at 09:08:19 on 01/09/2015 under Order No.4615060087_1 which expires on 02/08/2015, and is not for
resale.
User Notes: (1937008501)

25



applicable Jaw to comply with the lien notice or filing deadlines prior to resolution of the matter by mediation or by
inding dispute resolution.

the parties agree to mediate a dispute, the parties shall share the mediator’s fee and any filing fees equally.
ation shall be held in a place where the Project is located, unless another location is mutually agreed upon.
ients reached in mediation shall be enforceable as settlement agreements in any court having jurisdiction

ispute resolution may be in accordance with New Mexico Public Works Mediation Act
NMSA 1978.

R SUSPENSION

payments to the Landscape Architect in accordance with this Agreement, such failure
1 nonperformance and cause for termination or, at the Landscape Architect’s option,
rmance of services under this Agreement. If the Landscape Architect elects to suspend

) shall give seven days’ written notice to the Owner before suspending services. In the
the Landscape Architect shall have no liability to the Owner for delay or damage

ch suspension of services. Before resuming services, the Landscape Architect shall be
pension and any expenses incurred in the interruption and resumption of the Landscape

tion and resumption of the Landscape Architect’s services. The Landscape Architect’s fees for
.and the time schedules shall be equitably adjusted.

termination not the fault of the Landscape Architect, the Landscape Architect shall be
vices performed prior to termination, together with Reimbursable Expenses then due and all
as defined in Section 9.7.

§ 9.7 Termination Expenses are in addition to compensation for the Landscape Architect’s services and include
.expenses. directly attributable to termination for which the Landscape Architect is not otherwise compensated, plus an
dscape Architect’s anticipated profit on the value of the services not performed by the Landscape

§:9.8 The Qwner’s rights to use the Landscape Architect’s Instruments of Service in the event of a termination of this
Agreement are set forth in Article 7 and Section 11.9.
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ARTICLE 10 MISCELLANEOUS PROVISIONS
is Agreement shall be governed by the law of the place where the Project is located.§ 10.2 Terms in this
nt shall have the same meaning as those in ATA Document A201-2007, General Conditions of the Contract

he Owner and Landscape Architect, respectively, bind themselves, their agents, successors, assigns and legal
P sentatives to this Agreement. Neither the Owner nor the Landscape Architect shall assign this Agreement without
written consent of the other, except that the Owner may assign this Agreement to a lender providing financing for
ees to assume the Owner’s rights and obligations under this Agreement.

the Landscape Architect to execute certificates, the proposed language of such
d to the Landscape Architect for review at least 14 days prior to the requested dates of
quests the Landscape Architect to execute consents reasonably required to facilitate

ed consent is submitted to the Landscape Architect for review at least 14 days prior to
tect shall not be required to execute certificates or consents that would require

tinclude the Owner’s confidential or proprietary information if the Owner has previously
tect in writing of the specific information considered by the Owner to be confidential or

§ 10.10 APPROPRIATIONS
The terms of this Agreement are contingent upon sufficient appropriations and authorization being made by

§ 10.11 THIRD PARTY BENEFICIARIES
By entering into this Agreement, the parties do not intend to create any right, title or interest in or for the
benefit of any person other than the City and the Landscape Architect. No person shall claim any right, title or interest
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Init,

under this Agreement or seek to enforce this Agreement as a third party beneficiary of this Agreement.
TATUS OF LANDSCAPE ARCHITECT; RESPONSIBILITY FOR PAYMENT OF EMPLOYEES
-CONSULTANTS

The Landscape Architect and its agents and employees are independent contractors performing
al services for the City and are not employees of the City. The Landscape Architect, and its agents and
yees, shall not accrue leave, retirement, insurance, bonding, use of City vehicles, or any other benefits afforded

pe Architect shall be solely responsible for payment of wages, salaries and benefits to any
consultants retained by Landscape Architect in the performance of the services under this

cape Architect shall comply with City of Santa Fe Minimum Wage, Article 28-1-SFCC

quent changes to such article throughout the term of this Agreement, and provide proof of
‘the Owner or Owner’s Representative.

TEREST

t warrants that it presently has no interest and shall not acquire any interest, direct or

in any manner or degree with the performance of services required under this

ect further agrees that in the performance of this Agreement no persons having any such

t shall not assign or transfer any rights, privileges, obligations or other interest under
aims for money due, without the prior written consent of the City. The Landscape

hitect, upon acceptance of final payment of the amount due under this Agreement,
and employees, from all liabilities, claims and obligations whatsoever arising from or
-andscape Architect agrees not to purport to bind the City to any obligation not assumed

The Candscape Architect shall maintain, throughout the term of this Agreement and for a period of three

tailed records that indicate the date, time and nature of services rendered. These records shall be

spection by the City, the Department of Finance and Administration, and the State Auditor. The City shall
dit the billing both before and after payment. Payment under this Agreement shall not foreclose the

right of the City to recover excessive or illegal payments.

§ 10.18 APPLICABLE LAW: CHOICE OF LAW: VENUE
Landscape Architect shall abide by all applicable federal and state laws and regulations, and all ordinances,
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Init.

rules and regulations of the City of Santa Fe. In any action, suit or legal dispute arising from this Agreement, the

ndscape Architect agrees that the laws of the State of New Mexico shall govern. The parties agree that any action or

g from this Agreement shall be commenced in a federal or state court of competent jurisdiction in New

ny action or suit commenced in the courts of the State of New Mexico shall be brought in the First Judicial

- religion, creed, color, national origin, ancestry, sex, gender, sexual orientation,

edical condition, or citizenship status.

application thereof shall not in any way be affected or impaired thereby.

vided for hereunder shall be in writing and shall be deemed delivered, given and
elivered, or (ii) five days after the same are deposited in the United States Postal Service
fied mail, return receipt requested, addressed to the applicable party at the address indicated
such other address as may be designated by either party in a written notice to the other

City of Santa Fe
PO Box 909
Santa Fe, New Mexico 87504-0909

Public Works Department/Facilities Division: Jason M. Kluck or other
authorized Project Administrator or Director

Siringo Administrative Complex

2651 Siringo Road, Building E

Santa Fe, New Mexico, 87505

(OWNER’S AGENT):

design office: Claudia Meyer Horn or other authorized employee
1300 Luisa Street, Suite 24

Santa Fe, New Mexico 87505

bility incurred by the City of Santa Fe in connection with this Agreement is subject to the immunities
f the New Mexico Tort Claims Act, Section 41-4-1, et. seq. NMSA 1978, as amended. The City and
es" as defined in the New Mexico Tort Claims Act, do not waive any limitation of liability pursuant
sion in this Agreement modifies or waives any provision of the New Mexico Tort Claims Act.

COMPENSATION

ARTICLE 11
§ 11.1 For the Landscape Architect’s Basic Services described under Article 3the Owner shall compensate the

Landscape Architect as follows:
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Init.

red five thousand four hundred thirty dollars and zero cents ($205,430.00) plus New Mexico Gross Receipts
of 0.81875) for Programming, Site Evaluation and Planning & Construction Phase I documents and services
ed in Exhibit D (See Article 13.2).

$.yet to be determined:Project Construction Phase II as indicated in the RFP (See Article 13.2).

€t to be determined: Project Construction Phase III as indicated in the RFP (See Article 13.2).

2.5% of Total Basic Compensation (each design)
10% of associated approved construction estimate
n-fixed Equipment Design and specification 10% of associated approved

at may arise during the course of the Project, including those under Section 4.3, the
dscape Architect as follows:

nstruction cost increase or 1% of Total Basic Compensation, if not construction
en justification and approval process.

ditiona] Services of the Landscape Architect’s consultants when not included in Section
nt invoiced to the Landscape Architect plus  percent (%), or as otherwise stated
ity after review and any negotiation of the proposal for said services

re.compensatioi for Basic Services is based on a stipulated sum or percentage of the Cost of the Work, the
] > of services shall be as follows:

$51,840.00, percent ( 25.0 %)
$48,220.00  percent ( 23.0 %)
$35,170.00  percent ( 17.0 %)
$35,170.00  percent ( 17.0 %)
$3,030.00  percent ( 1.5 %)
$27,000.00  percent ( 13.0 %)
$5,000.00 2.5
one hundred  percent ( 100

P ! ortions, in accordance with the schedule set forth in Section.11.5 based on (1) the lowest bona
fide bid or negotiated proposal, or (2) if no such bid or proposal is received, the most recent estimate of the Cost of the
h portions of the Project. The Landscape Architect shall be entitled to compensation in accordance with

Ares ibelow. The rates shall be adjusted in accordance with the Landscape Architect’s and Landscape
Architect’s consultants’ normal review practices.

(Paragraphs deleted)not applicable§ 11.8 COMPENSATION FOR REIMBURSABLE EXPENSES
(Paragraph deleted)

AlA Document B101™ — 2007 gormerly B151™ - 1997). Copyright © 1974, 1978, 1987, 1997 and 2007 by The American Institute of Architects. All rights
reserved. WARNING: This AIAY Document is protected by U.S. Copyright Law and international Treaties. Unauthorized reproduction or distribution of
this AIA® Document, or any portion of it, may result in severe civli and criminal penalties, and will be prosecuted to the maximum extent possible under
the law. This document was produced by AlA software at 09:08:18 on 01/09/2015 under Order No.4615060087_1 which expires on 02/08/2015, and is not for
resale.

User Notes: (1937008501)
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§ 11.8.1 Reimbursable Expenses are in addition to compensation for Basic and Additional Services and include
incurred by the Landscape Architect and the Landscape Architect’s consultants directly related to the Project
mark up, as follows:

hs deleted)

Mileage at $0.56 per mile for travel to and from in-state offices outside of Santa Fe County and to the
project site from those offices.

Printing, reproductions, plots, standard form documents;

Public meetmg recording and transcript;

vied on reimbursable expenses;

1 diem as indicated in the design office proposal dated 11/24/14 under the Phase 1 Cost

tudies, surveys, drawings, maps, models, photographs, reports, and such other
lated in the performance of services under this Agreement, whether complete or in

(penses authorized by Owner which are then due.

ANDSCAPE ARCHITECT

F THE AGREEMENT
presents the entire and integrated agreement between the Owner and the Landscape

Architect and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement
nly by written instrument signed by both Owner and Landscape Architect.

ement is comprised of the following documents listed below:
IA Document B101™-2007, Standard Form Agreement Between Owner and Landscape Architect

. AIA Document B101™ — 2007 gformer(y B151™ - 1997). Copyright © 1974, 1978, 1987, 1997 and 2007 by The American Institute of Architects. All rights
Init. reserved WARNING: This AIA™ Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of
this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and wili be prosecuted to the maximum extent possible under
the law. This document was produced by AlA software at 09:08:19 on 01/09/2016 under Order N0.46156060087_1 which expires on 02/08/2015, and is not for

resale.
User Notes: (1937008501)
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.2Exhibits and Ancillary Documents:

EXHIBIT A: CERTIFICATE OF LIABILTY INSURANCE AS SET FORTH UNDER
ARTICLE 2

EXHIBIT B: LIST OF SUB-CONSULTANTS OF RECORD WITH CONTACT
INFORMATION

EXHIBIT C: PROJECT SCHEDULE, DESIGN SERVICES FOR CONSTRUCTION
PHASE I

EXHIBIT D: REVISED RFP SCOPE OF SERVICES & SPECIAL CONDITIONS

CITY OF SANTAFE:

JAVIER M. GONZALES, MAYOR

DATE:

LANDSCAPE ARCHITECT:

vy (psted 7 Mot e Hpri—

CLAUDIA MEYER HORN/DESIGN OFFICE

NM Taxation and Revenue CRS No.:
03-114041-00-6

City of Santa Fe Business Registration No.:
14-0035831

AlA Document B101™ — 2007 QOrmerly B151™ ~ 1997). Copyright © 1974, 1878, 1987, 1897 and 2007 by The American Institute of Architects. All rights
init. reserved. WARNING: This AIA” Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of
this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under
the law. This document was produced by AlA software at 09:08:19 on 01/08/2015 under Order No.4615060087_1 which expires on 02/08/2015, and is nol for

resale.
User Notes: (1937008501)
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Errors and Omissions Insurance Certificate j@xﬁ

DATE (MM/DD/YYYY)

N
ACORD CERTIFICATE OF LIABILITY INSURANCE 11/7/2014

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTRORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. if SUBROGATION IS WAIVED, subject to
the terms.and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

PRODUCER COMECT Suzanne Smith
Reyno.'.lds Insurance ‘ P(E“!CONbEn pxty (505)467-6204 H‘;‘}é Ny {505) 983-9145
400 Kiva Court §iEes, ssmith@reynoldsinsurance . com
. INSURER(S) AFFORDING COVERAGE NAIC #
Santa Fe NM 87505 insurer a Hartford Casualty Ins Co 29424
INSURED msurer 8 New Mexico Foundation Ins Co
Design Office, LLC msurerc National Casualty Company -
1300 Luisa St. Suite 24 INSURER D _
INSURERE :
Santa Fe NM 87505 INSURER F :
COVERAGES CERTIFICATE NUMBER:CL1491808752 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED, NOTWITHSTANOING ANY REQUIREMENT, TERM OR CONOITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDEOD BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS,

TNEK ACOLISUB] v 3
LIR JYPE OF INSURANCE 0 POLICY NUMBER M {Zﬂ%c” & LIMITS
GENERAL LIABILITY EACH OCCURRENCE 3 2,000,000
Tl "DANAGE TO RENTED
COMMERCIAL GENERAL LIABILITY PRMINGES e ovamnce_| 300,000
a ] cLamsmaoe D OCCUR 34 SBAVQ9920 4/30/2014 |4/30/2015 | yep exp (Any one person) | § 10,000
PERSONAL & ADV INJURY | § 2,000,000
. GENERAL AGGREGATE 3 4,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMPIOP AGG | § 4,000,000
X]poucvl lffg?f f ]LOC $
COMBINED SINGLE LIMIT
AUTOMOBILE LIABILITY (Ea accident) s 2,000,000
a ANY AUTO ) BODILY INJURY (Per person) [ §
[ ﬁb’} 8§VNED . ﬁa;«gls)ULED 1345BAVQS520 4/30/2014 J4/30/2015 | goDILY INJURY (Per accident}| §
““‘l NON-OWNED [ PROPERTY DAMAGE
X | HiRen AUTOS AUTOS er accident) M
[
UMBRELLA LiAB OCCUR EACH OCCURRENCE s
EXCESS LiAB CLAIMS-MADE, AGGREGATE $
ED RETENTION S
peol | — $
B | WORKERS COMPENSATION R | WCSTATU- OTH-
AND EMPLOYERS' LIABILITY YIN
3% gggpgﬁ;gg@gzngglgscunve NIA E.L. EACH ACCIDENT $ 500,000
M i
{Mandatory in NH) 77774.102 [B/15/2014 B/15/2018 |\ pisease . A EMPLOYER § 500,000
It yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | § 500,000
C |Erroxs & Omissions IARO0005425 7/30/2014 (7/30/2015 | gach cliam 1,000,000
Deductible $5,000 Annual Aggregate 1,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES [Attach ACORD 101, Additional Remarks Schedule, if more spaca is required}

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
. ACCORDANCE WITH THE POLICY PROVISIONS.
City of Santa Fe
Facilities Division

T ol
2651 Siringo Rd.. Bldg E AUTHORIZED REPRESENTATIVE
Santa Fe, NM 87505

Jake Rodar/S$S %‘ el E e
i
ACORD 25 {2010/05) ©1988-2010 ACORD CORPORATION, All rights reserved.
INS025 r2n1n0my 01 The AORN nama and lann ara renictarad marke nf ACNRN

EXHIBIT

{@t@ design office Landscape Architectural Design Services, MRC / Soccer Valley Improvements and Expansion




Municipal Recreation Sports Complex Soccer Valley Improvements + Expansion ~ Santa Fe, NM

PROJECT TEAM 7.January.2015

Prime Consultant design office
1300 Luisa Street, Suite 24
Santa Fe, NM 87505
(505) 983-1415

Subconsultants

Sports Engineering, Lighting, Field Irrigation: Lloyd Civil + Sports Engineering
7349 N. Via Paseo del Sur, Suite 515-324
Scottsdale, AZ 85258
(602) 635-4226

Civil Engineering: Wilson + Company, Inc. Engineers and Architects
4900 Lang Avenue NE
Albuquerque, NM 87109
(505) 348-4121

l.andscape Planning: Wenk Associates, Inc.
‘ 1335 Elatj Street
Denver, CO 80204
(303) 628-0003

Architect, Landscape lrrigation: fbt architects
6501 Americas Parkway NE, Suite 300

Albuguerque, NM 87110
(505) 883-5200

Structural Engineer: Walla Engineering, LTD
6501 Americas Parkway NE, Suite 301

Albuquerque, NM 87110
(505) 881-3008

Structural Engineer (shade structures): Chris Murray Engineer
12059 N. Hwy 14
Cedar Crest, NM 87008
(505) 239-3501

Mechanical / Plumbing Engineer: Arsed Engineering Group
4700 Lincoln Road Northeast

Albuquerque, NM 87109
(505) 761-3100

Electrical Engineer; AC Engineering Enterprises, LLC
120 Aliso Drive SE
Albuquerque, NM 87108
(505) 842-5787

Surveyor: Morris Surveying Engineering, LLC
1216 Parkway Drive
Santa Fe, NM 87507
(505) 438-9100

Geotechnical Investigation: Western Technologies Inc.
8305 Washington Place NE

Albuquerque, NM 87113
(505) 823-4488 34
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A

1.

SCOPE OF SERVICES

BACKGROUND AND SUMMARY

In the Spring of 2014, the Santa Fe Soccer Complex requested approval of Legislative
funding for improvements and expansion of the Municipal Recreation Sports Complex
Soccer Valley fields and facilities. The existing fields are located on Caja del Rio Road at
the MRC. The new fields will be located on the site of the leveled borrow pit area north of
the existing fields with a concession/toilet/storage facility between the two. Vehicular
access to the new fields will be off of Caja del Rio Road at the existing driveway and gate
to that area as shown on Exhibit 1.

Under the 51 NM Legislature, 2™ Session of 2014, House Bill 55, The House Taxation
and Revenue Committee, Legislative Council Service has appropriated Severance Tax

~Bond funding in the amount of $225,000.00 under Capital Qutlay Projects, to plan, design,

construct, equip, furnish, renovate and expand the soccer fields and facilities at the
Municipal Recreation Complex in Santa Fe. See Exhibit 2, preliminary renderings and site
aerial overlay for reference.

The City of Santa Fe is seeking proposals from qualified design firms to provide full design
services for the following anticipated Project Phases. These services shall include but are
not limited to basic design services, design schedules, site evaluation and planning,
programming, recommendations, planning, probable cost estimates, design and
construction documents, bidding, permitting and construction administration. The
Proposal shall be presented with individual stipulated sums or percentages (use AlA B101,
Article 11.5 format) encompassing the design of each Project Phase scope as follows and
as indicated in the design scope of work below for each Project Phase. The maximum
allowable construction cost for all Project Phases is anticipated to total $6,500,000.00. At
the request of the successful proponent and/or at the discretion of the City, the requested
design services proposed and associated fees that may receive funding after the time of
award of design contract may be subject to subsequent negotiation at the time of funding.

PROGRAMMING, SITE EVALUATION AND PLANNING & CONSTRUCTION PHASE | -
EXISTING FIELDS RESTORATION AND ASSOCIATED WORK

a. Establish a program and site evaluation and planning documents based on
the needs indicated by the City in conjunction with the interested parties
involved in the planning process and on agreed to recommendations by the

consultant.

(1) Identify existing utility infrastructure and services available for
extension and/or upgrade and any required new infrastructure and
services needed to meet the program criteria.
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(2) Recommend optimal locations and configurations of field layout,
lighting placement, new parking lot, buildings and access
paths/drives.

(3)  Assess any environmental, traffic and development impact matters
needing consideration and incorporate the required measures into
the design.

Analyze and provide options and recommendations including probable cost
estimates for artificial turf fields versus grass fields, both at the proposed
new locations and at the existing fields to be remodeled considering the
following:

(1)-Existing turf salvaging and reapplication

(2) Required field base course amendment and re-grading

(3) Required irrigation

(4) Drainage measures

(5) Approved Soccer field standards specifications

(6) Utility provision/extension/remodeling parameters and optimal
cost/benefit

Design schematics for the Utility infrastructure including all Phases and
development of construction documents for Phase | utilities and service with
any sleeves, etc. needed for use in later phases.

Design and develop construction documents for improvements to the
existing fields based on the criteria established in site evaluation and
planning and schematics and including the following:

(1) Remodeling and improvements to the existing Soccer fields

(2) Sports lighting installation at remodeled fields

(3) Shade structure(s) at remodeled fields

(4) Existing field drainage way remodeling and repairs

(5) Temporary and permanent erosion measures

(6) Landscaping repair, relocation and improvements

(7 Overlay and/or replace sections as required of the existing asphalt
walking path with new asphalt surface and remodel access ways as
required for function and accessibility.

(8)  Verify and address any public safety and accessibility deficiencies,
needed repairs and improvements to the fields and accessory
facilities or elements.

(9)  Provide for maintenance grading and repairs to the adjacent parking
lot at minimum with additive alternate asphaltic slurry or asphailt
overlay and associated drainage measures.

Anticipated MACC for Phase | Construction: $2,250,000.00
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CONSTRUCTION PHASE It - NEW STADIUM FIELD, CONCESSION STAND,
EQUIPMENT STORAGE, TOILETS AND ASSOCIATED
WORK

a. Design and develop construction documents for the following improvements
based on the criteria established under the Phase | scope and including the
following:

(1 Phase Il & Il related utility infrastructure and required service

(2)  New upper area grass soccer field with irrigation, sports lighting, large
capacity bleachers and associated amenities

(3)  Concession Stand/Toilet/Storage Facility (located to avoid

requirement for booster or ejector pumps or any unconventional,

difficult to maintain systems)

Circulation and service routes, paths and drives

Driveway and Parking lot

Landscaping and related work

(4
(5
(6
(7 Associated drainage, public safety and accessibility measures

N’ N e

Anticipated MACC for Phase Il Construction: $2,500,000.00

CONSTRUCTION PHASE Il - NEW ARTIFICIAL TURF FIELDS AND
ASSOCIATED WORK

a. Design and develop construction documents for the following improvements
based on the criteria established under the Phase | scope, Phase Il work
and including the following:

Any additional Phase Il related utility improvements

New upper area artificial turf soccer fields

Circulation and service routes, paths and drives

Any additional parking lot improvements

Shade Structure(s)

Landscaping and related work

Associated drainage, public safety and accessibility measures

IBTEBRI
g e N N

Anticipated MACC for Phase 1l Construction: $1,750,000.00

The City requires that the consultant’s design and specifications employ commonly
available materials and systems in proper applications that have been time-tested in
previous projects, considering ease of maintenance, durability and longevity of
serviceability as primary factors. The consultant shall actively integrate public safety
and accessibility as basic design parameters. All design features shall comply with
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the 2010 ADA Standards for State and Local Government Facilities: Title li, as
applicable. Additionally, the consultant shall give consideration to minimizing
opportunities for vandalism and graffiti and plan for ease of graffiti removal. All
alternative systems, energy applications, equipment and systems must be proven time-
tested in previous projects. The consultant shall seek as appropriate and take into
account any recommendations made by authorized City Staff regarding all
improvements. These requirements are intended to ensure public welfare, reasonable
construction cost, and to minimize future repairs and maintenance costs.

B. BASIC FIRM QUALIFICATIONS

1. Landscape Architectural firms will propose a design team that includes Landscape
Architects with significant experience in design and construction administration of outdoor sports
facilities and all facets of public regional park projects along with sub-consultant(s) specializing in
soccer field design and sports field lighting design as appropriate, Architects with significant
experience in designing park concession and toilet or similar facilities and Engineers with
significant experience in designing roads/drives, parking lots, sports field lighting structures,
drainage improvements, utility infrastructure, building structures, mechanical, plumbing, electrical
and special systems. "

2, Consultants shall clearly demonstrate they currently have the necessary professional
expertise and experience, and sufficient staff and facilities for a project of this size. All work
must be done by or under the direct supervision of Landscape Architects, Architects,
Engineers and Surveyors registered to practice in New Mexico. The City fully anticipates the
Consultant immediately begins work on project tasks with the notice to proceed and
expediently completes the design work within an approved schedule. Consultants need to
demonstrate environmental sensitivity in design, knowledge of city, state, and federal
environmental requirements and the ability to work with the public in project development.

3. Consultants shall complete design requirements in accordance with applicable
municipal, state and federal codes, laws and standards, including but not limited to those of the
following: City of Santa Fe, New Mexico Department of Transportation (NMDOT), New Mexico
Environment Department, the Army Corp of Engineers, the Americans with Disabilities Act
Guidelines; ADAAG and PROWAG and any applicable consumer safety guidelines and
equipment safety standards.

4. Proposals shall address the Consultant’s strategy and key staff to complete project
assignments, their approach to coordinating the efforts of any sub-consultants on their team,
and their previous experience with working with the proposed sub-consultants on previous

projects.

5. Quality Control

Consultants shall provide detailed internal quality control procedures for verification of plans,
quantities and cost estimates. The City will review plans for accessibility, accuracy regarding
the intended scope of the project and provide necessary comments regarding functionality,

4
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durability and maintainability concerns. This review will be limited and is not intended as a full
technical review. If the City deems it necessary to complete an extensive technical review, it
will back charge consultants its actual costs. Errors and omissions will be the responsibility of
the consultant. Consultants will not be liable for errors or omissions in owner furnished data.

6. Timely Performance

The consultant shall adhere to the negotiated schedule and perform in a timely manner. The
consultant is expected to submit deliverables on or ahead of schedule. The City reserves the
right to assess liquidated damages stipulated in the agreement between Owner and Architect
for consultant's failure to meet specific, contracted, milestone dates. Milestone dates may
include, but are not limited to, submission of Schematic Plans, submission of Design
Development Plans, Final Design Plans and Bid Package including Construction Plans,
Specifications and final Estimates. . :

C. SCOPE OF WORK

The Scope of Work is all basic design services and tasks the consultant shall accomplish in
accordance with the criteria detailed herein and required to complete the Project Phase
Scopes.

The following items shall be specifically included within the usual and customary scope of
basic professional design services required to complete a project of this nature including all
requisite coordination with City of Santa Fe (City) Project Administrator (PA), representatives
of the soccer community and any other associated contractors and vendors to insure the
completion of comprehensive, warrantied systems per the agreed upon project scope and in
accordance with the construction documents and all applicable local codes:

1. Review the existing facility including visual inspection of critical elements to itemize and
record the specific needs, take photographs and measurements and gather any other
information, perform investigations, provide for sampling or testing and associated fees
as deemed necessary by the design professional, sub-consultants or City to assess the
applicable design criteria, recommended construction scope and to complete the
required construction documents.

2. Provide design strategy and construction budgeting recommendations to authorized City
Staff, and as appropriate, to representatives of the soccer community regarding all
conclusions made under Scope of Work item 1 above.

3. Consult with authorized City Staff and interested parties, including representatives of the
soccer community to determine the exact scope of improvements at the facility.

4. Provide a preliminary detailed design services schedule including the anticipated timeline
to completion of each document set for the related phase or scope and work with the
City to determine exact schedule and deadlines for review and final documents.

5. Work with authorized City Staff and representatives of the soccer community to itemize
and gather all available existing conditions information, plats, surveys, facility plans, etc.
required to complete the design, construction documents and permit packet.



6. Provide other necessary surveys, plans, etc. and develop construction documents
suitable for bid, permit and contract stamped and signed by the required New Mexico
licensed design professionals covering the scope of services and complying with all
applicable current codes adopted by the City, County and State of New Mexico.

7. Provide the City with hard copy full sized sets of as designed and constructed record
drawings and electronic files of all record drawings and specifications. The drawings
shall be submitted in AutoCAD format (version 2013 or earlier) in a print ready state and
in PDF format with each drawing sheet as a separate file, all labeled to clearly indicate
the sheet number. Drawings shall be created in a vector based drafting program. If the
Consultant utilizes a program other than AutoCAD, the drawing files shall be uniformly
and completely converted as necessary with all information intact and readily
manipulated in the AutoCAD format. This submittal shall be a requirement of final
payment in full for this scope of design services.

In addition to the above, the Consultant shall be responéible for the following tasks during
Programming, Site Evaluation and Planning, Schematic Design, Design & Construction
Document Development and Bidding & Construction Administration Phases:

a) Scheduling and attending all design and construction progress meetings

b) Scheduling and coordinating site visits and walk-throughs

¢) Scheduling, coordinating and acting as Owner’s agent at all Public meetings

d) Scheduling, coordinating and acting as Owner's agent at all meetings with
concerned bureaus, agencies and departments

e) Provide for all document processing and filing and associated fees (Contractor will
pay construction permitting fees).

f) Preparing displays and other information for up to three public meetings

g) Writing meeting agendas, coordinated with City Staff as appropriate

h) Writing draft addenda for City use in issuing addenda.

i)  Writing design review reports

i) Writing design team meeting reports (minutes)

k) Distributing all reports, plans and documents

[) Drafting and coordinating plan and specification revisions

m) Providing monthly progress reports for design, utilities, environmental, and
construction

n) Providing periodic progress presentations to the City, local elected officials and
outside agencies or authorities (e.g. User groups, City Staff, Department & Division
Directors, City Council, City Committees, County, State and Federal authorities,
other interest groups or agencies, etc.)

DESIGN PHASE SUMMARY

DESIGN PHASE | - PROGRAMMING & SITE EVALUATION AND PLANNING

1. Environmental and Utility Investigations and Documentation
2. Location Survey, Mapping and Document collection



3. Coordination with City, County and State agencies as required to assess project
feasibility and approval requirements

4. Program and Site Evaluation and Planning development in conjunction the with
the interested parties

5. Programming Report, Site Evaluation and Planning presentation and submittals
for review and approval

DESIGN PHASE ll - SCHEMATIC DESIGN

. Utility Engineering

. Drainage Analysis

. Geotechnical Investigations

. Comprehensive Schematic Design Plans and Outline Specifications/Resource
packet with some detail.

. Continued Coordination with appbcable authorities, entities and authorized City
Staff

6. Public notification, involvement and feedback as required or recommended

7. Probably cost estimate for each Construction phase

8. Interaction with and any review and approvals required by the Governing Body or

committees and commissions

ARON

(2]

DESIGN PHASE 1ll - DESIGN & CONTRUCTION DOCUMENT DEVELOPMENT

1. Continued Coordination indicated as above
2. 60% Design
a. Detailed review drawings and specifications demonstrating comprehensive
scope with some detail
b. Revised cost estimate, by applicable construction phase, with value
engineering review process and recommendations
3. 90% Design
a. Completed construction drawings and specifications for review,
including all value engineering modifications
b. Any revisions to cost estimate
c. Any required City of Santa Fe or Santa Fe County committee or commission
approvals
4. Construction Bid and Permit Documents
a. Construction documents suitable for bidding, permitting

PHASE IV — BIDDING, PERMITTING & CONSTRUCTION SERVICES

1. Construction Bid process and Contract coordination in conjunction with
authorized City Staff.



Assist with the bidding and contracting process for all constructions phases.
Assist and coordinate with City Staff to acquire all applicable City approvals.
Issue Permit Documents to applicable permitting authorities along with any
associated fees.

5. Full Construction Administration services of the entire scope of construction in
conjunction with authorized City Staff.

BN

DESIGN PHASE DETAIL
PHASE | - PROGRAMMING & SITE EVALUATION AND PLANNING

1. Program Development-

In collaboration with the City and stakeholders, and in preparation for site evaluation and plan
development the consultant shall undertake all standard programming functions including
discovery/information gathering, goal setting and summarization, development of project
needs and requirements, conduct interviews, feasibility studies and assessments,
presentations, focus group discussions and feedback assessment and integration, provide
recommendations, compile conclusions and prepare and present reports and plans with

options and strategies for approval.

Key tasks and design professional involvement during the Programming Phase will also

specifically include: -

A. Conduct strategic start-up meeting with the project team including key City Staff to confim
scope, schedules, deliverables, communications procedures and channels and the project

team meeting schedule.

A. Any initial assessments required for comprehensive programming that may include
environmental studies, field surveys, utilities mapping, any associated research and

discovery and coordination with any relevant or interested agencies or authorities.

B. Meet with City Parks and Facilities Staff and sports league representatives to determine

dimensional and operational requirements and preferences.

C. Compile City review of the programming documents into a final report for use in Site

Evaluation and Planning.

2. Environmental Investigations and Documentation

The Consultant shall determine the environmental level of effort and prepare environmental

clearance documents, if necessary (see “NOTE” below). Prepare required environmental
and/or biological reports as appropriate, including permit application submittals (i.e.

NPDES, 401, 404, etc.) Reports must be prepared by qualified environmental and natural
resource personnel. The Consultant will select logical termini for addressing environmental

concerns on a sufficiently broad scope. All environmental or biological reports shall be
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prepared in accordance with applicable guidelines and regulations. The following list
outlines tasks that may be required for project assignments:

)

b)
c)

d)

Review the most recent list of federal endangered and threatened species in Santa
Fe County to determine the potential presence of any listed species in the project
vicinity, as required under the Endangered Species Act.

Conduct a biological survey and prepare a biological memorandum.

Conduct jurisdictional wetland determination and delineation, and if necessary,
provide a report for regulatory agency review and approval.

Coordinate with the US Army Corps of Engineers and New Mexico Environment
Department.

Complete a US Army Corps of Engineers Nationwide Permit Application form.

- Submit the biological technical reports to the City of Santa Fe.for review and

incorporate any requested revisions. Submit the appropriate number of final

documents and attachments to the City of Santa Fe.

Public involvement, including meetings and preparation of comment forms.

Noise, air and lighting technical analyses.

Impacts to prime or unique farmlands or farmland of statewide or local importance.
Biological or hazardous materials issues.

" Provide FONSI Request and documentation

All reports submitted to the City are subject to City approval before investigations are
accepted as complete. :

NOTE:

National Environmental Protection Act (NEPA) requirements will be

determined by the Consultant in coordination with the City.

. Survey & Mapping

The Consultant shall provide and work from a land survey to including the following:

a)

b)
c)
d)
e)
f)

a)
h)

Location of all existing, substantial natural and man-made surface features, buildings
or anchored signs and equipment inside the area of the property including all visible
utilities and walls/fences

Ground elevations in contour increments of one foot
Recorded metes and bounds of the property
Property lot name or number and acreage
Monument tie recognized by the City of Santa Fe
Surface drainage flow lines

Any overhead features in the property or frontage

All substantial trees in the area of proposed work, flagged & numbered,
demonstrating species and accurate drip line diameter
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i) Spot elevations noted on corners, centers, etc. of all man-made features in or near
the ground plane, including culvert inverts

j) Control points indicated on the survey plat and clearly marked & flagged in the field
k) All field shots and data included in the CAD file and on separate layers.

) Stamped and signed original survey drawings on mylar at no smaller than 1:50
scale, oriented north or east and the associated digital CAD file compatible with

AutoCAD 2013.

m) Any other information required to meet or exceed the Minimum Standards for Land
Surveying in New Mexico set forth by the New Mexico Board of Registration for
Professional Engineers and Surveyors effective latest publication.

The Consultant, having obtained all the necessary records and field data, will show all
pertinent survey data and information (i.e. existing right-of-way limits, property lines,
monuments, structures, etc.) and tie to existing or set monuments on or near the project
area. Survey information shall be prepared at the same scale as the planimetric P&P
sheets and shown on these sheets.

. Utility Investigations and Documentation
Identify existing utility infrastructure and services available for extens:on and/or upgrade and
any required new infrastructure and services needed to meet the objectives identified in the

Program and Site Evaluation and Planning.

. Site Evaluation and Planning

The Consultant shall evaluate the site and develop a plan that identifies and directs a clear,
feasible and representative course of action to complete and maintain the consented scope
of improvements identified under the programmmg phase and shall include the following

items:

a) City, User groups and Community input process and demand analysis

b) Service/amenity analysis of existing and proposed/future facilities

¢) Integration of new services/amenities with existing functions, amenities, operations,
budget and related planning

d) Prioritizing demand and opportunities with budget cost/benefit analysis

e) Phasing maps, charts, data and support materials

f) Integration with the Programming scope
g) Analysis of service, operation and maintenance needs and impact

h) Recommendations and implementation strategies

These items shall be collectively referenced and will be referred to in their approved form
as the project improvement scope “Master Plan”.

6. Coordination

10
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The Consultant will be responsible for all coordination necessary to accomplish the work
required by the contract. This responsibility shall include coordination with the public,
federal (ex. US Army Corp of Engineers, US Fish & Wildlife), state (ex. NMED), City (all
departments/divisions/committees as required), PNM, and other agencies having
jurisdiction, management responsibilities, sensitive resource responsibilities, permit
authority or interest in the project. This will include obtaining approvals and/or concurrence
on all work that is to be completed by the Consultant including work completed by
sub-contractors working under this contract.

- This responsibility shall also include obtaining all formal and informal approvals. For any

required formal (written) approvals, the Consultant will provide the City with all required

" data and draft/final draft letters of transmittal. In the event the Consultant is not successful

in obtaining formal or informal approvals, the Consultant shall promptly notify the City in
writing, and the City will assist in resolving the matter.

The appropriate agencies, and other interested groups will be contacted by the Consultant
to insure that the community and governmental concerns are identified and considered for
inclusion in the study and design development of the project. The Consultant shall be
responsible for all coordination that is required to provide a satisfactory public involvement
plan and environmental documentation, as necessary.

PHASE Il — SCHEMATIC DESIGN

1.

Subsurface Utility Engineering & Project Utilities
The Subsurface Utility Engineering (SUE) process is to identify the type, size and the

ownership of existing underground and overhead utilities and establish their exact/precise

location within the project limits of City proposed construction projects. For this project, this
process will also include showing any planned effluent pipeline route reconfiguration
associated with the existing field and new line route from the effluent lake to the proposed
location of the new upper area stadium field, including showing proposed or actual depths
of the line. Such SUE effort may include all necessary records research, field investigations
(designation), surveying and mapping, design analysis and recommendations relative to
impacts on existing and/or proposed utility systems for this project and for other planned

developments in the immediate area. After identifying utility locations the Consultant shall -

map utility locations onto plans and profile sheets and aerial photographs. Subsurface
Utility Engineering services shall be provided by qualified, experienced SUE consultants.

Drainage Analysis
A. The Consultant will be required to evaluate the necessary level effort for floodplain

evaluation and drainage engineering analysis and design needed considering the scope of
this project. This may include, but is not limited to evaluation of flows, FEMA/FIRM base
flood elevations and floodpiain management related issues (i.e. CLOMR/LOMR, etc.),
recommendations for erosion/scour protection, and recommendations for the replacement
of existing affected drainage structures or addition of new structures in the immediate area.

11
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B. The drainage report will require a detailed study of the project area and
recommendations are to be developed with alternate proposals to correct any problems.
The Consultant shall submit four (4) copies of a “Draft” Drainage Reports for review and
comment by City staff. Upon addressing comments from City staff, the consultant shall
furnish the City with four (4) bound final Drainage Reports.

C. The Drainage Report shall include:

a) Floodplain Management Related lIssues (i.e. floodway development, no rise,
CLOMR/LOMR, other)

b) Discussion of soil types

¢) Vegetation and land use distribution

d) Curve number or rational formula “C” ca!culat:ons '

e) Time of concentration calculations

fy Drainage area topographic map with existing structures inventory

g) Drainage areas

h) Design discharges and corresponding physical properties. Design discharge
frequency calculated shall be determined based on the overall project needs to
provide flood protection, erosion protection, storm water quality enhancement and
meet all floodplain management criteria.

i) CME's required to construct the structures

i) Summary table of recommended drainage structure sizes and types, and
identification of sources used in the analysis

k) Preliminary erosion protection and energy dissipaters design and preliminary details

D. Floodplain issues shall be addressed completely to assure the project is in compliance
with all applicable federal, state and City of Santa Fe regulations.

E. A detailed hydraulic analysis such as: backwater profiles, flow velocities, scour
calculations, and other hydraulic design data are required for major structures and design
of permanent erosion protection.

F. In preparing the Drainage Report, the Consultant shall perform, on all major structures
or channels, a hydraulic analysis using the appropriate (HEC-2, HECRAS or WSPRO)
computer model to develop water surface profiles for the existing conditions and for the
proposed conditions. An approved Drainage Report shall be prepared for the selected
alternative which shall incorporate all pertinent design data into a concise document
including: drainage map(s); floodplain maps & profiles, inventory of existing drainage
structures; detailed structure recommendations including drainage areas, design
discharges, head water depths; and a Water Surface Profile Structure Layout Sheet for any
major structures. If a retention pond is needed, the Consultant shall prepare and submit a
Notice of Intent (NO1) groundwater application, as may be required. If Section 401 and 404
applications are required, the Consultant shall prepare and submit the necessary
applications with the approval of the City. This work shall not be done prior to the
completion and approval of the environmental documentation, as applicable.

12
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G. The Consuitant shall prepare a storm water pollution prevention plan (SWPPP) and
submit a Notice of Intent (NOI) to the Environmental Protection Agency on behalf of the
City. The Consultant shall also prepare temporary erosion and sediment control plans
(TESCP). Additional information regarding the SWPPP and TESCP may be available from

the NMDOT Drainage Section.

H. Permits: If the project is located in a designated flood hazard area, the consultant
shall determine if and prepare all applications for permits required on the project. The
consultant shall prepare any submittals needed for Letters of Map Change that may be
required based upon the final design and/ or construction as appropriate.

[. The Consultant shall use the NMDOT “Drainage Manual - Volume 1, Hydrology”,
current edition, “Drainage Manual - Volume Il Hydraulics, Sedimentation -and Erosion”,
current edition, and “National Pollutant Discharge Elimination System Handbook”, current
edition, and all relative FEMA documents for methodologles and references needed in
preparation of the Drainage Report.

. Geotechnical Investigations

. Geotechnical Services - General

The Consultant may be required to provide geotechnical recommendations and a
Geotechnical Report. The Geotechnical Report will be submitted as part of the Schematic
Design. This may include, but is not limited to, geotechnical investigations and laboratory
testing sufficient to assemble construction details.

The City may elect that the Consuitant provide geotechnical services as defined below:

Geotechnical Investigation and Laboratory Testing

Geologic/geotechnical exploration shall follow the procedures, requirements and
guidelines as outlined in the latest edition of the NMDOT Materials Geotechnical
Manual. The Geotechnical Report shall present data collected during the

geotechnical investigation.

Geotechnical Design Recommendations
Final design recommendations shall address some or all of the followmg

a) Stabilization/densification of unsuitable embankment or native soils
) Slope stability/steepened slope design

) Mitigation of settlements
)

)

(o2

Rock excavation and blasting requirements

Maximum cut slope angles in soil and rock

Suitability of foundation soils or rock to support the road and light poles and
shade structures included in Phase | scope of work.

Shrink and swell factors of earthwork

Groundwater affecting the project/need for cut-off trenches

i) - Special treatments, i.e. use of geotextiles, soil nails, pressure grouting, etc.

D20 00
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Geotechnical Report

The Geotechnical Report shall document the results of the geotechnical activities.
The geologic and geotechnical study of the final alignment within the corridor shall
make final geotechnical design recommendations to provide for a stable roadway,
including final pavement design. Three (3) copies of this report shall be submitted to
the City in conjunction with the Schematic Design Plans.

Approach Embankment Analysis

Approach embankments shall be analyzed for long term settlement potential,
including - settlements due to low in-situ density, hydro-collapsible soils.
Requirements for stabilization of unsuitable subsoil's will be specified where required
to meet serviceability requirements. Approach embankments shall be specified for
100% standard Proctor density as required by City standard details with approach
slabs bearing on AASHTO A-1-a material.

4. Schematic Design Plans

A. Using the approved Programming Report and Site Evaluation and Planning documents,
the Landscape Architect shall prepare comprehensive Schematic Design documents with
some detail, describing the general construction and immediate surroundings layout, probable
utilities systems, storm water drainage systems, types of materials envisioned, a breakdown
of the budget and probable costs associated with all construction phases, volume or other unit
costs, and the approximate dimensions of the programmed areas.

B. The schematic design plans shall include all customary elements, also including but not
limited to: overall site layout including all proposed elements, circulation and connectivity
with accessibility strategy, lighting design options, geometrics, plan and profile sheets
showing recommended horizontal and vertical alignment of the access roads and drives,
typical sections, drainage requirements, slope limits, utility structures and systems and any
relocation/adjustment requirements, preliminary earthwork analysis, structure requirements
such as retaining walls and major drainage structures, building plans and options, outline
specifications and a preliminary construction cost estimate by construction type. Project

plans shall be prepared to the City’s standards for general content and format, in a CAD

version compatible with or full convertable to the City’s current AutoCAD software version.

C. Both passive and active solar features shall be included as reasonable and concurred
upon. Water conservation features shall be incorporated into the project per County code

requirements.

D. Schematic Design Review

Schedule and conduct the schematic design review. The review shall include the
preparation of the schematic design review documents. The Consultant shall submit and
distribute (3) full sized bound sets and ten (10) 50% reduced or 11"°x17” bound sets of
plans and specifications for the design review. Additional sets may be requested by the
_City. Allinformation must be completely legible on the reduced sets.
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5. Public Involvement

The Consultant shall be responsible for the implementation and cost of a public meeting,
including advertisement of the meetings, arrangement and cost for required recording

equipment; news media coordination and interviews; providing and arranging for the

meeting facilities; responding to agency and public comments; preparation of handouts,
exhibits and displays; preparation of reports of all meetings and contacts; preparation of
transcripts and summaries of public meetings; and any coordination with the required City
staff, general public, or agency involvement that may be required before, during or after the
public meetings. ’

If applicable, the Consultant shall be responsible for following City development code,
Chapter 14-3.1(f), Early Neighborhood Notification (ENN) Procedures (i.e. notice of public
meetings) including any amendments to this section of the code subsequently. approved by
the City Governing Body, published, codified and under enforcement by the date of any
required application to this project.

The Landscape Architect shall receive written approval of the Schematic Design Report and
Plans from the City of Santa Fe prior to proceeding with the Design & Construction Document
Development phase of the project.

PHASE lil — DESIGN & CONSTRUCTION DOCUMENT DEVELPOMENT

1.

2.

60% Design — Plan Development & Preliminary Construction Documents

The 60% design development/construction documents plans shall include development of
approved schematic design features with all customary elements, also including but not
limited to developed site plan with defined accessibility and public safety strategy,
preliminary grading and drainage plans and profiles, field and pavement design, signage
and striping plans for access roads/drives/parking lots, lighting plans, building plans with
preliminary structural, mechanical, plumbing and electrical drawings, preliminary

landscaping design, sequence of construction, utility connection requirements, developed -

specifications and a construction cost estimate by construction type with value engineering
recommendations included. They shall also include significant detail with all customary
elements, including but not limited to integrated site plans and details with coordinated
grading and drainage plans and profiles, field and pavement details, lighting details, fully
developed building plans and general detail with detailed, integrated structural, mechanical,
plumbing and electrical drawings, landscaping details, integrated utility service and systems
and detailed, integrated specifications. '

90% Final Construction Documents

Based on the approved 60% Plan Development & Preliminary Construction Documents, the
Consultant shall provide construction document set(s), which shall include, but are not
limited to, the following fully coordinated plan information with accompanying fully
coordinated specifications and revised construction cost estimate by construction type.
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A. General

a) Title sheet w/ City information, vicinity map and sheet index
b) Project layout sheet
) Summary of quantities
) General notes, design data, abbreviations and incidental items
) Environmental Concerns and Mitigation Measures
f) Surveys and plats
g) Traffic Plan with Warning Signs
h) Project Signage
B. Civil
a) Typical sections
Typical details
Demolition plans
Quantities
Curb and gutter layout
Erosion and sediment control
Grading plans
Grading profiles
Drainage plans and details
Structural sections
Applicable Utilities and systems plans and details
Paving, Signage and striping plan and details
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C. Architectural
a) Comprehensive concession building plans, details, schedules and diagrams

D. Structural
a) Comprehensive concession building plans, details schedules and diagrams
b) Lighting mast plans, details, schedules and diagrams
¢) Shade structures and other incidental structural documents

E. Mechanical
a) Comprehensive concession building plans and details
b) Applicable utilities and systems plans, details, schedules and diagrams

F. Plumbing
a) Comprehensive concession building plans and details
b) Applicable utilities and systems plans, details, schedules and diagrams

G. Electrical
a) Comprehensive concession building plans and details
b) Applicable utilities and special systems plans, details and diagrams
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c) Sports field & park lighting plans, details, schedules and diagrams (Lighting should
be designed to minimize night sky poliution.)

H. Fire Protection & Special Systems
a) Comprehensive concession building plans and details
b) Applicable Utilities and systems plans, details and diagrams including Tel/Data

infrastructure

l. Landscape Plans
a) Overall and enlarged site plans and details
b) Landscaping plans and details
c) lrrigation plans and details (lrrigation control should be compatible with Irritrol Centralized (
Control including Motorola HF Standard. Preferred equipment: Hunter heads and Irritrol
Valves.)

4. Design Reviews
Schedule and conduct the Schematic Design, 60% Plan Development & Preliminary
Construction Documents and 90% Final Construction Documents completion design review
with appropriate City staff. The Consultant shall prepare the review meeting minutes. The
Consultant shall submit and distribute (3) full sized bound sets and ten (10) 50% reduced or
11"x17” bound sets of plans and specifications for each design review. Additional sets may
be requested by the City. All information must be completely legible on the reduced sets. A
courtesy review by the City Engineer with the Land Use Department of all 60%
Construction Document Phase terrain management and lighting design will be required and
shall be provided for and coordinated by the Design Professional(s) of record in conjunction

with the City Project Administrator.

PHASE 1V — BIDDING, PERMITTING & CONSTRUCTION SERVICES

1. Construction Bid Documents
The Consultant shall submit 100% final construction documents, including all revisions from

the 90% review set, with final specifications and estimates and all related documents to the
City of Santa Fe. The final design package shall include the following:

a) Three (3) full-size sets of bid ready plans (36"x 24" or 30"x42"); signed by the City's
Parks & Recreation Director, Parks Division Director, Facilities Division Director,
Historic Preservation Division Director and ADA Coordinator

b) TWENTY (20) half-size plan sets

c) One (1) paper and electronic copy of the final cost estimate

d) Electronic files (pdf’s) of all final design drawings

e) TWENTY (20) bound final sets of complete bidding documents, including wage rates
and signed advertisements

2. Bidding & Contract
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The Consultant shall assist the City in obtaining competitive bids including but not limited to
distributing bid documents, organizing and attending meetings, taking minutes, recording
and distributing meeting attendance lists and the like, fielding RFI's, developing addenda
and in executing the construction contract(s) to complete the determined scope(s) of work.

. Permitting

The Consultant shall coordinate and submit all required (and receive approved as
applicable) documents for all applicable approvals and permitting with associated fees.
The Consultant shall consider pre-permit meetings and submittals as allowed to help
minimize any rejections.

. Construction Services

The Consultant shall provide construction administration services throughout the
construction, close out and warranty period including, organization and attendance of
preconstruction meetings, progress meetings, site visits to assess work progress and
adherence to the construction documents, review of and any required action on all
submittals, change requests, requests for information and payment applications, etc. and
provide advisement and consultation to authorized City Staff as determined necessary by
the City of Santa Fe Project Administrator (PA) regarding any required or other deviations
from the original contract documents performed by the contractor.

The construction phase will commence with the award of the construction contract and
continues until the two year warranty inspection and report is submitted by the Consultant
and approved by the City. The Consultant shall be the agent of the City during the
construction phase and shall advise and consult with the City Project Administrator
regarding construction activities for the duration of the construction phase. Construction
phase services will include the resolution of problems encountered during construction.
Any additional design services not caused by errors and/or omissions, and requested by
the City will be authorized by an amendment to the agreement. Any amendments to the

agreement shall establish the additional work requirements, amend the contract as required:

and adjust the time schedules.

The Consuiltant shall fully execute and participate in the following tasks to implement the
construction of the Project in conformance with the plans and specifications:

a) Preconstruction meeting with the Construction Confractor, Owner, Utilities;

b) Bi-Weekly construction observation, oversight, inspection and diary entry;
c) Construction administration services including:
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d) Construction Engineering Technical Support;

e) Review of Construction Contractor material submittals or shop drawings;

f) General project review and response to Construction Contractor's requests for
information and clarification;

g) Change order review and preparation;

h) Claims review, documentation, and correspondence;

i) Provide As-Constructed Quantities;

j) Receive, review and approve progress payments (to be forwarded to the City);

k) Preparation and authorization of field inspections and punch lists; and

[) Two-year warranty inspection and report

m) Review of contractor submitted “As-Built plans”, preparation and submittal of “As-
Built” drawings on mylar prints (36" x 24”), one (1) 36" x 24" paper copy and on CD
in PDF & AutoCAD format (version 2013 or earlier).

SPECIAL CONDITIONS

GENERAL ,
When the City's Purchasing Officer issues a purchase order document in response to the

vendor's bid, a binding contract is created.

ASSIGNMENT

Neither the order, nor any interest therein, nor claim under, shall be assigned or
transferred by the vendor, except as expressly authorized in writing by the City Purchasing
Officer's Office. No such consent shall relieve the vendor from its obligations and liabilities
under this order.

VARIATION IN SCOPE OF WORK

No increase in the scope of work of services or equipment after award will be accepted,
unless means were provided for within the contract documents. Decreases in the scope of
work of services or equipment can be made upon request by the city or if such variation
has been caused by documented conditions beyond the vendor's control, and then only to
the extent, as specified elsewhere in the contract documents.

DISCOUNTS

Any applicable discounts should be included in computing the bid submitted. Every effort
will be made to process payments within 30 days of satisfactory receipt of goods or
services. The City Purchasing Officer shall be the final determination of satisfactory receipt

of goods or services.

TAXES
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10.

The price shall include all taxes applicable. The city is exempt from gross receipts tax on
tangible personal property. A tax exempt certificate will be issued upon written request.

INVOICING

(A)  The vendor's invoice shall be submitted in duplicate and shall contain the following
information: invoice number and date, description of the supplies or services,
quantities, unit prices, extended totals and any justification requested by authorized
City Staff. Separate invoices shall be submitted for each and every complete order.

(B) Invoices must be submitted to the Project Administrator with the Facilities
- Division and NOT the City Purchasing Agent.

METHOD OF PAYMENT '

Every effort will be made to process payments within 30 days of receipt of a detailed
invoice and proof of delivery and acceptance of the products hereby contracted or as
otherwise specified in the compensation portion of the contract documents.

DEFAULT

The city reserves the right to cancel all or any part of this order without cost to the city if

the vendor fails to meet the provisions for this order, and except as otherwise provided

herein, to hold the vendor liable for any excess cost occasioned by the city due to the

vendor's default. The vendor shall not be liable for any excess cost if failure to perform the
order arises out of causes beyond the control and with the fault or negligence of the
Vendor and these causes have been made known to the City of Santa Fe in written form
within five working days of the vendor becoming aware of a cause which may create any
delay; such causes include, but are not limited to, acts of God or the public enemy, acts of
the State or of the Federal Government, fires, floods, epidemics, quarantine restrictions,
strikes, freight embargoes, unusually severe weather and defaults of sub-contractors due
to any of the above unless the city shall determine that the suppliers or services to be
furnished by the sub-contractor are obtainable from other sources in sufficient time to
permit the vendor to meet the required delivery schedule. The rights and remedies of the
city are not limited to those provided for in this paragraph and are in addition to any other
rights provided for by law.

NON-DISCRIMINATION
By signing this City of Santa Fe bid or proposal, the vendor agrees to comply with the
Presidents Executive Order No. 11246 as amended.

NON-COLLUSION
In signing this bid or proposal, the vendor certifies they have not, etther directly or

indirectly, entered into action in restraint of full competition in connection with this bid or
proposal submittal to the City of Santa Fe.
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JASE 1« Hourly Fee Ectin:
Firm / role
Team Member

Role

SEY Brogramming s Master Planning:

Project Start-Up / Coordination / Scheduling
Intemal do SKO
Team start up meeting
identify regutatory submittal requirements + timelines
Develop roles, responsibilities, communication strategy, and overall scheduie
Project Coordination with City Project Manager
Project Coordination - programming phase
Monthly progress meetings w/ Project Team, generate/distribute meeting records
Schedule + conduct design review meetings
Prepare design review reports, distribute meeting records
Presentations of project statusfupdates to city staff, local governing bodies, agencies, etc.
Fiscal project management
1 + Utitity
Collect / confirm all applicable existing/planned utilities
Biological Resource Surveys
Biological it ion
Location Survey + Mapping
Location Survey
Research / Collect / Review existing information / data on the project
Coordination wf local agencies
Federal Agencies (US ACE, US FW, FEMA, EPA)
State Agencies ( NMED)
City Departments {local floodplain coordinator)
Utilities
Related Agencies (TCC, MPO}
Program + Master Plan Development
Site / Existing Conditions Analysis
Site visit (2-3 hr site visit / i
Testing (soils, reuse water, etc.)
Programming meeting w/ City Parks + Facilities Staff
Identify project scope, vision + goals w/ City / Soccer Community
Focus Group Meetings (user needs / desires)
Santa Fe Adult Soccer League
La Liga Santa Fe Soccer
Northem Soccer Club (Youth Soccer)
Other Clubs (SF AYSO, etc.), Organizations, Schools
Program Summary Draft
Create Base Maps for Project
Design Team Charrette - alternative conceptual site plans (1 day)
Clean up drawings for public presentation
Team design review
Cost analysis for each conceptual ptan {cost benefit analysis)
Client / User Group Forum (review altemative scenarios, select preferred scenaric)
Prepare for Forum
Conduct Forum
Document comments / preferences in summary
Programming Report + Master Plan
Finalize preferred MP alternative
Cost Estimate - Draft MP
Draft Phasing Plan
Draft Design Standards
Team design review
Quality Review
Community Forum - Draft Master Plan
Prepare for Forum
Conduct Forum
Document comments / preferences in summary
Master Plan Report Document
Program Summary
Amenity analysis / demand-projections summary
Conceptual Site Master Plan (illustrative)
Phasing Plan
Cost Estimate by phase (capital | O+M costs)
Design Standards
Implementation Strategies

i D
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of existing

Phase subtotal hours
Personnel rates
Subtotal fees by person

Deliverables:

0

1
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Programming Summary Report
Master Plan Document
Meeting Records

Sensmatic Design 2 months
Project Coordination
Project Coordination with City Project Manager
Project Coordination - schematic design phase
Monthly progress meetings w/ Project Team, generate/distribute meeting records
Schedule + conduct design review meetings
Prepare design review reports, distribute meeting records
Distribute reports, plans, documents
Presentions of project status/updates to city staff, local governing bodies, agencies, etc.
Utility Engineering
Collect / confirm alt applicable existing/ptanned ulilities
Prepare SUE maps files
Drainage Analysis
Identify required drainage engineering analysis + design
Prepare Drainage Report
Prepare detailed hydraulic analysis
Prepare permit applications, as required
Geotechnical investigations
Identify required geotechnical testing based on proposed schematic design
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Schematic Design
Prepare base maps and CD drawing set mockup
Schematic design - team charrettte (1.5 days)
Charrette preparation
Review infi ion to date affecting project design
Conduct 1/2-day site visit + meeting w/ project team
Conduct team design charrette to explore schematic design solutions
Present schematic design alternatives to city staff for input and direction (design review)
Prepare SD Landscape + Engineering Plans
Layout Plan
Utility Plan (electric, effluent reuse infrastructure)
Grading + Drainage
Lighting Plan
Landscape Plan
Section Studies
Schematic Design - coordination
intemat team coordination (1/wk anticipated)
Quality Management Review - SD plans.
Schematic Design Review
Prepare Schematic Design Review Report/Plans for distribution
Schedule + conduct schematic design review w/ City (included in charrette, above)
Obtain written approval of Schematic Design Report/Plans
Coordination w/ local agencies
State Agencies { NMED)
City Departments {local floodplain caordinator)
Utilities
Public Involvement Meeting
Prepare for public involverent meeting
Coordinate w/ City Project Manager to secure venue, determine layout + needs, coordinat
Prepare graphics for ads and flyers
Send out email invitations, coordinate advertisement
Prepare presentation, handouts, exhibits
Set up space
Conduct Community Meeting
Schematic Design
Prepare summary public involvement meeting
Coordinate w/ City to post results
Estimate of Probable Costs
Prepare Cost Estimate - Schematic Design

Phase subtotal hours
Personnel rates
Phase subtotal fees

Deliverables:

PHASE:1:-:Design-Development ¢ Final Design

0

-

Schematic Design - Summary Plans

Schematic Design - Estimate of Probable Construction Costs
Meeting Records

Public Meeting Summary

60%:-2 Mo;' 95%=1.5 Mo} 100%:4 wks

Project Coordination
Project Coordination with City Project Manager
Project Coordination - DD/CD Phase
Monthly progress meetings w/ Project Team, generate/distribute meeting records
Schedule + conduct design review meetings (see below at each phase)
Prepare design review reports, distribute meeting records
Distribute reports, ptans, documents
Presentions of project statusfupdates to city staff, local governing bodies, agencies, etc.
Fiscal project management
60% Design Plans
Prepare 60% DD Landscape + Engineering Plans
General Sheets
Miscellangous Sheets
Plan + Profile Sheets
Utility Plans
Lighting Plans
Signing + Striping Plans
Grading + Drainage Plans
Earthwork Cross-Sections
Technical Specifications
Update Cost Estimate - 60% Plans
Design Development - coordination
Meetings w/ local agencies, staff, stakeholders to review design development
Intemal team coordinalion
Quality Management Review - CD plans
60% Design Review
Distribute 60% Design Plans for review
Schedule + conduct 75% Design Review meeting w/ City
Prepare + distribute summary comments from City review meeting
Approvals
NMED groundwater permit application Wilson
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2 95% Design Plans 0 1] [4] [4] Q 0
Prepare 95% CD Landscape + Engineering Plans 16 50 24 90 1] Q [1] [1] 10 10
General Sheets [1] Q 2 0 2 4 1 1 2 4 [1] 1]
Miscellaneous Sheets 1] 1] 2 0 2 4 0 1] 0
Plan + Profile Sheets [1] 0 2 4 32 38 1 2 6 9 1] 0
Lighting Plans 0 [1] 1 0 4 5 2 8 10 0 0
Signing + Striping Plans 0 0 1] 0 0 0 1 1 6 8 0 [1]
Grading + Drainage Plans 1] Q 2 4 16 22 1 2 12 15 [1] [1]
Earthwork Cross-Sections Q 0 1 2 20 23 0 1] 1]
Update Cost Estimate - 95% Plans 1 2 3 1] 3 2 5] 1 1 2 [1] [1]
Design Development - coordination 0 0 [1] 1] [1] [1]
Meetings w/ local agencies, staff, stakeholders to review design development 0 0 [1] 0 [1] [1]
Intemal team coordination 8 6 14 0 2 0 2 1 1 0 0
Quality Management Review - CD plans Q Q 0 [1] [1] [1] Q
95% Design Review [¢] 0 0 0 0 [o]
Distribute 95% Design Plans for review 1 1 [1] 0 0 0 0
Schedule + conduct 95% Design Review meeting w/ City 2 2 4 0 [1] 0 0 Q
Prepare + distribute summary comments from City review meeting 1 2 3 [1] [1] Q Q Q
3 Construction Bid Documents [1] 1] 0 0 0 Q
Address Final comments and prepare final plans, specs and eslimate 4 4 8 16 0 2
Prepare Construction Bid Documents [1] [1] [o] Q 0 Q
Finalize Drawing and Bid Document Set 6 16 22 [1] [1] 1 2 6 9 Q Q
Update Cost Estimate - 100% Plans 1 1 2 Q 2 1 3 1 1 2
Obtain signatures on titte sheet from: Public Works Director, Facilities Division Director,
Parks Division Director, ADA Coordinator, Historic Preservation Director 1 1 0 Q 1] 0 1]
Prepare / Print final design package 2 2 Q 0 Q Q [1]
Phase subtotal hours 96 181.5 42 319.5 0 o] 51 58 184 293 1] 18 25 64 6 20 133 0 1] [1] 0 22 1] 22 1] 0 0
Personnel rates $96 $74 $74 varies 115 varies $ 150.00 $§ 9500 $ 8500 varies $175 $157 $125 $86 $140 $88 varies $75 $75 varies $80 $70 $70 varies $125 $125 $75 varies
Phase subtotal fees  $9,204 $13473 $3,118 $ 25,795 $ - - $ 7650 $ 5510 $ 15640 | § 28,800 $ - $ 282 § 3125 $ 5504 § 840 § 1,760 | $ 14,055 - - - $ - $ 1540 § - $ 1,540 $ - - -
Deliverables: * .
60% Design Plans (10 hound copies, 50% reduced) + of Probable C Costs
95% Design Plans (10 bound copies, 50% reduced) + of Probable C: Costs
Construction Bid Documents (2 bound copies, full size; 20 bound copies, half-size; ic copies), of Probable Construction Costs (hardcopy + electronic copy)
Meeting Records
Design Review meeling commenis
PHASE 1 - Biddiiig; Pérmitting * Contriction Sérvices CH ! PS Acr e ] nicole :
0 Project Coordination 0 0 0 0 0 1]
Project Coordination with City Project Manager 4 4 8 0 0 [¢] 1] Q
1 Construction Bid Documents 1] 1] 0 0 0 1]
Issue Construction Bid Documents Q 0 0 0 0 0
Prepare / Distribute contract documents {paper + electronic copies) 2 4 6 0 0 o] o] 1]
2 Bidding + Contract 1] 0 0 0 o] [1]
Assist w/ oblaining competitive bids, reviewing RFI's, Developing Addenda, Executing Contracts 8 12 20 0 2 6 8 2 k) 3 0 1]
3 Permitting 0 0 0 0 0 0
Submit documents for permit 2 4 6 1] 1] 1] 0 0
4 Construction Services 0 0 0 0 0 1]
Pre-Con meeting 2 2 4 0 2 2 2 2 0 0
Bi-weekly construction observation (4 month construction) 26 8 34 0 22 12 34 16 16 1] 4 4
Construction Administration 24 24 48 0 0 0 0 0
Review submittals / shop drawings 0 0 1 4 5 2 2 0 2 2
Answer RFls 1] 0 4 4 2 2 0 [1]
Review / Prepare Change Orders g 0 1 2 1] a g
Claims review / documentation / correspnodence 6 6 0 2 )] a o]
As-Constructed Quantities 1] ] 1 4 g 0 1]
Review progress payments 8 8 g 2 0 g 0
Prepare field inspections + punch listss 4 4 o] 4 2 2 2 Q Q
Two-year warranty inspection + report 4 4 0 4 4 2 2 0 0
Prepare as-built plans 8 8 0 1 8 9 1 6 7 o] 0
Phase subtotal hours 20 66 0 156 0 0 46 42 0 88 0 29 0 6 1 0 36 1] 1] o] 1] 6 1] 6 0 [} [}
Personnel rates $96 $74 $74 varies 15 varies $ 15000 $ 9500 $ 85.00 varies $175 $167 $125 $86 $140 $88 varies $75 $75 varies $80 $70 $70 varies $125 $125 $75
Phase subtotal fees  $8,629 $4,899 $0 $ 13,528 $ - - $ 6800 $ 3990 $ - § 10,890 $ - $ 4,563 $ - $ 516 $ 140 % - $ 5,209 $ - $ - - - $ 420 ¢ - 420 $ - - -
Total hours 368 479.5 94 941.5 28 28 176 164 232 572 o 105 73 114 20 26 338 0 o 0 [} 45 1] 45 0 0
Personnel rates $96 $74 $74 varies 116 varies $ 15000 § 9500 $ 85.00 varies $175 $167 $125 $86 $140 $88 varies $75 $75 varies $80 $70 $70 varies $125 $125 $75 varies
Totaifees  $35,284 $35,593 $6,978 $ 77,855 $ 3220 § 3,220 § 26400 $ 15580 § 19,720 [ § 61,700 $ - $ 16485 § 9,925 $ 9,804 $ 2800 $ 228 | § 40502 - $ - § 10,000 $ - $ 3150 § - $ 3,150 - - -
Estimated Fee SubTotal
Note * : Allowance includes additional p gl y approval efforts, and any other limited additionat items. Allowance*

Estimated Fee Total

71

Estimated Reimbursable Costs  §
NMGRT (8.1875%) 16,820
TOTAL $229.908
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City of Santa Fe
Summary of Contracts, Agreements, & Amendments

Section to be completed by department for each contract or contract amendment

1 FOR: ORIGINAL CONTRACT 4 CONTRACT AGREEMENT L
MAINTENANCE AGREEMENT LICENSE AGREEMENT
LEGAL SERVICES AGREEMENT r MEMORANDUM OF UNDERSTANDING
MEMORANDUM OF AGREEMENT r JOINT POWERS AGREEMENTS
GRANT AGREEMENTS . - CHANGE ORDERS ’

2 Name of Contractor Design Office, Claudia Meyer Horn

3 Complete information requested " Plus GRT

i Inclusive of GR1
Original Contract Amount: ' $229.999.58

Termination Date: Four years from date of execution

4 Approved by Council Date: (pending)

r or by City Manager Date:

Contract is for: |City of Santa Fe CIP #523A / NM State CAP #14-L- 2004 Municipal Recreation Sports -i

Amendment# NA to the Original Contract#

Increase/(Decrease) Amount $

Extend Termination Date to:

- Approved by Council Date:
i or by City Manager Date:
Amendment is for:
_________ e o S ————— o ————— o ———————— — o — ]
4 History of Contract & Amendments: (option: attach spreadsheet if multiple amendments) |~ Plus GRT
[" Inclusive of GR1
Amount § N/A of originai Contract# Termination Date:
Reason: '
Amount $ amendment # Termination Date:
Reason:
Amount $ amendment # Termination Date:
Reason:
Amount $ amendment # Termination Date:
Reascen:

59

Totat of Original Contract plus alf amendments: $
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City of Santa Fe
Summary of Contracts, Agreements, & Amendments

Procurement Method of Original Contract: (complete one of the lines)
RFP ¥ RFQ 17 Sole Source | Other 1~

Procurement History: New contract
example: (First year of 4 year contract)

Funding Source: MRC-CIP Design & Construction/WIP BU/Line item: 52611.57269

Design
Any out-of-the ordinary or unusual issues or concerns:
N/A

(Memo may be attébhed to explain detail.)

Staff Contact who completed this form: Jason M. Kluck Phone#  955-5937

Division Contract Administrator: David Pfeifer

Division Director: David Pfeifer .0 %@/

Department Director: Isaac J. Pino, PE

Certificate of Insurance attached. (if original Contract) v

Description of your efforts to reduce the cost of the contract including information on efforts to obtain
other quotes for the contracted activity:  The RFP evaluation team considered cost as a significant

variable in the selection process. Negotiations with the firm submitting the recommended offer reduced the

cost further.
Prior year's contract amount?: N/A

Describe service impact from an ongoing commitment to the contractor:  N/A

Why staff cannot perform the work?: Requires licensed design professionals and support staff.

If extending contract, why?: N/A

Was a Santa Fe company awarded contract? If not, why?: Yes

Has the contract has been approved as to form by City Attorney's Office?: yes

Is this for City Manager or Council approval?:  City Council

To be recorded by City Clerk:

Contract #

Date of contract Executed (i.e., signed by all parties):






