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ISSUE N0.14 

Request for approval of Amendment No. 3 to the PSA with Santa Fe Engineering 
Consultants for the Reservoir Infrastructure Improvements Project- Phase I for the 
amount of$ 78,644.38 exclusive of NMGRT. (Robert Jorgensen) 

Public Utilities Committee - 10/1114 
Finance Committee - 10/20/14 
City Council- 10/29/14 

PUBLIC UTILITES COMMITTEE ACTION: Approved to forward to 10/20/14 
Finance Committee. 
SPECIAL CONDITIONS OR AMENDMENTS: 

STAFF FOLLOW UP: 

VOTE: FOR AGAINST ABSTAIN 
COUNCILOR RIVERA, CHAIR X 

COUNCILOR MAESTAS X 

COUNCILOR BUSHEE Excused 

COUNCILOR DIMAS X 

COUNCILOR IVES Excused 
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DATE: September 22, 2014 

TO: Public Utilities Committee & Finance Committee 

VIA: Nick Schiavo, Public Utilities Department Di'~arfi?5 A 
FROM: 

ITEM AND ISSUE 
Approval of Amendment No. 3 to the On Call Engineering Services agreement (Item #12-0970) dated 
November 15, 2012 with Santa Fe Engineering Consultants, LLC (SFEC) in the amount of $78,644.38 
plus gross receipts tax is requested. 

BACKGROUND AND SUMMARY 
Reservoir Infrastructure Improvements Phase 1 CIP No. 3038 includes outlet works improvements at 
McClure & Nichols Dams. Amendment No. 3 covers cost and scope changes summarized as follows: 

The Office of State Engineer (OSE) permit to alter or rehabilitate dams requires that all dam and outlet 
works construction be monitored and certified by a qualified professional engineer. The OSE required 
dam draining and filling plans and monitoring during draining and filling. SFEC's proposal for OSE 
monitoring of outlet works construction was based on the original construction period of 6 months per 
dam in one year rather than for a construction period of over 9 months per dam over two years, monthly 
construction progress meetings rather than biweekly, and did not include draining and filling plan 
preparation and monitoring activities. An increase of $41 ,627.24 is required for this work. 

Additional work scope items are requested by the Water Division. Topographic mapping of McClure 
Reservoir basin will provide accurate area capacity data and is best accomplished while the reservoir is 
drained. Environmental clearance for approximately 3 miles of the USFS watershed access road 
between Nichols Dam and McClure Dam for installation of underground electric and fiber optic lines is 
required for permitting. A geotechnical allowance for McClure Dam construction for geotechnical 
engineering, sampling, and testing may be needed in the event unknown or unexpected field conditions 
are encountered. An increase of $37,017.14 is required for this work. 

Funding from BUILl 52350.572960 in the amount of $78,644.38 plus gross receipts tax is available. 

ACTION REQUESTED 
Staff requests: 

Approval of Amendment No. 3 to the On Call Engineering professional services agreement with Santa 
Fe Engineering Consultants in the amount of $78,644.38 plus GRT. 

cc: Maya Martinez, Utilities Fiscal Administrator 
Alex Puglisi, Interim Source of Supply Supervisor 
Eric Martinez, Roadway & Trails Engineering Division Director 
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CITY OF SANTA FE 
AMENDMENT No. 3 TO 

PROFESSIONAL SERVICES AGREEMENT 

AMENDMENT No. 3 (the "Amendment") to the CITY OF SANTA FE 

PROFESSIONAL SERVICES AGREEMENT, dated November 14,2012 (the 

"Agreement"), between the City of Santa Fe (the "City") and Santa Fe Engineering 

Consultants, LLC (the "Contractor"). The date of this Amendment shall be the date when 

it is executed by the City and the Contractor, whichever occurs last. 

RECITALS 

A Under the terms of the Agreement, Contractor has agreed to provide 

engineering services to the City with regard to the On Call Engineering Services. 

B. Pursuant to Article 18 of the Agreement, and for good and valuable 

consideration, the receipt and sufficiency of which are acknowledged by the parties, the 

City and the Contractor agree as follows: 

1. SCOPE OF SERVICES: 

Article 1 of the Agreement is amended to add task orders labeled Exhibit 

"C-2" for the McClure & Nichols Reservoir Infrastructure Improvements, attached hereto. 

2. COMPENSATION. 

Article 3, paragraph A of the Agreement is amended to increase the amount 

of compensation by a total of seventy eight thousand six hundred forty-four thousand 

dollars and 38/1 OO's ($78,644.38) plus applicable gross receipts tax, so that Article 3, 

paragraph A reads in its entirety as follows: 

A The City shall pay to the Contractor in full payment for services 
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rendered, a sum not to exceed nine hundred fourteen thousand five hundred thirty eight 

dollars and 1/1 DO's ($914,538.01 ), plus applicable gross receipts taxes. 

3. AGREEMENT IN FULL FORCE. 

Except as specifically provided in this Amendment, the Agreement remains and 

shall remain in full force and effect, in accordance with its terms. 

IN WITNESS WHEREOF, the parties have executed this Amendment No.3 to the 

City of Santa Fe Professional Services Agreement as of the dates set forth below. 

CITY OF SANTA FE: 

JAVIER M. GONZALES, MAYOR 

Date: __________ _ 

ATTEST: 

YOLANDA Y. VIGIL, CITY CLERK 

APPROVED AS TO FORM: 

Ka&~MRENNAN, ~~'1ifrbRNEY 
APPROVED: 

TERESITA GARCIA, 
ASSISTANT FINANCE DIRECTOR 

52350.572960 Business Unit/Line Item 

2 

CONTRACTOR: 
Santa Fe Engineering 
Consultants, LLC. 

NAME & TITLE 
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COST AND SCOPE CHANGE 
McClure and Nichols Dam 

September 12,2014 

Santa Fe Engineering Consultants, LLC (SFEC), under CIP RFP 13/04/P with the City of 
Santa Fe, City Water Department (CWO) is charged with Engineering Services to 
provide Office of the State Engineer (OSE) required Construction Services for 
inspections and oversight by a Professional Engineer for the rehabilitation and 
construction of the Inclined Intake Structure ofNichols Dam and McClure Dam. Based 
upon the increased construction time and change in the original scope of work for the 
project, SFEC requests an increase of$78,644.38, in the funds under the conh·act (see 
attached spreadsheet). SFEC provides the following justification for the increa~e in 
funds: . · !. 

Nichols Dam Construction and Reservoir Filling 

lA. . Additio11al Collstl'llctimt Time- SFEC provided a Professional Engineer tor 
construction inspection, oversight, resolution of issues and reporting and 
coordination with the OSE forNichols Durn. Ov~rsight of Nichols Dam 
construction began on September~ I, 2013 and ended on June 1, 2014. Because of 
the increase in time of construction and oversight, SPEC is requesting an increase 
for a Professional Engineer for construction inspection, oversight, resolution of 
issues and reporting and coordination with the OSE for Nichols Dam. The 
additional cost is $10,845.60 not including New Mexico Gross Receipts Taxes. 

lB, . . Resert,oir Fillillg/'lall -The original scope of work did not include a Reservoir 
Filling Plan for Nichols Reservoir. Under the Conditions of Approval for the ... 
Application for Pennit to Alter and Operate Nichols Dam, approved by the d.SE ; 
on June 27,2013, the OSE required the owner obtain pem1ission from the OSE 
Dam Safety Bureau to fill the reservoir. Upon asking pennission the OSE 
required a Reservoir filling Plan. SFEC r·eviewed historical inflow records, 
coordinated with City of Santa Fe staff, and proposed a narrative and spreadsheet 
on the filling of Nichols Reservoir. This additional work involved the evaluation 
and submittal of a report that outlined the supervised filling ofNichols Reservoir. 
This study was coordinated with and finally approved by the OSE. The study 
required additional work not included on the original scope of work. The 
additional cost is $3,180.78 not including New Mexico Gross Receipts Taxes. 

I C. Re~ervoi1· Mo11itorl11g dul'itlg Filli11g - The original scope of work did not include 
monitoring Nichols Reservoir during filling. The OSE requires inspections of the 
intake structure and dam embanlanent, observe and record discharge daily, 
observe and record reservoir level daily and the time of piezometer readings, 
observe and record piezometers weekly, analyze the readings and report to the 
OSE, report any anomalies and dam safety issues to the OSE, take appropriate 
action to stop discharge from Nichols Dam if necessary. This additional cost for 
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the monitoring ofNichols Reservoir during filling is $4,482.55 not including New 
Mexico Gross Receipts Taxes. 

Subtotal Task 1- Not including taxes: $18,508.93 

McClure Dnm Construction nnd Reservoir Filling 

2A. Additio11al Cmrstl'llctioll Time - Because of the increased time for construction of · 
Nichols Dam it is anticipated the construction time for McClure Dam will be 
more than Nichols Dam. McClure Dam is bigger, further in distance, higher in 
elevation and has a steeper slope than Nichols Dam. It is estimated that lhe 
increase in time of construction and oversight for McClure Dam. SFEC is 
requesting and increase in Professional Engineer for consttuction inspection, 

· oversight, resolution of issues and reporting and coordination with the OSE. This 
increase will result increase the construction contact for McClure to allow for 300 
calendnr days from NTP to completion (43 weeks). Work suspension due to 
inclement weather not included in the 43 week period. The additional cost is 
$13,285.86 not including New Mexico Gross Receipts Taxes. 

2B. Reservoil· Filli11g Plan- The original scope of work did not include a Reservoir 
Filling Plan for McClure Reservoir. Under the Conditions of Approval for the 
Appl.ication for Pennit to Alter and Operate McClure Dam, approved by the OSE 
on June 27, 2013, the OSE required the owner obtain permission from the OSE 
Dam Safely Bureau to fill the reservoir. It is assumed similar to Nichols 
Reservoir; the OSE will require n Filling Plan for McClure Reservoir. SFEC will 
review historical inflow records, coordinate with City of Santa Fe staff, and 
propose n narrative on the filling of McClure Reservoir. This additional work will 
involve the evaluation and submittal of a report that outlines the supervised filling 
of McClure Reservoir. This additional cost is $3,180.78 not including New 
Mexico Gt·oss Receipts Taxes. 

2C. Resei'J'oirllfouitorillg dm•i11g Filliug - l11e original scope of work did not include 
monitoring McClure Reservoir during filling. It is anticipated that the conditions 
of approval for acceptance of the McClure Dam Reservoir Filling Plan by the 
OSE will be similar to the conditions of approval for the Nichols Reservoir Filling 
Plan. The additional cost is $4,482.55 not including New Mexico Gross Receipts 
Taxes. 

2D. 2"Week Co11str11ctioll Meeti11g.o;- With the increase in the construction time for 
McClure Dam, it is anticipated that the number of construction meetings will also . 
increase. This additional cost is $2,169.12 not including New Mexico Gross 
Receipts Taxes. 

Subtotal Task 2- Not including taxes: $23,118.31 

2 
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Topographic Mapping nod Area Capacity for McClure Reset·voir 

3A. Area Capacity Calculations using topographic survey information provided by 
Aero Tech and Dawson Surveys, Inc. Coordination of the mapping effort and 
review. This additional cost is $1,620.00 not including New Mexico Gross 
Receipts Taxes. 

3B. · Aero Tech will provide aerial photography and photogramrnetric services 
consisting of the production of I :600 (1 "=50'), one foot topographical 
infotmation, planimetric detail and digital orthophoto covering approximately one 
hundred and sixteen acres at the McClure Reservoir. As a minimum, with the 
westernmost limits the topographical infonnation will include up to the 7,898 foot 
elevation as well as the easternmost flume area. The cost for this will be 
$8,450.00 not including New Mexico Gross Receipts Taxes. 

3C. Dawson Survey, Inc. will provide horizontal and vertical photo control for nine 
panel points. Prepare I' contour interval topographic survey. Topographic 
mapping with the reservoir basin is to be verified via spot elevations in order to 
provide a certified topographic map. The cost for this is $4,830.84 not including 
New Mexico Gross Receipts Taxes. 

Subtotal Tasl' 3- Not including taxes: $14,901.70 

Single Phase Electric .Line Installation Environmental Clearances 

This task is to provide the environmental clearances for the installation of an 
approximately 3.3"mile-long undergmund single phas~ p1·imary 1/0 electric line and 
associated facilities (12 junction boxes) within a 10-foot-wide easement along or near 
Upper Canyon Road, a US Forest Service Road, between Nichols and McClure 
Reservoirs. The City of Santa Fe will fustall the electric line, and PNM will be 
responsible for operating and maintaining it. The City of Santa Fe will also install a fiber 
optic line within the 1 O"foot-wide easement. Environmental clearance activities will · . 
occur within lands under the jurisdiction of the Espanola Ranger District, Santa Fe 
National Forest (USFS). 

4A. Coordination of work and meetings. The cost for this is $2,Q60.00 not including 
New Mexico Gross Receipts Taxes. 

4B. Sites Southwest will provide the following services: 

Biological Survey/Reporting 

• Cool'diuatiou- Sites Southwest will coordinate with the USFS, US Fish and 
Wildlife Service (USFWS), the NM Department of Game and Fish 
(NMDGF), the US Army Corps of Engineers (USACE) Albuquerque 
Regulatory Division, and New Mexico Environmental Department (NMED) 

3 
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to ascertain the specific requirements necessary to support a USFS Categorical 
Exclusion (CE). Sites Southwest will also meet with the USFS, PNM, and the 
City of Santa Fe to discuss potential effects and mitigation of the 
Electric/Fiber Optic Line Installation Project. 

• su,.vey.v - A pedestdan biological survey will be conducted by a qualified 
biologist of the 3.3-mile length of Upper Canyon Road between Nichols and 
McClure Reservoirs, including a I 00-foot buffer west of the road 
(approximately 40 acres). This survey area will be more than sufficient to 
clear all project activities, including any road widening or improvements. 
Natural resources will be inventoried, and an evaluation for the potential of 
state listed and federally listed species and/or critical and sensitive habitats 
existing within or adjacent to the project area will be made. 

Results of the biological survey will be incorporated into the BE/BA report. This 
report will provide the necessaty biological documentation to obtain approval of a . 
USFS CE and Application for Transportation and Utility Systems and Facilities 
on Federal Lands (SF 299). A Re-vegetation Plan will be developed for the 
disturbed areas. This plan will include recommendations of planting methods, 
types and estimates ofpounds of live seed per acre of native grasses for reseeding, 
and types and estimates of quanti ties of shrubs and trees necessary to achieve 
natural growth densities in the disturbed areas. 

Cultural Resources Surveys - Sites Southwest will provide cultural resource 
services for the project pursuant to Section 106 of the National Historic 
Presetvation Act (NHPA); the New Mexico Cultural Properties Act (18-6-1 
through 18~6-17 New Mexico Statues Annotated [NMSA] 1978), and the 
Prehistoric and Historic Sites Preservation Act ( 18-8-1 through 18-8-9 NMSA 
1978). The Scope ofWork will include (1) pre-field research, (2) coordination 
with the necessary state and federal agencies, (3) an intensive cultural resource 
survey of the project area, and a cultural resources report. 

• P1·e-Field Resea1·cll - Context for the project area will be developed through 
archival research. Background research will be conducted nt the New Mexico 
Historic Presetvation Division (HPD) and the Archaeological Records 
Management Section. Aerial photography will be obtained from UNM­
EDAC. Additional archival work will be conducted at various repositories, 
including university libraries and the State Archives and Record Center. The 
State Register of Cultural PI'Operties and the National Register of Historic 
Places (NRHP) will also be consulted. 

• Coordiltatioll- This project is considered NHPA undertaking and will 
therefore not required City of Santa Fe A!'chaeological Review Committee 
clearance. Because the project involves public (federal and city) and private 
lands, they will necessitate coordination under Section 106 of the NHPA. 
Consulting agencies will be the USFS, USACE, and HPD. 

4 
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• Sun>ey- A State and USFS pennitted archaeologist conduct an intensive 
cultural resource survey of the 3.3-mile iength of Upper Canyon Road 
between Nichols and McClure Reservoirs, including a l 00-foot buffer west of 
the road (approximately 40 acres). This survey area will be more than 
sufficient to clem· all project activities, including any road widening or 
improvements. The survey will be perfom1ed in accordance with USFS 
guidance, and include an inventory of cultural resources, collection of GPS 
data, in-field mapping, and photography. Cultural resource management 
fonns will be completed as needed, in accordance with federal standards and 
requirements. The survey will also be registered in NMCRIS in accordance 
with USFS requirements. 

Some sections of the survey area have been previously surveyed over ten 
years ago; however, several segments of the road between the two dam sites 
have not been previously surveyed. The road itself is identified as LA 
120650, the Prisoner's Road, and it is eligible to the NRHP. All inventoried 
sites will require documentation, eligibility assessments, and development of 
management recommendations. 

One cultural resources report will be prepared pursuant to the practices and 
procedures outlined by the NHPA and will provide the necessary biological 
documentation to support the requirements to obtain a CW A Section 404 
Nationwide Pem1it and Section 401 Water Quality Certification, and to obtain 
approval ofa USFS CE and Application for Transportation and Utility Systems 
and Facilities on Federal Lands (SF 299). 

Environmental Certificntion/Approvnl Requirements- For the Electric/Fiber 
Optic Line Installation Project, Sites Southwest will complete a USFS Project 
Record for Categolical Exclusions (20 13) and draft a USFS Decision Memo 
(20 14) for the District Ranger's signature. The biological and cultural resource 
reports described above will be attached to support the conclusions in both the CE 
and Decision Memo. Fu~ther, in accordance with USFS policy, projectscoping 
letters along with a scoping package, will be sent to the stakeholders required by 
USFS to be contact for coordination and input, and a public meeting will be held 
if required. Sites Southwest will then complete SF 299 submittal package for the 
City of Santa Fe, including the CE and the attached biological and cultuml 
resource repmts. 

The cost for the Site Southwest services is $10,054.76 not including New Mexico 
Gross Receipts Taxes. 

Subtotal Task 4- Not including taxes: $12,115.44 

5 
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S-1 Gcoteclmical Allowance - Because of the age of the constrnction of McClure 
Dam, the adequacy of the engineered fill may not meet cunent standards. A 
geotechnical allowance for use of a geotechnical engineer for the evaluation of the 
soil materials at McClure Dam not only for current standards but for whtter 
compaction and placement of concrete is being added to the project. This 
allowance is $10,000.00 not including New Mexico Gross Receipts Taxes. 

Subtotal Task S-1- Not including taxes: $10,000.00 

Total- Not Including Taxes: $78,644.38 

The itemized man-hour estimate is attached. 

6 
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SANTA FE ENGINEERING CONSULTANTS 
CONSTRUCTION SERVICES- NIC.0H";-=:O-o-LS::---:-A-:-:N:::-D~M"""'C::-:Co',L-':-Uc::RE=-:-D-,Ac-o-M=So--------·--- ·--------------------1 

---RESERVOIR INFRASTRUCTURE IMPROVEMENTS 

r---------------·--------·--
------------------ --········--.. -· _ .... ----------c~;;-;-;-c==-C::RF~P:;;#1~31~04/P:;;;-==:-=;;;------------

MAN HOUR AND COST ESTIMA:.::...:.::.T-=E'---- -------- _ _ -_-_:-__ -_ -_-_-_ -_-_:--___ --.. ·---~-------_-
--- ---·----·----- , , __ .. __ . _______________ _ 

TASK DESCRIPTION HOURLY RATES BY PERSONNEL ....... _____ ---·---------------------------·-------------'-:=-::-:~~==.;...::;:;=.=:-i=.:-::~'::7-:=-=-------
S144.31 I $90.38 ' $87.37 I $63.27 i S57 .24 

~1i~'¥.Aa91ll~~~(i).N~H.~E>Nl$Ea'VIGE$l.sm.l$ff~J;l:AM~JJau=S~Gl~~~~li~~~$t.\'Mc:?Nii.~~~i\i1i ! ~----::-·--'!--c::---i!--c::---+c::-:-=-::-:-:::-.. -::-
i A.. 'CONSTRUCTION INSPECTIONS FOR MONITORING COMPUANCE-ADDfTIONAL TIME l 0 120 J.,. __ -=o~---:0,...--~1-0-=--+ I; -=:S1,:.::-0=,8'='=45:::.::.60:::=--

1 [ B. RESERVOIR FIWNG PLAN ( ----2 32 - 0 0 0 _l__E,180.7~ 
. C. .RESERVIOR MONITORING DURING FILLING PER OSE -12 WEEKS (INCLUDES REPORTING) I 1 f 48 0 ; 0 0 I -S4.482.55 

! ~ : i . I TASKSUBTOTAC"l _ __ 3 I 201} 0 I 0 0 i $18,508.93 
)j#:Z.tf.~~GDI]J~~€0NSiF.Rl3Gm!GN1SERMIPES-GEl:JRWArmAN~ESE&VQII~MII'~l,,[!\:\J&'~!l1f§jt~~fit(OOt\~i\t~~~i ····--· - I 

A :CONSTRUCTIONINSPECTtONSFOR!\IlONITORINGCOMPUANCE-ADDITIONAL TIME 0 ! 147 l 0 0 i 0 i S13,285.86 
B. RESERVOIR FILUNG PLAN i 2 ' 32 I 0 ----0 --~-O-l$3.1So:78 
C. RESERVIOR MONITORING DURING RLUNG PER OSE- '12 WEEKS {INCLUDES REPORTING) ~--1 -~----48 -;-- 0 0 0 __ i_ $4,~2·~-
D. JlWO-WEEKCONSTRUCTIONMEEnNGS ···-·----.. ~-! _ _Q__j_~- 0 0 0 ! $2.169.12 

i i , I 1 , I ,TASK SUBTOTAL 3 '! 251 I 0 0 ___ i

1 

0-- ;, ~·~!-

~~ ·~· ·:·~~ 
- ·· c. ,oAwsoN~URVEYs<SEEATT~cHED) 1 _ -· r , ,---- 1 1 S4.83o.84 

i i . j . . , I . .TASK SUBTOTAL · _!) _____ 1- 6 +-; 8 II 6 0 ' $14,901.70 
~i'i~~JSIN$~1?~~(iiJ;RI~.tiiNE)jiN5lE~1lQ~aw.JGRNMENifAI!.\~li~CE~IT!l!E..\:-Ifl!:l[~<\':'Z~'$:1l~~~Witll 
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' ' 

COST AND SCOPE CHANGE 
McClure and Nichols Dam 

September 12, 2014 

Santa Fe Engineering Consultants, LLC (SFEC), under CIP RFP 13/04/P with th.e City of 
Santa Fe, City Water Department (CWD) is charged with Engineering Services to 
provide Office of tl1e State Engineer (OSE) required Construction Services for 
inspections and oversight by a Professional Engineer for the rehabilitation and 
construction of the Inclined Intake Structure ofNichols Dam and McClure Dam. Based 
upon the increased construction time and change in the original scope of work for the 
project, SFEC requests an increase of$78,644.38, in the funds under the contract (see 
attached spreadsheet). SPEC provides the following justification for the increase in 
funds: 

Nichols Dam Construction and Reservoir Filling 

IA. Additio11al Cmu;tmctimt Time- SPEC provided a Professional Engineer tor 
construction inspectiop, qye.rsjght, resolution of issues and rep()rting and 
coordination with the 0$E f,of~l'jcljpliD~1tl, .,byers~ght ofNichols Dam 
construction began on Septetn~er l,'Z013 ana ended on June 1, 2014. Because of 
the increase in time of constrUction and ovc1;sight, SFEC is requesting an increase 
for a Professional Engineer for construction inspection, oversight, resolution of 
jssues and reporti11g at]d cp01;dination.1with the OSE for Nicl1<:>,ls Dam . . The 
~dditional cost is $1 0,845:6Q not, including New J\.fexico, Gro~s Receipts T~xes . . 

1 B. Resel'l'Oir Fillillg Pi all -1h~ original scope of work did not include a Reservoir 
Filling Plan for Nichols Reservoir.' Under the Cpnditio1,1s of Approval for the 

' Application for Pennittq A.l~er~nd,Qper~te Nichols D11m, ~ppt·oved by the OSE · 
on June 27, 2013,tl~~OS~ .:equit;ed the own~r optaint:l~m1is~ion from the OSE 
Dam Safety Burea~to {ill the teservoir. Upo,n asking pennissiqn the OSE · 
required a Reservoir filling.Plan.· · SFEC l'ev'iewed historical inflow records, 
coordinated with City of Santa Fe staff, and proposed a narrative and spreadsheet 
on the filling of Nichols Reservoir. This additional work involved the evaluation 
anci submittal of a report that outlined the supervised filling of Nichols Reservoir. 
This study was coordinated with and finally approved by the PSE. The study 
required additiqnal work not included on the original scope of work. The 
ad,ditional cost is $3 .. 180. 78 not including New tvtexico Gross Receipts Taxes. 

I C. ReJJ'ei'J'Oil' Mmlitorhtg d1iri11g Filliltg - The original scope of work did not include 
monitoring Nichols Reservoir during filling. The OSE requires inspections of the 
intake slructure and dam embankment, observe and record discharge daily, · 
observe and record reservoir level daily and the time of piezometer readings, 
obseive and record piezometers weekly, analyze the readings and report to the 
OSE, repmt any anomalies and dam safety issues to the OSE, take appropriate 
oction to stop discharge from Nichols Dam if necessary. This additional col)t for 
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the monitoring ofNichols Reservoir during filling is $4,482.55 not including New 
Mexico Gross Receipts Taxes. 

Subtotal Task 1- Not including taxes: $18,508.93 

McClure Dam Construction and Reservoir Filling 

2A. Additioual Co~tstructiou Time- Because of the increased time for construction of 
Nichols Dam it is anticipated the construction time for McClure Dam will be 
more than Nichols Dam. McClure Dam is bigger, further in distance, higher in 
elevation and has a steeper slope than Nichols Dam. It is estimated thai the 
increase in time of construction and oversight for McClure Dam. SFEC is 
requesting and increase in Professional Engineer for constmction inspection, 
oversight, resolution of issues and reporting and coordination with the OSE. This 
increase will result increase the construction contact for McClure to allow for 300 
calendar days from NTP to completion (43 weeks), Work suspension due to 
inclement weather not included in the 43 week period. The additional cost is 
$13,285.86 not including New Mexico Gross Receipts Tnxes. 

2B. Re.ve1·voil' Filling Pla11- The original scope of work did not include a Reservoir 
Filling Plan for McClure Reservoir. Under the Conditions ofApproval for the 
Application for Pennit to Alter and Operate McClure Dam, approved by the OSE 
on June 27,2013, the OSE required the owner obtain permission from the OSE 
Dam Safety Bureau to fill the reservoir. It is assumed similar to Nichols 
Reservoir; the OSE will require a Filling Plan for McClure Reservoir. SPEC will 
review historical inflow records, coordinate with City of Santa Fe staff, and 
propose a narrative on the filling of McClure Reservoir. This additional work will 
involve the evaluation and submittal of a report that outlines the supervised tilling 
of McClure Reservoir. TI1is additional cost is $3,180.78 not including New 
Mexico Gmss Receipts Taxes. 

2C. Re.'ie1·voi1· Jllmritori11g dm·iug Filli11g- The original scope of work did not include 
monitoring McClure Reservoir during filling. It is anticipated that the conditions 
of approval for acceptance of the McClure Dam Reservoir Filling Plan by the 
OSE will be similar to the conditions of approval for the Nichols Reservoir Filling 
Plan. The additional cost is $4,482.55 not including New Mexico Gross Receipts 
Taxes. 

2D, 2~Week Cmtstructimt Meetiug.'i - With the increase in the constt"Uction time for 
McClure Dam, it is anticipated that the number of construction meetings will nlso 
increase. This additional cost is $2,169.12 not including New Mexico Gross 
Receipts Taxes. 

Subtotal Tnsk 2 -Not including taxes: $23,118.31 

2 
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Topographic Mopping and Area Capacity for McClure Resea·voir 

3A. Area Capacity Calculations using topographic survey infonnation provided by 
Aero Tech and Dawson Surveys, Inc. Coordination of the mapping effort arid 
review. This additional cost is $1,620.00 not including New Mexico Gross 
Receipts Taxes. 

3B. Aero Tech will provide aerial photography and photogrammetric services 
consisting of the production of I :600 ( 1 "=50'), one foot topographical 
infmmation, planimetric detail and digital orthophoto covering approximately one 
hundred and sixteen acres at the McClure Reservoir. As a minimum, with the 
westernmost limits the topographical infonnation will include up to the 7,898 foot 
elevation as well as the easternmost flume area. The cost for this will be 
$8,450.00 not including New Mexico Gross Receipts Taxes. 

3C. Dawson Survey, Inc. will provide horizontal and vetiical photo control for nine 
panel points. Prepare I' contour interval topographic survey. Topographic 
mapping with the reservoir basin is to be verified via spot elevations in order to 
provide a certified topographic map. The cost for this is $4,830.84 not including 
New Mexico Gross Receipts Taxes. 

Subtotal Task 3- Not Including taxes: $14,901.70 

Single Pbase Electric .Line .Installation Environmental Clearances 

Tlus task is to provide the environmental clearances for the installation of an 
approximately 3.3-mile-Iong underground single phase primary 1/0 electric line and 
associated facilities (12 junction boxes) within a 10-foot-wide easement along or near 
Upper Canyon Road, a US Forest Service Road, between Nichols and McClure 
ReseJvoirs. The City of Santa Fe will install the electric line, and PNM will be 
responsible for operating and maintaining it. The City of Santa Fe will also install a fiber 
optic line within the 10-foot-wide easement. Environmental clearance activities will 
occur within lands under the jwisdiction of the Espanola Ranger District, Santu Fe 
National Forest (USFS). 

4A. Coordination of work and meetings. The cost for this is $2,060.00 not including 
New Mexico Gross Receipts Taxes. 

4B. Sites Southwest will provide the following services: 

Biological Survey/Reporting 

• Com·di11atio11 - Sites Southwest will coordinate with the USFS, US Fish and 
Wildlife Service (USFWS), the NM Department of Game and Fish 
(NMDGF), the US Army Corps of Engineers (USACE) Albuquerque 
Regulatory Division, and New Mexico Environmental Department (NMED) 
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to ascertain the specific requirements necessary to support a USFS Categorical 
Exclusion (CE). Sites Southwest will also meet with the USFS, PNM, and the 
City of Santa Fe to discuss potential effects and mitigation oftbe 
Electric/Fiber Optic Line Installation Project. 

• Sun•ey,\' - A pedestrian biological survey will be conducted by a qualified 
biologist of the 3.3-mile length of Upper Canyon Road between Nichols and 
McClure Reservoirs, including a I 00-foot buffer west of the road 
(approximately 40 acres). This survey area will be more than sufficient to 
clear all project activities, including any road widening or improvements. 
Natural resources will be inventoried, and an evaluation for the potential of 
state listed and federally listed species and/or critical and sensitive habitats 
existing within or adjacent to the project area will be made. 

Results of the biological survey will be incorpomted into the BE/BA report. This 
report will provide the necessary biological documentation to obtain approval of a 
USFS CE and Application for Transportation and Utility Systems and Facilities 
on Federal Lands (SF 299). A Re-vegetation Plan will be developed for the 
disturbed areas. This plan will include reconm1endations of planting ·methods, 
types and estimates of pounds oflive seed per acre of native grasses for reseeding, 
and types and estimates of quantities of shrubs and trees necessary'to achieve 
natural growth densities in the disturbed areas. 

Cultural Resources Surveys ~ Sites Southwest will provide cultural resource 
services for the project pursuant to Section 106 of the National Historic 
P1·eservation Act (NHPA), the New Mexico Cultural Properties Act (18-6~1 
tluough 18-6-17 New Mexico Statues Annotated [NMSAJ 1978), and the 
Prehistoric and Historic Sites Preservation Act (18-8-1 through 18-8-9 NMSA 
1978). The Scope ofWork will include (1) pre-field researcl1, (2) coordination 
with the necessary state and federal agencies, (3) an intensive cultural resource . 
survey of the project area, and a cultural resources report. 

• P1·e-Field Research - Context for the project area will be developed through 
archival research. Background research will be conducted at the New Mexico 
Historic Preservation Division (HPD) and the Archaeological Records 
Management Section. Aerial photography will be obtained from UNM­
EDAC. Additional archival work will be conducted at various repositories, 
including university libraries and the State Archives and Record Center. The 
State Register of Cultural Pmperties and theN ational Register of Historic 
Places (NRHP) will also be consulted. 

• Coordi11otio11- This project is considered NHPA undertaking and will 
thereibre not required City of Santa Fe Archaeological Review Committee 
clearance. Because the project involves public (federal and city) arid private 
lands, they will necessitate coordination under Section 106 ofd1e NHPA. 
Consulting agencies will be the USFS, USACE, and HPD. 
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• Stm•ey - A State and USFS pennitted archaeologist conduct an intensive 
cultural resource survey ofthe 3.3-mile length of Upper Ca1iyon Road 
between Nichols and McClure Reseivoirs, including a 100-foot buffer west of · 
the road (approximately 40 acres). This survey area will be more than 
sufficient to clem· all project activities, including any road widening or 
improvements. The survey will be perfonned in accordance with USFS · 
guidance, and include an inventory of cultural resources, collection ofGPS 
data, in-field mapping, and photography. Cultural resource management 
fonns wm be completed as needed, in accordimce with federal standards and 
requirements. The survey will also be registered in NMCRIS in accordance 
with USFS requirements. 

Some sections of the survey area have been previously surveyed over ten 
years ago; however, several segments of the road between the two dam sites 
have not been previously surveyed. The road itself is identified as LA 
120650, the Prisoner's Road, and it is eligible to the NRHP. AU inventoried 
sites will require documentation, eligibility assessments, and development of 
management reconunendations. 

One cultural resources report will be prepared pursuant to the practices and 
procedures outlined by the NHPA and will provide the necessary biological 
documentation to support the requirements to obtain a CW A Section 404 
Nationwide Pennit and Section 401 Water Quality Certification, and to obtain 
approval of a USFS CE and Application for Transportation and Utility Systems 
and Facilities on Federal Lands (SF 299). 

Environmental Certification/Approval Requirements- For the Electric/Fiber 
Optic Line Installation Project, Sites Southwest will complete a USFS Project 
Record for Categorical Exclusions (2013) and draft a USFS Decision Memo 
(20 14) for the District Ranger's signature. The biological and cultural resource 
reports described above will be attached to support the conclusions in both the CE 
and Decision Memo. Further, in accordance with USFS policy, project scoping 
letters along with a scoping package, will be sent to the stakeholders required by 
USFS to be contact for coordination and input, and a public meeting will be held 
if required. Sites Southwest will then complete SF 299 submittal package for the 
City of Santa Fe, including the CE and the attached biological and cultural 
resource repmts. 

The cost for the Site Southwest services is $10,054.76 not including New Mexico 
Gross Receipts Taxes. 

Subtotal Task 4- Not including taxes: $12,115.44 
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S-1 Geoteclmicnl Allowance - Because of the age of the construction of McClure 
Dam, the adequacy of the engineered fill may not meet cu11·ent standat·ds. A 
geotechnical allowance for use of a geo~eclmical engineer for the evaluation of the 
soil materials at McClure Dam not only for current standards but for winter 
compaction and placement of cqncrete is being added to the project. This 
allowance is $10,000.00 not including New Mexico Gross Receipts Tuxes. 

Subtotal Task S-1- Not including taxes: $10,000.00 

Total- Not Including Taxes: $78,644.38 

The itemized man-hour estimate is attached. 
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SANTA FE ENGINEERING CONSULTANTS 
CONSTRUCTION SERVICES- NICHOLS AND MCCLURE DAMS 

f----------- ·----__;==..:RE-==-se=R=:-V.::=:OI:.-=:R:::=:IN:.,:,F::;.RA::c:S3:TR==':U::'::C::::TU:-:::R=:E::::I:=-M:=P::::R:,:.O::;VE=M::;:E:;,N~TS:=-=:...:::::==-------------·- ·-· -- ---·-

-----··---·· ···---·--·-----·---------

f---· 
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City of Santa Fe 
Summary of Contracts, Agreements, & Amendments 

Section to be completed by department for each contract or contract amendment 

FOR: ORIGINAL CONTRACT I orCONTRACTAMENDMENT ~ 

2 Name of Contractor -=S:..::a~n.:::ta:...:F....:e:..;E=:n:...:.;gi!.::in:..:.:e;.;;e~ri~nsz.g ______________________ ----' 

3 Complete information requested ~ PlusGRT 

I Inclusive of GRT 
Original Contract Amount: $500,000.00 

Termination Date: November 14, 2016 
-------~~~~~...;::..::~ 

Approved by Council Date: November 14, 2012 

or by City Manager Date: 

Amendment # 3 -=------- to the Original Contract# ....;1:..::2....:-0:...:9...:...7..::...0 _____ _ 

Increase/( Decrease) Amount$ 78644.38 --------------
Extend Termination Date to: na 

~~------------

Approved by Council Date: Pending 

r or by City Manager Date: 

Amendment is for: rfncrease scope and comp for McClure & NicholS ___ ---- - - ---- ---- - -- , 

-------------------------------------------
4 History of Contract & Amendments: (option: attach spreadsheet if multiple amendments) ~ Plus GRT 

r Inclusive of GRT 

Amount $ 500,000.00 of original Contract# 12-0970 
....;:..::~~------

Termination Date: 11/14/2013 

Reason: on call 

Amount$ 324,983.74 amendment# 1 ...:..... _________ Termination Date: ..:..N:.:..A::__ ___ _ 

Reason: scope and comp 

Amount$ 10,909.89 amendment# 2 -=----------Termination Date: ..:..N:.:..A:.__ ___ _ 

Reason: Increase scope and comp for McClure 

Amount$ amendment# ___________ Termination Date: ------

Reason: 

Total of Original Contract plus all amendments: $ ..:::9...:..1...:..4,:..::5.::.38=----------------
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City of Santa Fe 
Summary of Contracts, Agreements, & Amendments 

5 Procurement Method of Original Contract: (complete one of the lines) 

Date: RFP# ______________________________ _ 

----------------------
Date: 

RFQ I ------------------------------ ----------------------
Sole Source I Date: ----------------------
Other -------------------------------------------------------------------------

6 Procurement History: 
example: (First year of 4 year contract) 

7 Funding Source: ....;W..;...;;;;.at:.;:e;;..r ________________________ _ 

8 Any out-of-the ordinary or unusual issues or concerns: 
none 

(Memo may be attached to explain detail.) 

BU/Line Item: 52350.57296 

9 Staff Contact who completed this form: ..;.M;.;;a::.y~a:....:M=art:..::i:.:..:n..:::ez=-------------------------------------

Phone# -4271 

1 0 Certificate of Insurance attached. (if original Contract) r 

I submit to City Attorney for review/signature 
Forward to Finance Director for review/signature 
Return to originating Department for Committee(s) review or forward to City Manager for review 

and approval (depending on dollar level). 

To be recorded by City Clerk: 

Contract# 

Date of contract Executed (i.e., signed by all parties): 

Note: If further information needs to be included, attach a separate memo. 

Comments: 
- ---- -- - ---- -- ---- ----- ----

m 




