

Work Tasks Completed Beyond Required Scope of Implementation Plan

Update #1: 5/13/15  
Update #2: 7/2/15  
Update #3: 7/5/15  
Update #4: 7/8/15

District 2	
Amelia White Park	Repaired structures, Constructed retaining wall