Work Tasks Completed Beyond Required Scope of Implementation Plan

Update #1: 5/13/15 Update #2: 7/2/15 Update #3: 7/5/15 Update #4: 7/8/15

District 4	
Pueblos del Sol Trails	Trails repaved rather than new construction.